



KINGDOM OF BELGIUM
Federal Public Service
**Foreign Affairs,
Foreign Trade and
Development Cooperation**

**Directorate-general for Development Cooperation –
DGD**

Service D5.1 – Humanitarian Aid

SINGLE FORM FOR THE FUNDING OF HUMANITARIAN ACTION¹

(Legal basis: the law of 9/01/2014 modifying the law of 19/03/2013 on Development cooperation - Royal Decree of 19/04/2014, General expenditure budget, basic allocation 14 54 52 35.60.83).

1. GENERAL INFORMATION

1.1. Name of the humanitarian organisation/date of approval by the Minister for Development Cooperation (if required): Oxfam-Solidarité ASBL, 17/11/1997 (renewal: 12/12/2012 and 20/05/2016).

1.2. Title of the action: Reducing disaster risks and losses by promoting inclusive and local-led humanitarian systems in DRC and Tanzania

1.3. Intervention area (country, region, locations):

The proposed intervention will be carried out in two countries of the HECA Region:

- Tanzania: Shinyanga region (Kahama and Kishapu districts) and Kigoma region (Kibondo district)
- DRC: North Kivu Province, Beni territory, Mabalako and Oicha health zones.

1.4. Action start date: 1st June 2020

1.5. Duration of the action in months (cf. Art. 17, §2): 24 months

1.6. Expenditure eligibility start date: Signature date granting Ministerial Decree.

1.7. Proposal and reports (Concerning the specific timeframes, cf. RD of 19/04/2014):

Initial proposal	date: 24-02-2020
Revised proposal no.	date: N/A
Date of the granting Ministerial Decree	date: 15-06-2020
Unilateral Act date	date: 15-06-2020
Letter of acceptance date	date: 29-06-2020
Interim report	date: 20-12-2021
Final report	date: 31-05-2023

¹ The specifications used in this form have largely been reworked on the basis of the “Single Form” in use, for the same type of actions, in the European Commission (ECHO).

For a good understanding of these specifications, refer to the guidelines issued by ECHO:

http://ec.europa.eu/echo/about/actors/fpa_en.htm

The specific points relating to Belgian legislation (Royal Decree of 04 November 2014) are indicated and underlined in the text, following the specific point concerned.

At the proposal stage, complete the numbered paragraphs, except for those that begin with [INT] (to be completed at the interim report stage) and [FIN] (to be completed at the final report stage). At the interim and final report stages, only amend (cross out) the main information in the numbered paragraphs.

Acronyms and Abbreviations.

AICT	African Inland Church Tanzania
AMCOS	Agricultural Marketing Co-operative Society
CBO	Community Based Organisation
CSO	Civil Society organisation
DED	District Executive Director
DMCs	Disaster Management Committees
EWIS	Early Warning Information Sharing
FARIPE	Facilitation for Rights, Poverty alleviation and Environmental conservation
GBV	Gender Based Violence
HUHESO	The Foundation for Human Health and Social Development
IGAs	Income Generating Activities
INGOs	International Non-Governmental Organizations
LSRS	Life Securing and Relief Services
MEAL	Monitoring, Evaluation, Accountability and Learning
NGOs	Non-Governmental Organization
OBE	Oxfam Belgium
OXFAM US	Oxfam United States
PICS	Purdue Improved Crop Storage
PCVA	Participatory Capacity and Vulnerability Analysis
REDESO	Relief to Development Society
RUDI	Rural-Urban Development Initiative
SUGECO	Sokoine University Graduate Entrepreneurs Cooperatives
TADEPA	Tanzania Development and Aids Prevention
TCRS	Tanzania Christian Refugee Services
TMA	Tanzania Metrological Agency
TRCS	Tanzania Red Cross Society
TOSCI	Tanzania Official Seed Certification Institute
VEOs	Village Executive Officers
VRA	Vulnerability Risks Analysis

Preliminary note on the Oxfam phase-out process in Tanzania

Oxfam in Tanzania in partnership with REDESO and RUDI implemented DRR project in three districts of Kishapu, Kahama and Kibondo. The community and government authorities at local, regional, and

national levels provided high level of support to the project thus facilitated achievement of planned results. Various approaches were deployed during implementation of the project including meetings seminars, trainings, learnings events, risks analysis and assessments to monitoring and evaluations which contributed to enhancing resilience capacities of the communities served and local actors.

Tanzania embarked on the change process in September 2020 in which Oxfam in Tanzania was among the phased-out countries. Therefore, the time frame of the implementation of DRR was changed from June 2020 to December 2021. The decision of accelerating closure was reached after several consultation with regional platform OGB and affiliates. The changes were communicated to implementing partners where they also revised the workplans and activities, reviewing partners staff capacities plan to align with the phaseout time frame. Partners increased staff at certain positions to support short implementation time frame.

The COVID-19 pandemic with the first case reported in Tanzania April 2021 added impacts to the programme delivery. The impacts were mainly caused by restrictions on public gatherings, workshops and meetings. However, Oxfam and partners reviewed implementation plan and delivered the programme while observing preventive measures proposed by the government which included proper handwashing by using soap and water, use of sanitizers and observing social distance.

1.8 [INT] List the exchanges of letters that took place following the signature of the unilateral act until the interim report stage

See interim report under Annex A.

1.9 [FIN] List the exchanges of letters that took place following the submission of the interim report until the final report stage

On March 25th 2022, Oxfam requested a no-cost extension and a second budget modification.



PG2020_10 -
Demande de NCE et n

On June 14th, 2022, the DGD approved both the no-cost extension and the budget modification.



Courrier 20220614
NCE Oxfam PG20201

2. NEEDS ASSESSMENT

2.1. Assessment date(s); methodology and information sources used; organisation/person(s) responsible for the assessment

Please see **Annex A** for details on the primary data.

Assessments and researches performed under the previous phase of the project “Disaster Risk Reduction in the Great Lakes region: towards a leading role of local actor” (named after DRR 1), funded by the Belgian Development Cooperation, from October 2017 until May 2020:

- Vulnerability and Risk Analyses (VRA), April - May 2018, Kihama, Kishapu and Kibondo districts in Tanzania and Oicha health zone in DRC. See **Annexes 1 and 2** for the full reports.
- Capacity Self-Assessments (CSAs), September and October 2018 in Tanzania - Kihama, Kishapu and Kibondo districts and June 2018 in DRC, Oicha health zone. See **Annexes 3 and 4** for the full reports.
- DRR 1 Baseline report, December 2018, Burundi, DRC and Tanzania. Full report can be found under **Annex 5.**
- DRR 1 Midterm Review, September 2019, in Kishapu and Kahama Districts, Shinyanga region and in Oicha in DRC. See **Annexes 6 and 7** for the full reports.

Tanzania

- DRR 1 monitoring and capacity building report, April 2019 - See **Annex 8** for the full report.

- Research on the application of sexual and GBV protection referral pathways and Standard Operating Procedures (SOP), September 2019, in host community villages of Rusohoko and Kigendeka in Kibondo districts. See **Annex 9**.

Country specific inputs were collected through direct engagement with key stakeholders including the Disaster Management Department of the Office of the Prime Minister, UN agencies, DFID, Tanzania Red Cross, International NGOs, and on a regular basis with district government disaster management focal persons, local NGOs, partners working in Kigoma and Shinyanga, as well as Oxfam staff in Dar es Salaam and field offices. On-going engagement/discussions with communities participating in the DRR 1 and other Oxfam programmes in the targeted districts has guided Oxfam to frame this intervention.

Literature review/secondary data:

- World Risk Report 2017;
- Country profile from INFORM (Index for Risk Management);
- World Disasters Report – IFRC (2018);
- National Framework for Climate Services: launched mid-2018, this framework provides more reliable and localised climate forecasts which will be useful for climate change adaptation and mitigation activities;
- Tanzania Country Gender profile, October 2016, The Ministry of Health, Community Development, Gender, Elderly and Children;
- Tanzania National Plan of Action to End Violence against Children and Women, launched in 13th December 2016;
- The Sendai Framework for Disaster Risk Reduction, UNISDR;
- The Grand Bargain: A Shared Commitment to Better Serve People in Need;
- Charter 4 Change: Localisation of Humanitarian Aid;
- State of Humanitarian system report, ALNAP, 2018;
- ECHO, Humanitarian Implementation Plan Great Lakes Region 2020, September 2019;
- USAID, Climate Risk Profile, Tanzania, June 2018;
- UNISDR, Disaster Risk Profile, 2018.

Democratic Republic of Congo

Needs assessments have been conducted in Oicha and Mabalako by Oxfam and its local partners to develop this intervention. Meetings and working sessions with local actors and partners helped to orientate activities. Among the stakeholders taking part to those meetings, were the CoPi (Comité de Pilotage, humanitarian platform set up under the DRR 1 in Oicha), local authorities, technical services of Beni Territory (Protection Civile, social services) and OCHA:

- DRR 1 – Evaluation of agri-food chains in Oicha, August and September 2018, Oxfam. Full evaluation report available under **Annex 10**.
- DRR 1 – Gender Analysis, April 2019, Oxfam, in Oicha (Pakanza, Masosi, Mabasele, Bakaiko, Mbimbi, Oicha I and Tenambo neighbourhoods).
- Ebola Response report – Perceptions of the Ebola response by communities, May 2019, Oxfam.
- Rapid needs assessment in Food security, WASH and protection, January 2020, Oicha and Mabalako. Assessment performed by PAP-RDC and the CoPi.

Literature review/secondary data:

- Rapport de l'Evaluation Rapide Nord Kivu, Territoire de Beni, Mabalako and Oicha Health zones – Tearfund, MAVUNO et SOOAC - du 17 au 20/12/2109 ;
- Oxfam DRC tri-annual *Humanitarian Response Strategy* (April 2018 – March 2021);
- Stratégie nationale et plan d'action 2017-2023 de Réduction des risques naturels et de catastrophes en RD Congo, octobre 2016 ;
- Plan stratégique d'Oxfam 2013-2019 (prolongé jusqu'à fin 2020) ;
- Oxfam RDC - Programme Humanitaire, rapport annuel 2019 ;
- Acted, NRC, Solidarités Internationales et Reflex, *Rapport de l'Evaluation Rapide Multisectorielles Zone de Santé Mabalako*, 29 Octobre 2019 ;
- ACAPS, *Displacement in Beni*, Briefing note – 29 November 2019;

- Strategic Assistance for Emergency Response (SAFER), *The crisis beyond Ebola*, December 2019;
- Intersos, *Rapport Mensuel de Monitoring de Protection*, Nord Kivu, Novembre 2019 ;
- UNHCR, Weekly Emergency Update # 16, Ituri and North Kivu Provinces, 15 October – 21 October 2019;
- UNHCR, Weekly Emergency Update # 16, Ituri and North Kivu Provinces, 29 October – 4 November 2019;
- Protection Cluster, Territoire de Beni, analyse des besoins de renforcement de la protection des civils dans la zone de sante d'Oicha et ville de Beni - Novembre 2019 ;
- WHO, Ebola Virus Disease Democratic Republic of Congo: External Situation Report 74/2019;
- UNOCHA ; Plan de Réponse Humanitaire, RDC 2017-2019 (2019 update) ;
- ECHO Humanitarian Implementation Plan (HIP), Great Lakes Region 2019, 30 November 2019.

2.2. Account of the problem and analysis of the stakeholders

The Great Lakes region “continues being confronted with a multitude of crises, both protracted and acute, affecting a significant number of people.” These crises include armed conflict (and related forced displacements), climate related recurrent disasters such as flooding and drought, but also epidemic outbreaks. These crises further undermine already vulnerable livelihood options and increase humanitarian needs. Humanitarian and development actors, both at local and international levels, must consider new ways of working to improve interventions and ensure long term reduction of vulnerabilities.

The DRR 1 contributed to increase local stakeholders’ understanding of disasters and conflict related risks and to increase the coordination and information sharing mechanisms at the local level. The mid-term review conducted across September and October 2019 in the three countries assessed how local stakeholders and humanitarian eco-systems in different municipalities and provinces benefitted from the programme activities and felt better skilled and prepared to respond to crisis and able move towards a leading role in humanitarian responses.

The capacity of local communities to absorb and adapt to shocks and conflict was also improved, mainly through mitigation measures at community level, focusing on livelihood protection and diversification, and other initiatives as early warning information. While the first phase contributed to achieve these improvements (better local risk information sharing and coordination, increased capacity to respond at local level, enhanced communities’ capacity to protect their livelihoods), many needs in the areas of intervention are still to be addressed, and new ones have appeared during the implementation, like the Ebola outbreak started in August 2018 in Oicha area, RD Congo. DRR 2 will focus on some aspects that were less prominent in the first phase (for example community-based preparedness and establishment of linkages between local actors and communities with influencing mechanisms at national levels for DRR financing) and will look into consolidating (in ‘old’ geographic areas) and scaling up (in ‘new’ areas) the successful approaches that strengthened local capacity to manage disaster risk and crisis at different levels.

Tanzania

Climate change and natural hazards

Tanzania is prone to cyclical natural hazards and hosts large refugee populations, being surrounded by countries in conflict, in particular the DRC and Burundi. According to Tanzania Climate Risk profile report developed by USAID in 2018, rising temperatures, longer dry spells, more intense heavy rainfall and sea level rise make Tanzania the 26th most vulnerable country to climate related risks. The current population of 56 million is expected to increase to 130 million by 2050. The same report also identifies Tanzania as the most flood-affected country in East Africa. Each year from 2014 to 2017, floods have affected critical infrastructure from the coast to the highlands, destroying roads, bridges and public and private buildings. Sea level rise is expected to cost about USD 200 million per year by 2050 in lost land and flood damage.²

Due to the lack of knowledge, limited investment in infrastructure to develop and implement agricultural technology and lack of efficient early warning systems in the country, any droughts, floods or temperature shocks can severely damage the already fragile living standards of rural communities and increase unemployment, hunger, malnutrition and diseases rates (cholera and typhoid). The lack of

² USAID, Climate Risk Profile, Tanzania, June 2018. UNISDR, Disaster Risk Profile, 2018.

adequate community knowledge of disaster preparedness and responses makes community members susceptible to slow/rapid onset local natural hazards and disasters.

Health risks associated with poor coverage of WASH services

Projected increased flooding and rising temperatures threatens further outbreaks of waterborne diseases such as cholera, malaria, diarrheal diseases and typhoid, as just 49% of the population has access to improved drinking water sources and only 19% to improved sanitation. Tanzania has extensive water resources; however, large swaths of arid and semiarid land and strong rainfall seasonality lead to spatial and temporal water scarcity. While the rainy season leads to increase of water levels, heavy flooding leads to destruction of water sources used by communities, which in turn leads to outbreak of waterborne diseases such as cholera and diarrhea.

Conflicts in the region and associated displacement

By the end of 2019, Tanzania was hosting an estimated 167,000 refugees from Burundi in three camps in the Kigoma region, following the political unrest in Burundi in 2015; Kibondo district hosts a population of 73,174 refugees and asylum seekers. The region also hosts 73,000 Congolese refugees, many of who have been living in these camps for over 20 years. The large refugee population has increased pressure on the environment and natural resources, with large volumes of trees cut for shelter, firewood and other daily needs, negatively impacting rainfall and agricultural production for the host communities. Natural water sources are overexploited, and increased pollution of open streams increases the vulnerability of refugee hosting districts to water-borne diseases and other communicable diseases. Continued political instability in neighboring countries and displacements leads to insecurity in the districts, with a recorded increase in presence of banditry activities and other security threats which impedes the local community from actively engaging in livelihood and investments³. In Kigoma, the significant population increase caused by the influx of refugees from Burundi and from DRC created tensions with host communities and increased pressure on natural resources. The upcoming Presidential elections in Burundi (May 2020) pose a risk of renewed influxes. As well, the historical and potential risk of influxes from DRC remains relevant, with an associated risk of Ebola outbreak.

Gender and GBV related risks

In Tanzania, women are more vulnerable to natural and conflict-related disasters than men due to existing differences in income and access to land, gendered social roles, work burden, social norms, restrictions governing behavior and the absence/low representation in decision-making mechanisms. Water and fuel scarcity also add to the distances women and children need to travel as part of their domestic duties and increase their vulnerability to floods, drought and the over-exploitation of resources. SGBV attacks are recurrent, and each community (host and refugees) is blaming the other.

Local capacities for risk management

Disaster management requires coordination between a range of key stakeholders, including authorities, local stakeholders (such as national organs of risk reduction and management, national NGOs and community-based organizations) to fulfil their role and responsibilities through local humanitarian and DRR systems. In the project areas, authorities are mostly willing but struggle to provide quality assistance and support to local communities. Communities need to better understand risks to be able to prepare against them and genuinely improve their resilience, rather than just be considered a “beneficiary” of aid. The linkages between disaster management structures at the national, regional and district level are weak.

Democratic Republic of Congo

In the past years, the humanitarian situation in the Democratic Republic of the Congo (DRC) has deteriorated considerably, mainly due to inter-community conflicts and the activities of armed groups that destroy livelihoods, particularly in the eastern and central part of the country. This situation has led to population displacements and recurrent protection threats. In 2019, an estimated 15,6 million people were in urgent need of humanitarian assistance; this number is projected to reach 16 million by 2020. As at June 30th, 2019, there were 548,153 refugees and asylum-seekers and 4,8 million IDPs in the

³ <https://data2.unhcr.org/en/situations/burundi>, last accessed on 13 January 2020. ECHO, Humanitarian Implementation Plan Great Lakes Region 2020, September 2019

country. The UNHCR estimates that North Kivu province alone hosts 1,5 million IDPs. The province faces a combination of risks and fragility factors: high needs of displaced persons and host communities for basic services; protection and livelihood challenges are exacerbated by near-permanent armed conflict; the presence of the Ebola epidemic since August 2018; insufficient resilience of the local population and limited capacity of INGOs to respond to the growing needs of communities due partly to limited humanitarian access. These elements keep local communities in a state of chronic vulnerability, with women, children, the elderly and people with specific needs even more impacted. The needs of affected communities span across all sectors, requiring sustained action to help them better cope with multiple risks and reduce their vulnerabilities.

Internally displaced people fleeing armed conflicts

The presence of the alleged Allied Democratic Forces (ADF) and the Mai Mai militia factions in Beni territory, who carry out human rights violations and violence (such as killings, burning villages, kidnapping, attacks, arbitrary arrests, gender based violence, etc.), is leading to massive displacements of population to the western side of the territory, accompanied by consequent losses of livelihoods, increase of poverty, food insecurity and exposure to protection risks. In August 2019, the territory of Beni welcomed 276,193 displaced persons. Some state actors legally recognized as protection actors also sometimes commit acts of violation of human rights; among them may have mentioned soldiers, police officers, and local authorities. In September 2019, the Congolese army (FARDC) launched military operations against the ADF. Although several localities were recaptured by the army, reprisals by the alleged ADF against the civilian population increased, mainly in localities located on the Mbau-Oicha-Erengeti axis and it prevents people from returning to their homes. Relations between IDPs and host communities are sometimes subject to tensions due access to livelihood opportunities, thefts, destruction of assets and pressure on existing infrastructures.

Recurrence of protection risks and human rights violations

Protection risks and rights violations are frequent in Beni and include abductions, forced labor, GBV, killings, arbitrary arrests, illegal and exorbitant fines and taxes, illegal barriers, death and arrests, threats against civil society actors and human rights defenders. The majority of the population engaged in agriculture (when possible) faces substantial protection threats: farmers fear being attacked when going to the fields as roads are often the theater of fighting between armed groups, women and girls risk gender based violence while fetching water, men and boys are forced to perform forced labor or are recruited by armed groups.

Gender and GBV-related risks

Women, girls, children and people with specific needs are more exposed to insecurity, suffer the most the lack of water and food while also carrying the household responsibilities, for example while fetching water or collecting food on the fields.

Lack of access to food, leading to food insecurity and malnutrition

The prices of food have increased on the local market due to the looting of crops and the lack of security in agricultural areas. In addition to that, there is a continuous displacement of households that do not have access to arable land. This insecurity situation is bringing almost the most vulnerable population of the Beni territory in food insecurity, although it is one of the most fertile areas of North Kivu.

Chronic lack of access to water and poor sanitation and hygiene practices

In Oicha, safe access to drinkable water is very limited due to the fact that potential sources of water are in areas occupied by armed groups and the existing accessible water points remain insufficient to meet population' needs, despite humanitarian actors' interventions.

In Mabalako, the flow of water from springs is low, the WASH infrastructures are in poor conditions, management structures of existing water points are inefficient, conveyances are overloaded due to the overuse of standpipes to supply water, water is polluted because of poor installation of family latrines, etc. In addition to this lack of water, the continuous influx of displaced households leads to overpopulation and creates imbalance between quantity available and the number of people in need. Apart from the shortage of water, the displaced population does not have sufficient access to water as a result of the pricing system sometimes set up by communities, which amounts to 500 FC/HH/month. This will be complicated by the less transparent management of water committees in the management

of small funds from the regular contributions of water consumers (HH) to developed sources and standpipes.

Impact of the Ebola epidemic

The Beni territory has been the epicenter of Ebola virus disease (EVD) since August 2018, with a total of 3,390 cases reported so far. Despite the decrease in new cases, the threat of the Ebola epidemic persists due to frequent population movements following armed conflict and areas where there is still strong resistance against prevention practices and humanitarian actors. As of 5 January 2020, a total of 3,390 Ebola cases have been reported; 3,272 have been confirmed in addition to the 118 probable cases; 2,233 people have died (overall case-fatality rate 66%). Due to frequent cross-border trafficking and displacements in the region, there is still a risk of transmission of the disease to neighboring countries and provinces. In addition to the high mortality of the disease, Ebola also leads to psychosomatic trauma, conflicts between families and communities, discrimination, reduced trust and collaboration between the population and health structures, sudden existence of orphans and widows, etc.

Local stakeholders, risk management capacities and mechanisms

The humanitarian interventions in the area are usually led by international actors and national services with little involvement of local people in humanitarian coordination. Local authorities, civil society and national NGOs are present in the area, but with an insufficient capacity to respond following the lack of coordination between local actors and the weak technical and financial supports, poor accountability systems, especially regarding use of funds and reporting. The Protection Civile representatives are now present in the area since the Ebola outbreak and are key stakeholders with whom it is vital to work to strengthen the risk management system, from monitoring to response.

Analysis of the stakeholders (for a detailed analysis, please see Annex 11)

Stakeholder	Details and status
Tanzania	
Government ministries and agencies	Local extension officers – Supporters/Enablers
	Gender desks (part of the department of community services and social welfare) – Supporters/Enablers
	Prime Minister Office – Department of Disaster Management (PMO-DDM) – Supporters/Enablers
Red Cross	Tanzania Red Cross (TRCS) - Supporter/Enabler
Communities	Community-based organizations - Beneficiaries
Local NGOs	REDESO and CABUIPA – Enablers/Beneficiaries
International NGOs	Supporters
UN system's agencies	UNICEF, UNHCR, WHO and UNDP – Supporters/Enablers
National and local companies	Mining companies in Shinyanga; mobile service provider Vodacom – Supporters/Enablers
Local Media including local radio stations	Includes print and electronic media - Supporters/Enablers
Democratic Republic of Congo	
Government and state services	Protection Civile – Supporters/Enablers
	Local authorities – Supporters/Enablers
	Line ministries – Supporters/Enablers
	Bureau Central de Zone (BCZ) : health authorities - Supporters/Enablers
	Water board, REGIDESO - Supporters/Enablers
	Service de développement rural et d'environnement - Supporters/Enablers
Civil Society	Président de la société civile – Supporters/Enablers
	COPI – Beneficiaries/implementing
	Youth/La Jeunesse ; Président de la jeunesse - Supporters/Blockers

	CGPEO/ODO – Supporters/Enablers
	Forum humanitaire de Oicha - Supporters/Enablers
	Religious leaders – Supporters/Enablers
	IDP committees, President of displaced people – Beneficiaries
	Local NGOs and National Red Cross - Beneficiaries
	International Humanitarian Organisations - Supporters/Enablers
Private Sector	Chamber of Commerce – Supporters/Enablers
Armed Groups	ADF, Ugandan (Islamist) rebels with strong business networks, Mai-Mai – Blockers

2.3 Please summarise the results of the assessment (if necessary, append a comprehensive report) by establishing a link to the action

Tanzania

Assessments conducted in the areas of intervention show several common trends across the region, in terms of problems and needs to be addressed, but also in terms of structural vulnerabilities that exacerbate the impact that natural disasters and conflicts on local populations.

During the DRR 1, the VRA provided an evidence-base for the programme and created opportunities for buy-in, participation and ownership through the involvement of key stakeholders. This exercise will be re-performed with communities and local authorities to update the next phase of the program, guide resilience activities and identify priorities for disaster management and early warning systems. Main risks identified under the assessment were linked to floods, drought, exacerbated by climate change and environmental degradation. Population in the districts face acute water shortage resulting in increased exposure to water-borne diseases, death of livestock, loss of income, displacements. In Kishapu district, only 49% of the population have access to clean and safe water for domestic and drinking purposes within 400 meters (as per national policy). Insufficient water supply has been attributed to recurrent droughts, poor water reserve sources management, fewer user groups and poor simple technology for implementing rainwater harvesting. The MTR highlighted this aspect as a key gap that continues to erode the gains achieved on GBV prevention due to long distances travelled by women and girls in search of water. The second phase will focus on influencing district level resources allocation to improve WASH infrastructure, while also exploring HH level rainwater harvesting as a back-up reserve during the dry spells when distances to water sources increase considerably.

Most of the population lives in rural areas and is heavily dependent on rain-fed agriculture and on access to natural resources. The agricultural sector makes up about 25% of the GDP and employs 75–80% of Tanzanians. About 80% of agricultural production comes from rainfed, low-input smallholder farms highly vulnerable to weather variability. One third of crop land, approximately 4 million hectares, is devoted to maize, which accounts for 40% of caloric intake nationally. While increasing temperatures may benefit rainfed maize in the highlands, national production is projected to decrease by 8–13% by 2050 due to increased heat stress, drying, erosion and flood damage. Bean, sorghum and rice yield projections follow similar trends, with decreases of 5 –9% by 2050. DRR 1 focused on establishing mechanisms for collection and sharing of risk information, reactivation/establishment of coordination structures, promotion of drought resistant crops and associated post-harvesting handling/preservation for HH level food security and community replication. The second phase will aim to leverage on the gains of the first phase, strengthening community based EWI gathering/documentation, sharing and use for new innovations of and upscaling successful preparedness and resilience building initiatives. In addition to that, Oxfam and implementing partners have focused on engaging the refugees and hosting communities in environmental rehabilitation initiatives, including water shed management for the open streams. The second phase of the programme will enable continued monitoring of the context to ensure coordinated preparedness with other agencies in the refugee operation while strengthening community ownership and action planning on environmental protection and piloting innovations around alternative cooking fuel or stoves to reduce frequency of exposure for women and girls in search for fuel wood.

The CSA conducted after the VRA highlighted the key priorities to be addressed:

Kishapu	Kahama	Kibondo
----------------	---------------	----------------

Training based on Entrepreneurship skills to youth	Better data and education of climate change and more tree planting	Tree Planting
Reforestation and Aforestation	Improvement of food storage facilities	Vocational Training
Provision of education based on Gender Based Violence	Educate community (through media) on DRR	Entrepreneurship skills
Loans Provision to Youth	More knowledge on diversification tolerant seeds	Behavior change communication
Provision of education of accurate information on Disaster(Floods)	Training on user friendly technology in agricultural products	Advocacy on national policy on theft and environmental degradation
Construction of wells/boreholes and Rain water harvest structures	Capacity building on Gender Based Violence	Climate change education
Capacity building to Disaster Management committee in District, wards and village levels	Improve tools and equipment relating to drought eg, rain gauge	

In September 2019, the findings of the mid-term review show that the programme is relevant to the needs of the community, progress has been made to varying extents and outputs must be consolidated to increase the sustainability of the programme. Main recommendations looked at strengthening existing early warning systems and preparedness, promote participation of community groups with less formal power (women, youth) and connect them, involve community actors in participatory MEL, strengthening accountability practices amongst communities. To ensure sustainability of the project, Oxfam must explore practical ways to address water scarcity in collaboration with government line ministries and departments.

The research on the application of SGBV protection referral pathways and SOP showed that SGBV referral pathways are applicable despite some shortcomings listed in the full report. The Monitoring and Capacity Building Report notes that gender desks at the ward level have been established and issues have been raised and reported by community members. However, ongoing technical support and resources are needed for the Gender Desks to be able to work effectively with community members to identify appropriate responses to GBV issues. The MTR recommended to tackle SGBV through more actions to build on what has been done during the DRR 1 and emphasized the need to reflect such priorities in disaster plans and response, including early warning. The review further highlighted that women and youth are disproportionately affected by disasters and tend to be left out of decision-making processes with local authorities. Some women and youth have been engaged in the project in data collection, but the quality varies across groups and there are limited opportunities to share information through networks. Some resilience activities have benefited women, but more opportunities need to be provided to participate in decision-making and budgeting processes and support actions for sustainability. In the first phase of the programme, engagements with the protection structures within the refugee and host communities have been undertaken to increase awareness on GBV risks as well as the existing referral mechanisms. Gender and protection dialogues have been carried out by Oxfam in Kibondo in refugee hosting communities that have indicate that the level of GBV brought about by intimate partners, ownership of resources and decision making at household level is still high and needs to be addressed. Include link with the action

During the DRR 1, Oxfam worked with various local stakeholders to ensure capacity building and establishment of a sustainable strategy through which local actors are taking the lead in preparedness and mitigation measures, including in humanitarian responses after a shock arises. Coordination on risk management has been enhanced through reactivation or formation of disaster management committees at district, ward and village levels. However, more needs to be done to strengthen the functionality of these structures and ownership of contingency plans as living documents. Disaster

Management Committees (DMC) require more capacity strengthening⁴ on their roles and responsibilities, understanding of core humanitarian standards and principles, and to incorporate the Disaster Act 2015 into daily activities. DMCs need capacity building to engage with disaster management bodies at regional and national levels so that priorities are integrated into national plans and budgeting processes and a conducive environment is provided for participation by disaster affected communities and local civil society actors.

While the VRA exercise created ownership of the programme and harnessed support during implementation, district's contingency planning is a new concept and needs more support; districts need disaster management budgets that include environment and water planning.

All targeted districts have disaster preparedness plans in place but these need to be periodically reviewed in consultation with communities. It is more challenging for officials to prioritise disaster management in Kibondo as natural disasters have not occurred recently and there is limited knowledge and capacity.

REDESO and CUBUIPA have engaged with up to 16 collaborators across the 3 districts in different trainings and allocated resources to implement additional activities identified during the VRAs within their areas of competency. The next phase of the programme will build on these achievements and ensure that capacity building of partners and other collaborators is tailored to increase their voice and strategic capacity to engage with DDMCs and networks. Capacity building of collaborators will ensure that engagement with disaster management bodies at district levels provides a conducive environment for participation and influence of decisions around preparedness and response. Oxfam and partners have been working closely with some radio stations in the different districts to deliver messaging on early warning information and host dialogues on risk management. This collaboration will be strengthened and upscaled to enhance national and international level advocacy & influencing.

Democratic Republic of Congo

Recurrent of protection risks and human rights violations

According to the latest alert from the CoPi, through its member organization *Charité d'Assistance et Développement* (CAD), more than 5,822 displaced HHs have been identified (34,932 people), mainly composed by children, pregnant and breastfeeding women, elderly and people with disabilities. Until end of November 2019, more than 1,623 HHs from Oicha have moved to the surrounding villages of Eringeti. According to the September 2019 protection monitoring report, Oicha recorded 276 out of the 366⁵ protection incidents reported for the entire Beni territory. In November, the number of incidents reached 443 cases. Most of these incidents in Beni Territory are attributed to presumed ADF rebels. Government officials fabricate offenses or try cases outside their jurisdiction as a way to search for money or other favors.

In the area, 80%⁶ of the displaced HH (27,946 people) live with hosting families and 20% (6,986 people) in public structures such as schools, churches and houses granted by local associations. IDPs face strong difficulties to meet basic needs as killings and displacements in both areas have destroyed the socio-economic balance in the area, either directly by limiting communities' access to water resources and fertile arable land, or indirectly by hosting a continuous flow IDPs. Overcrowding creates an imbalance between production and consumption, between existing community infrastructure and livelihoods. In Mabalako, the ratio of IDPs to host communities is 29%, or 36,582 displaced persons out of 124,783 people. Nearly 6,097 displaced households (about 35,886 people) have been identified in Mabalako health zone due to the recent massacres of the population following the military operations carried out against the ADF-NALU rebels by the FARDC since end of October 2019. Among them, 4,613 HH arrived between September 2019 and January 2020, of which more than 80% are accommodated with host families. The displaced HHs are reportedly from the Oicha, Mantumbi, Mbau, Kisiki, MayiMoya, Makumo, Mavivi, Sambongoko, Mamové, Biakato, Maleki, Beni-ville of Masiani and Boikene neighbourhoods, Paidia, Rwangoma.

⁴ Monitoring and Capacity Building Report from April 2019

⁵ Oxfam, PAP-RDC et CoPi, Évaluation Rapide, janvier 2020. Acted, NRC, Solidarités Internationales et Reflex, Rapport de l'ERM, 29 Octobre 2019. Intersos, Rapport Mensuel de Monitoring de Protection, Novembre 2019. Protection Cluster RDC, Novembre 2019.

⁶ Oxfam evaluation, January 2020

In Beni territory, human rights violations are still being reported; population is victim of those threats and violations, which is compounded by their low level of knowledge about their rights and existing protection mechanisms, as well as varying levels of self-protection capacities.

Women and girls are especially vulnerable and rarely heard while reporting abuses. As a result, they continue to face economic and sexual exploitation, leading to juvenile delinquency, pregnancy, early marriage, alcoholism, drug abuse, and recruitment by the Mai-Mai militias and ADF. Both IDPs and host communities are facing protection threats linked to reduced access to basic services, psychological traumas, discriminations, violence, movement restrictions, no access to livelihood opportunities, etc.

In order to improve community protection systems, the DRR 1 supported the establishment and operationalization of community protection structures at Oicha level (women's protection forum and mixed) and structured community protection units (*Cellules de Protection Communautaires* - CPC) and the *Conseil Territorial de la Jeunesse* (CTJ), as well as community alert management and referral systems. The DRR 2 will build on this and ensure capacity-building of the structures and the establishment of agents of change. Capacity-building of communities and military and administrative authorities on protection aspects, laws and human rights, as well as peaceful coexistence, will be implemented in Oicha and Mabalako.

Gender and GBV-related risks

According to Oxfam gender analysis conducted in April 2019, the SGBV risks identified, combined with the lack of quality basic social services, further reinforce inequalities between men and women. We see this inequality particularly in the division of labor where women play a crucial role in ensuring HH survival. 83% of the people fetching water are women and girls (travelling an average distance of 479 meters for 35 minutes, 80% of the time in a climate of insecurity). Women also play a crucial role in ensuring the survival of the HH such as going to the fields, doing all the domestic tasks and childcare. Boys have more access to health services than girls: 77% of boys versus 23% of girls have been diagnosed in a health facility as malnourished and 85% of boys versus 15% of girls have received treatment for malnutrition. In addition to that, women have limited access to decision-making spaces, both at HH and community levels and lack opportunities to make their voices heard. Following a rapid needs assessment conducted in January 2020 in Mabalako, 83% of respondents indicated that cases of GBV are common in the area, including 51% of women and 32% of men. Most vulnerable communities can be found in IDPs, women who suffer domestic and GBV in all its forms without being listened, and children/teenagers who suffer from malnutrition and don't have access to education and are sometimes victims of economic and social exploitation which pushes them to delinquency, early maternity and paternity, drug addiction and recruitment into armed groups.

To address those issues, Oxfam and its partners/local actors will continue supporting women own forums and reinforce their capacities, train local decision-makers to include a gender perspectives in the regulations linked to disasters and risks management in the region, and strengthen advocacy capacities of local actors, including to allow them to push for more gender-sensitive policies and sensitization. In addition to that, a workshop on positive masculinity will bring different stakeholders to involve them in the fight against GBV.

Lack of access to food, leading to food insecurity and malnutrition

The most pressing risks identified under the VRA were the low agropastoral production in Oicha, insufficient water and lack of support for local organizations, with the risk of insecurity impacting those needs. The insecurity crisis in Beni Territory has negative impact on the food security status of IDPs due to the inaccessibility to the fields, abandonment of harvests, unemployment and the increase of more than 50% in some market prices. In Oicha, the index of survival strategies per HH is very low, with an average of 33.3. IDPs are strongly dependent on host communities who are already in state of acute vulnerability. Due to insecurity, farmers cannot access their fields and quantities of some products available on the market have decreased (for example, the average stock of beans on the market went from 10.000kg 3 months ago to 8.500kg during the crisis; average prices have also increased for the same products). Markets in Mabalako health zone are functional and supplied by Mukumo and Byakato markets, as those axes are the most secured. 100% of IDPs in the health zone are farmers and have been forced to abandon their fields. As a result, access to food is very difficult as they don't have livelihood opportunities.

IDPs and host communities in both Oicha and Mabalako are forced to use coping mechanisms like borrowing food, limit food rations per day, deprivation of adults in favor of children, sale of domestic assets, begging, theft, prostitution, etc. Majority of IDPs in Mabalako prefer to eat cheaper food, without taking into account its nutritional value. A monotony in the diet is a risk for children and pregnant women. The average Food Consumption Score (FCS) in Mabalako is 14.7; 95.6% of HHs surveyed have a poor FCS, 3.5% limited FCS and 0.9% acceptable FCS. In Oicha, the average FCS is 16.9 (poor); 83% of HHs have a poor FCS, while 17% have a limited FCS.

The DRR 1 provided support to alternative sources of income and livelihood opportunities through the structuring of small producers into agricultural cooperatives and Village Savings and Credit Associations (AVEC) and safety nets for vulnerable households. Under DRR 2, Oxfam and its partners will support agricultural activities by distributing short-cycle seeds for home gardens (market gardening seeds) and farming tools to the most vulnerable IDPs and host families and implement Income Generating Activities (IGAs). In addition, cash distribution will help household to access food and 40 AVECs will be strengthened.

Chronic lack of access to water and poor sanitation and hygiene practices

Water coverage and hygiene practices in Oicha remains insufficient, rising risks of malaria, typhoid fever and waterborne diseases. According to the « Programme National Village et Ecoles Assainis en Zone de Santé d'Oicha », drinking water coverage is at 37,73 %; there is currently no NGO working on WASH infrastructure in Oicha and 4 potential water extraction points are inaccessible due to insecurity and presence of armed groups.

Following the Ebola response in Mangina (shelter centre in Mabalako health zone), the water supply has been reinforced but gaps remain. The presence of IDPs has increased the need for water. In other towns, some of IDPs are forced to draw water from unprotected sources, leading to health risks and contaminations. In the 6 villages visited in January 2020 in Mabalako, 50 water sources were found. Depending on the population using those sources, water availability is between 2,1 and 9,2 l/p/day⁷. In addition to that, some of the IDPs are even more limited in their access to water due to the pricing system, which amounts to 500 FC/HH/month.

In Mabalako, out of 100% of the population assessed, 71% have latrines, most of which are unsanitary and used by too many people. These latrines are erected less than 50m from a source used by the community for drinking, which can contaminate the water.

The DRR 1 rehabilitated and constructed water sources in Oicha but needs remain very important due to regular pendular movements of IDPs from the East to the West. Under the DRR 2, the program intends to strengthen the water supply systems in Mabalako from two sources (Kisenge and Kyanzaba) which has a sufficient start of about 4 l/second through pumping and photovoltaic systems. In Oicha, the program will strengthen the water supply system by increasing photovoltaic systems. The program will accompany the setting up/revitalising of community sanitation brigades and support local actors to set up a community-based water management system, support the sanitation service within the Association (ASUREP) for good epidemiological surveillance. Simulation exercises will be organized within the communities. In both areas, the program will strengthen community knowledge of existing risks, in particular by promoting good hygiene practices and Ebola prevention (Public Health Promotion - PHP). All activities will be done in direct collaboration with the Bureau Central des Zone de Santé (BCZ).

Local stakeholders, risk management capacities and mechanisms

In Oicha, several local organizations are already working together to respond to crisis effectively, despite the lack of operational and financial support. Following the CSA, 3 main issues emerged: the weak financial capacity of local organisations, the security situation and the lack of technical capacity of organizations, including to raise funds. It doesn't allow them to engage in risk management and emergency responses. Aspects of advocacy and networking emerged as important lines of action for local organizations. During the Ebola response, the CoPi became one of the key stakeholders in the area and used a small amount coming from the project to respond (9.000 EUR) and develop its knowledge on infectious diseases emergencies. Today CoPi is a trusted stakeholder in the area (charged by OCHA to set-up a "système de surveillance humanitaire").

⁷ SPHERE standards: 15 l/p/day accessible within a maximum distance of 500 meters

The level of knowledge, response capacity and coordination in Mabalako is low, in particular looking at decision-making processes, poor preparation for humanitarian actions at local level, little collaboration and synergies and transparency to be improved. Capacities of local actors will be strengthened to make their voices heard at territorial and provincial level, having better representation in humanitarian management/risk governance spaces, decision-making and facilitate their access to resources. This will be achieved by building on the experience in Oicha and undertaking a similar process to support building of a local network of stakeholders that could play a key role in the zone. Mabalako stakeholders will also be involved in the influencing component planned for Oicha, aimed at increasing leadership and accountability, in a sustainable way in the region, as well as in the setting up local humanitarian coordination in collaboration with OCHA and FONAD.

The DRR 1 worked more on networking aspects than on governance and influence per se. The advocacy and influencing aspects become a priority for the DRR 2. Given the weak structural and institutional support for the local humanitarian system in the area and the non-permanent presence of international actors, Oxfam will further invest in localization to strengthen the local humanitarian system. In Oicha, network will be strengthened to reach other potential partners. Local actors will be supported in the elaboration of preparedness plans and common advocacy plans.

In order to enhance resilience of vulnerable communities, respond to the needs highlighted above and strengthen local capacities in the Great Lakes region, Oxfam will:

- Seek to support a range of local actors and authorities to strengthen coordination and information sharing in order to better understand risks and build response actions;
- Work on improving governance⁸ and disaster risk management by strengthening mechanisms for influence and decision-making;
- Strengthen resilience and capacities of local communities, by improving their resources and livelihoods opportunities;
- Enhance preparedness and response actions by local actors and communities

These four results are in line with Sendai's four priorities for action.

2.4 [INT] If changes have taken place in the needs assessment at the interim report stage, please provide information

See interim report under Annex A.

2.5 [FIN] If changes have taken place in the needs assessment following the interim report, please provide information

N/A

3. HUMANITARIAN ORGANISATION IN THE INTERVENTION AREA

3.1. Presence of the humanitarian organisation in the intervention area: brief overview of the strategy and current or recent activities in the country

Oxfam is an international confederation of 20 organizations working with partners and local communities in more than 90 countries. Oxfam's goal is to help create lasting solutions to the injustice of poverty. It is part of a global movement for change, enabling people to create a secure, just and poverty-free future. The humanitarian system envisioned by Oxfam is more collaborative, inclusive, agile and diverse than it has been to date - and more accountable to those it aims to support. It promotes healthy humanitarian ecosystems in which a wide range of local, national and international actors recognize and complement each other, rather than trying to compete. The system continues to prioritize principled humanitarian action and standards.

Oxfam is working in **Tanzania** since the 1960's in partnership with the Government of Tanzania (especially at the districts level), NGOs, CSOs, other INGOs, UN agencies and other allies to achieve its vision of battling poverty and inequality. Oxfam Tanzania is in the process of drafting new Country Strategy 2020–2030 which will build on the ending country strategy 2015-2019 to guide the

⁸ **Governance** is here defined as: process of interaction (information exchange, consultation, decision-making, etc.) between stakeholders involved in the management of "local public affairs" at the local level. This interaction is conditioned by the environment (norms, beliefs, policies, socio-economic conditions, power relations, etc.) in which the stakeholders make decisions in a concerted and harmonized manner for the implementation of policies, program, projects, etc.

Under this program, governance linked to disaster risk management, improved resilience and reduction of vulnerabilities

implementation and approach for all activities. In March 2017, OiTZ drafted a 2019 – 2021 Humanitarian and Resilience Building Strategy for Kigoma region (that hosts refugees) which feeds into the OiTZ Country strategy. It recognises the need to embed minimum standards of disaster preparedness within the country programme staff, partner organisations and communities, combined with robust advocacy for putting in place state legislation, mechanisms and resources for humanitarian response, DRR and climate change adaptation.

Oxfam's main office in Tanzania is located in Dar es Salaam with field offices in Arusha, Mwanza, and dedicated humanitarian response offices in Kibondo town covering Nduta camp and surrounding host communities with small coordination office in Makere to support interventions in host communities in Kasulu districts. Oxfam currently implements development programmes on Women's Economic Empowerment, Tackling Rural Poverty, Youth in Development and Accountability & Active Citizenship. It works with communities and key stakeholders in locations that are vulnerable to humanitarian crises on preparedness and adaptation for climate change and food security. DRR and climate change are mainstreamed into livelihood programmes through the adoption of drought tolerant crops particularly cassava, sunflower and sweet potato.

Oxfam has been responding to humanitarian and development needs in **DRC** since the 1960s through multi-sectoral programming and currently has programs in Ituri, North Kivu, South Kivu, Maniema, Haut-Katanga, Haut-Lomai, Tanganyika, Kasai and Equateur provinces. In North Kivu, Oxfam has offices in Beni and Butembo, and a mobile rapid response team for emergency WASH and food security based in Goma, which operates nationally, run by a Humanitarian Programme Coordinator. Oxfam in DRC developed its Humanitarian Response Strategy for 2018 to 2021 and aims to play an important role in saving lives, restoring dignity and linking relief interventions to recovery, resilience and development. It focuses on Local Humanitarian Leadership (LHL) by strengthening local organisations, building capacities and ensuring that their voices are heard, as part of its commitments to the Charter for Change (<https://charter4change.org/>). Humanitarian response is implemented thanks to 136 qualified staffs under funding from, among others, ECHO, OFDA, DGD, SIDA, WFP, UNICEF, Irish Aid, Start Fund and GFO. Oxfam continues to be one of the leading organisations in WASH and works closely with the WASH cluster. Oxfam DRC is preparing a three-year strategy to respond to rising humanitarian needs and targets to reach directly at least 25% of the affected population, and indirectly 50% of the total affected population in the targeted areas. To finance this, Oxfam aims to raise funding of GBP 36 million (GBP 12 million per year) over the next 36 months.

3.2 Ongoing actions and requests for funding submitted to other donors, in the same intervention area – please state how overlaps and double funding would be avoided

To avoid double-funding, unique budget codes will be assigned to each cost line and expenditure will be carefully monitored on a monthly basis. Oxfam is guided by global output reporting guidelines to ensure that beneficiaries are not double counted on the basis of similar thematic interventions from different donors. Capacity assessments for local NGOs working in the programme areas will be (have been) carried out to ensure that partners have the systems in place to manage funding and that there is no overlap with other agencies operating in the same geographical area.

Belgian Cooperation (D5.1), DRR 1, December 2017 to May 2020: Oxfam is implementing the DRR 1 in both countries, focusing on building capacities, space and leadership for local humanitarian stakeholders, strengthening preparedness at different levels as well as mitigating the impact of disasters on communities and their livelihood. The ongoing phase will be concluded in May 2020 and has been evaluated through a Mid-Term review; a final evaluation will be performed by the end of the DRR 1 and will keep informing the design of this intervention. In Tanzania, some of the DRR activities implemented by REDESO in Kibondo complement on-going environmental protection/rehabilitation initiatives in the refugee camps, especially in relation to environmental protection around water sources that are shared with the refugees.

Tanzania

This project will complement on-going actions listed below:

- GAC, Irish Aid, UNHCR, ECHO, May 2015 to 2020: refugee response programme in the Kigoma region; focuses on improving WASH access and EFSVL actions for both refugees and host communities, supports specific farmer groups in cassava, maize and beans production. In Kibondo district, Oxfam's interventions are delivered in four of the villages where the DRR project

is also implemented (Rusohoko, Kumbanga, Maloregwa and Kumuhasha). However, the type of intervention/activities is different and complementary.

- Irish Aid, August 2016 to 2021: “Governance and Innovation for Strengthening Sisal and Rice Value Chain in Tanzania”: project implemented by Oxfam and REDESO to improve food production, income and quality of life for smallholder farmers in Shinyanga, Simiyu and Geita, particularly for women, through the sisal and rice value chain, making more efficient and equitable use of water and land resources and adapting to climate change. Though the project is implemented in different villages to where DRR project is, existence of other donor funded projects like sisal value chain project in Kishapu and rice value chain in Kahama will also provide good opportunity for exchange learning visits for farmers dealing with crops value chain under DRR project.

Democratic Republic of Congo

The current proposal will be implemented in the health zone of Mabalako and Oicha, Beni Territory, North Kivu. In Mabalako, Oxfam is implementing the Ebola response through an integrated WASH, EFSL and Protection intervention, funded by the GAC (Government of Foreign Affairs of Canada) in 2017 - 2018. No further interventions are planned in this health zone.

3.2 [FIN] List the other operations performed by the humanitarian organisation or its implementation partners during the same period in this intervention area and describe how the risks of double funding were avoided

N/A

4. OPERATIONAL FRAMEWORK

4.1 Precise location of the action (please include a map making it possible to locate the project)

In **Tanzania**, the action will be implemented in Shinyanga region (Kishapu and Kahama districts) and Kigoma region (Kibondo district). This action will continue to target Tanzanian populations in 9 wards (out of 66 total) in the 3 districts of intervention that were targeted in DRR 1. Within these wards, communities in 27 villages will continue to be prioritised based on exposure to disasters in the previous 2-3 years.

In the **Democratic Republic of Congo**, this action will be implemented in the province of North Kivu, the territory of Beni, the health zones of Oicha and Mabalako:

- In the Oicha health zone, the intervention will be carried out at the Oicha Center, the same intervention zone as the DRR 1;
- In the Mabalako health zone, the intervention will target the health areas of Bingo, Buhumbani and the rural commune of Mangina (which has 3 health areas: Linzo, Mangodomo and Mangina). The health zone of Mandima will also be targeted under this program, and especially the health area of Makeke.

Please see **Annex 12** for the precise location of the action.

4.2 Beneficiaries

4.2.1 Total number of direct beneficiaries:

In Tanzania, an estimated **34,187** women, men and youths, including people from national and district institutions, community-based structures operating in the project area will directly engage in a range of disaster preparedness and mitigation activities and benefit from this action, building on the successes gained during the first phase of the programme as indicated in the table below.

	Direct participants in targeted villages
Kishapu	7,727
Kahama	3,376

Kibondo	3,326
Beneficiaries from activities targeting Oxfam/partners staff, institutions and communities outside partners' agreement (including grant facility).	19,758
Total	34,187

In **DRC**, the intervention will directly target **35,235 people**

Sector	Mabalako	Oicha	TOTAL
WASH	17,033	18,202	35,235
EFSL	5,200	5,200	10,400
Total (without double-counting)			35,235

4.2.2 Specificities of the direct beneficiaries (please specify, if possible, by referring to the groups as appropriate, e.g.: unaccompanied minors, people with disabilities, children, former combatants, etc.)

Please see **Annex 13** for more details on the specificities of direct beneficiaries.

Tanzania

According to the 2012 census statistics, the population in targeted districts is approximately 46% men and 54% are women; the average household is approximately 5 members per family.

The program will take into consideration the needs of all of vulnerable groups (women, youth and persons with special needs) that are usually less represented in disaster management planning and response in decision-making structures. Specific groups will be targeted for governance and resilience activities to address issues of exclusion from decision-making processes and access to income to strengthen their resilience to shocks or disasters.

Men, women and youth will be targeted through gender forums to identify and respond to issues related to gender-based violence. Where possible, the project will seek to work across different groups to build relationships through joint actions and influence behaviour that may otherwise contribute to marginalization and vulnerability.

DRC

80% of the beneficiaries of the project will be from groups with specific needs, namely the elderly, an association of disabled people, children who have lost their parents during repeated trips and who are with family members. Displaced and host families will be selected according to their level of vulnerability and the risks to which they are exposed. 70% females and 30% males.

4.2.3 Mechanisms and criteria for the identification of the direct beneficiaries

Participatory VRAs and CSAs will be carried out/updated during the inception workshop to review the criteria set during DRR 1 for direct beneficiaries' selection for the different activities with key stakeholders. Partners will lead on the community engagement approach and involve community members, CBOs and local authorities in the selection of beneficiaries. Based on improved participation in and understanding of risk analysis processes, at implementation stage, vulnerable groups will be pro-actively engaged to ensure that interventions serve the needs of these groups and that these groups can influence the design of all interventions.

Level of vulnerability is considered to be a general criterion previously used and will guide the beneficiaries' selection. That includes HH food consumption score, (non-)monetary poverty rate, HHs with limited or no access to land and limited or no alternative sources of revenues, person with chronic diseases or disabilities, elderly persons, HHs headed by women and/or with many children, IDPs, unaccompanied children living in host families, host families. The vulnerability criteria will be used after agreeing with communities, local authorities and partners (CoPi, REDESO, CABUIPA) during the inception workshops.

In **Tanzania**, beneficiaries of the capacity building component were identified during DRR1 based on the CSA conducted at project inception by Oxfam and partners. Some trainings on humanitarian

standards, Gender concepts and mainstreaming and protection/safe programming have been rolled out for partners, CBOs and DDMC representatives. The next phase of the project will leverage on these engagements and identify additional training needs for the local actors while specifically focusing on strengthening the capacity of women and youth to participate in setting priorities related disasters management in their communities. Beneficiaries will be selected based on gaps identified in the MTR and the ability to meet the needs of the most vulnerable populations.

4.2.4 Describe the scope of and the arrangements for the involvement of the direct beneficiaries in the development of the action

In line with Oxfam's participatory approach, beneficiaries are involved at different stages of design, implementation and monitoring and evaluation of the program. During the design stage, various partners have undertaken consultation with the communities and relevant actors through focal group discussions and formal interviews with key informants. This consultation process is a follow-up on the MTR that undertook extensive consultations with the communities benefiting from the DRR 1 and validation workshops were held with local actors. Through the process, the review highlighted the need for more systematic community engagement, specifically upscaling participation of women, youth and other vulnerable groups (elderly, persons with disabilities, etc.). At implementation stage, vulnerable groups will be engaged to influence the design of all interventions, ensuring that interventions serve these groups according to their needs.

Oxfam will work closely with local partners to support community engagement approaches to identify vulnerable and minority populations and ensure that their views are represented, and their participation is actively encouraged in project activities.

The Participatory Capacity and Vulnerability Assessment will help communities to define and prioritize collectively the risks they face and look for solutions and actions to be taken at community level. The outcome of this exercise will be a community DRR action plan where the main activities will be decided and implemented by the communities, including vulnerable members, to better prepare according to their needs.

4.2.5 Other potential beneficiaries (indirect, catchment, etc.)

District	Estimated population in 9 wards	Population in targeted villages	Indirect population in villages not targeted
Kishapu	37,248	15,866	21,382
Kahama	41,787	39,600	2,187
Kibondo	41,262	32,060	9,202
Total	120,297	87,526	32,771

By reinforcing local capacities to prepare for and respond to humanitarian crises, the project aims to have an impact on the whole vulnerable population of the targeted areas (estimated at **120,297** people). In **Tanzania**, evidence from the DRR 1 has shown direct benefits for stakeholders not directly targeted by project interventions. For example, farmers benefitted through cuttings provided by neighbours who received seed inputs from the project. Districts take up of new seed varieties in Kishapu and Kahama benefitted a wider constituency of affected communities. The entire district population benefits from the development of district level contingency plans, as well as engagement with Regional and National Disaster Management structures. In **DRC**, indirect beneficiaries are estimated at approximately 33,368 people and are new arrived IDPs and people not initially taken into account.

4.2.6 Direct beneficiaries by sector (refer to "ECHO's guidelines, Annex I", pages 26-29: http://ec.europa.eu/echo/about/actors/fpa_fr.htm)

Tanzania

Sector	Number of beneficiaries
Community and local level interventions, public awareness, risks management/analysis, coordination and early warning information sharing, governance and accountability for local humanitarian leadership in DRR, Resilience building, mitigation and livelihoods protection, women economic empowerment and actions to tackle GBV	34,187

Capacity building of institutions/structures (DRR/DRM)	74 institutions/structures
Institutional linkages and advocacy	15 institutions/structures

DRC

	Sector	Mabalako	Oicha	TOTAL
1	WASH	17,033	18,202	35,235
2	EFSL	7,000	10,600	17,600
3	Protection	12,775	6,370	19,145
Total		36,808	35,172	35,235

[INT] In the event of a change, please provide information

See interim report under Annex A.

[FIN] In the event of a change, please provide information

[FIN] Estimate by type of beneficiary

	Outcome	DRC	H	F	TZA	H	F
1	Understanding and coordination	2,379	1,308 (55%)	1,071 (45%)	3,342	1,678 (50%)	1,664 (50%)
2	DRR governance	17,012	10,207 (60%)	6,805 (40%)	3,274	2,151 (66%)	1,123 (34%)
3	Mitigation	11,177	1,676 (15%)	9,501 (85%)	6,749	3,371 (50%)	3,378 (50%)
4	Disaster preparedness	34,226	7,187 (21%)	8,214 (24%)	25,462	16,120 (63%)	9,342 (37%)
			8,557 Boys (25%)	10,268 Girls (30%)			
Total per country		64,794			38,827		
Overall total		103,621 - H: 52,255 (50%) - F: 51,366 (50%)					

4.3 Objectives, outcomes and activities

4.3.1 Operational overview of the action: logical framework (3 pages maximum)

Title of the action	Reducing disaster risks and losses by promoting inclusive and local-led humanitarian systems in Democratic Republic of Congo (DRC) and Tanzania			
Main objective	Enhancing the resilience of vulnerable communities in DRC and Tanzania through locally led and sustainable Disaster Risk Management			
	Intervention logic	Objectively verifiable indicators ⁹	Verification sources	Risks and assumptions
Specific objective	To build on, and further develop, the capacities and space of local communities and actors to improve their disaster risk management and capacity to respond.	OVI1: At least 70% of the agreed mechanisms for risk information collection, analysis, sharing and use are functional in a coordinated and inclusive manner OVI3: At least 60% of beneficiary HH declare that the specific mitigation measures have increased their livelihood's resilience to shocks OV4: At the end of the programme at least 70% of targeted local actors (authorities, CSOs, community committees) have capacity, resources and coordination mechanisms in place to prepare for and respond to shocks. signatories/local stakeholders	Baseline - Endline surveys Questionnaire and/or focus group PDM – Management reports Feedback and complaint mechanisms Security situation reports	Assumptions: Tanzania - Government not effect changes in policy in relation to participation of CSOs in humanitarian affairs - No significant increase populations exposed to disasters related vulnerabilities which would erode the gains of the programme - Collaboration and coordination with humanitarian actors, international donors, local authorities and technical services remain positive - CSOs are willing and use the capacity gained to engage DRR structures at district, regional and national levels DRC - No major attacks from armed groups in Oicha and Mabalako - International humanitarian actors are well accepted by the local communities - Local government value a coordination approach between different actors, including local civil society - Local actors prioritize coordination over organizational self-interest - Population movements remain limited (pendular rather than massive) - Epidemics (Ebola, cholera, etc.) remain under control Risks : Tanzania - Government changes in policy in relation to participation of CSOs in humanitarian affairs - Increased populations exposed to disasters related

⁹ Only common OVI are indicated. Please refer to **Annex 14** for the specific OVI per country.

				vulnerabilities within the operational areas thus eroding the gains of the programme - Weak collaboration and coordination with humanitarian actors, international donors, local authorities and technical services - CSOs are unwilling and/or do not use the capacity gained to engage DRR structures at district, regional and national levels - New influx of Burundian refugees DRC - Restriction by government of the humanitarian access - Insecurity or disaster in the area of implementation - Disruption in the political context leading to instability - No willing of local government/communities to engage into the program
Results	R1: Local actors better understand risks faced by the most vulnerable population and improve their coordination around the collection and sharing of risk information	OVI 1.1: 70% of LHA participate in collecting, analyzing and utilizing contextualized data for preparedness and response		- Data collection records - Training records - VRA report - Baseline/Endline survey - Monitoring reports – PDM - (Weekly/Bi-weekly) Progress/field visits Reports - Focus Group Discussions
	R2: Disaster risk management governance is improved, management mechanisms at the local level are more transparent.	OVI 2.1: The local concertation and social accountability system are in place/improved at different levels including by CBOs and local platforms and X% of vulnerable households targeted in R3 know how to use them.		- Baseline - Endline surveys - Questionnaire and/or focus group - Coordination meetings minutes - District plans and coordination structures - Household surveys
	R3: The resilience capacities of communities, especially vulnerable groups, are strengthened to mitigate the impact of disasters on their lives (including livelihoods resources and social relations).	OVI 3.1: At least 60% of HHs in project target areas benefit from mitigation measures that reduce the impact of disasters/conflicts and enable them to absorb and adapt to shocks		- Baseline - Endline surveys - Questionnaire and/or focus group - Reports from HHs surveys - Minutes of dialogue sessions with local actors (cooperatives, AVECs, Districts committees, etc.)
	R4: Local actors and communities' preparedness mechanisms are improved for a more effective humanitarian response	OVI 4.1: 80% of people receiving aid from local actors through the grant facility mechanism for local response are satisfied with the quality and relevance of this support.		- Records of grant facility allocations - Post-Distribution monitoring

	Democratic Republic of Congo	Tanzania
Activities	Result 1	
	1.1 : 6 PCVA are conducted in Oicha and Mabalako // 1.2 : Conduct CSA and VRA in Mabalako // 1.3 : Update the VRA and CSA in Oicha // 1.4 : Strengthen existing system for collection, management and dissemination of Risk Information to communities in collaboration with the Civil Protection and the health systems	1.1 3 PCVA // 1.2 Update the VRAs and CSAs // 1.3 Engagement with the TMA and DMCs at district levels // 1.4 Establish or strengthen sustainable community based early warning systems/mechanisms
	Result 2	
	2.1 : Creation of a local coordination platform in Mabalako and revitalize local consultation frameworks in Oicha // 2.2 : Training of local stakeholders in Oicha and Mabalako on DRR regulations/laws, advocacy techniques and definition of joint advocacy actions // 2.3 : Training to integrate gender in risk management and humanitarian responses// 2.4 : Set up/strengthen social accountability mechanisms and follow up of complaints for local actors // 2.5 : Establish or strengthen spaces for sharing, information, dialogue between DRR institutions and communities (including links between Oicha and Mabalako) // 2.6 : Support the participation of local actors to one external DRR forum // 2.7 Organize a national workshop on the Charter for Change	2.1 Information sharing with ward, district and regional DMCs and national disaster management structures // 2.2 Influencing districts, regional, national and international government disaster management policies and laws // 2.3 Strengthen governance and accountability capacity for CBOs, including women and youth groups // 2.4 Establish community-based complaints and feedback mechanisms
	Result 3	
	3.1 Assess livelihood strategies, the agricultural value chain opportunities and access to financial services // 3.2 Support the empowerment of women's organizations through the promotion of alternative IGA in Oicha and Mabalako // 3.3 Support initiatives (IGAs and cooperatives) benefiting vulnerable groups in Oicha and Mabalako through cash transfer/voucher support // 3.4 Train AVECs members on the implementation and management of IGAs // 3.5 Accompany and support peri-urban agricultural production // 3.6 Strengthen organizational capacity of 4 existing cooperatives in Oicha and 2 cooperatives in Mabalako // 3.7 Improve sustainable water coverage in Oicha and Mabalako // 3.8 Organize information and awareness sessions for host communities and IDPs on peaceful coexistence // 3.9 Organize capacity building workshops on positive masculinity in relation to gender and GBV	3.1 Exploring joint refugee/host community resilience building initiatives // 3.2 Increasing the scale of the successful drought mitigation initiatives and pilot of new innovations // 3.3 Alternative income generation activities for women and youth // 3.4 Household level water harvest and protection of water sources // 3.5 Formation of village-based women gender forums (WGFs) // 3.6 Organize inter/intra districts exchange and learning
	Result 4	
	4.1 Training of local actors in Oicha and Mabalako based on needs identified through CSA // 4.2 Support the development of contingency plans in Oicha and Mabalako // 4.3 Response simulation exercises in Oicha and Mabalako in collaboration with the <i>Protection Civile</i> and local actors // 4.4 Strengthen WASH response capacity in Oicha and Mabalako at community level // 4.5 : Setting up a grant facility mechanism for rapid response accessible to local actors // 4.6 : Strengthen and promote protection EWS and access of vulnerable people to protection mechanisms.	4.1 Capacity building of CSOs through the grant facility // 4.2 Preparedness planning at district and ward levels // 4.3 Formation and capacity building of community-based disaster response teams // 4.4 Capacity building of CSOs to engage with disaster management bodies at district, regional and national levels
		<u>Prerequisites</u> Funding approved and contract signed

4.3.2 More detailed information per outcome

4.3.2.1 **Result 1 : Local actors better understand risks faced by the most vulnerable population and improve their coordination around the collection and sharing of risk information**

4.3.2.1.1 *At the proposal stage*

- **Sector:** DRR
- **Related sub-sector:** Risks Management/Analysis, coordination, and Early warning information sharing.
- **Beneficiaries (status + number):** TZA: 26,735 // DRC: 500
- **Indicators for this outcome:** please see **Annex 14** for OVI per country.

4.3.3 Outcome-related activities

Both countries

1.1 PCVA

6 Participatory community Capacity and Vulnerability Analyses exercises in DRC (5 Mabalako and 1 Oicha) and 3 in Tanzania to contribute to the empowerment of vulnerable men and women to make informed choices that reduce the risk of disasters and their negative impact on lives, livelihoods and well-being. The primary stakeholders in this process are community members themselves; men and women participants are drawn from all the socio-economic, generational and ethnic groups within the community, including a balanced representation of gender and age. The PCVA methodology can be found under **Annex 15**. The steps of the PCVA and the VRA are similar but are done at different levels: PCVA at community level involving all vulnerable groups; VRA is done with stakeholders, CSOs, institutions, community representatives - include only few. For this reason, the two exercises are complementary.

1.2 TZA // 1.2 and 1.3 VRA and CSA DRC

The results of the PCVA exercise will be shared within the VRA preparation process with all the stakeholders and presented by community representatives during the VRAs. It will allow local stakeholders and authorities to better understand and consider the challenges, views and priorities expressed by vulnerable groups.

Oxfam and partners will provide continued support to key stakeholders to map the vulnerabilities and capacities of targeted communities and explore opportunities for strengthening community-based EW systems. The VRA and CSA will be updated in the three districts in Tanzania and in DRC (Oicha); both exercises will be performed as well in Mabalako to identify existing risks and capacities of local actors to respond and take a leading role in DRR. The objectives are to strengthen digitalized early information collection, analysis and sharing to enhance the early approach for community informed preparedness and response actions; to update capacity building plans and other action plans. Oicha's local actors will share their experience from the DRR 1 with actors in Mabalako to ensure exchange of lessons-learned and collaboration in Beni Territory. Oxfam will also support and strengthen local coordination mechanisms (CoPi and local Humanitarian Forum who has contact with OCHA).

Tanzania

1.3: Engagement with the TMA and DMCs at district levels

Oxfam and partners will strengthen local actors' engagement with Tanzania Meteorological Agency (TMA), the official state agency responsible for disaster early warning information. A variety of options will be explored such as establishing simplified district level branches or mechanisms that can be linked to community information documentation and sharing. In the DRR 1, the responsible bodies for addressing disasters at regional and national levels were not well engaged. To address this gap, the project will bring the TMA closer to the Disaster Management Committees (DMCs) at district levels. The agency has regional centres and weather forecast centres at district levels, which will be involved

in the capacity building of local actors, disaster focal points and also support in establishment, strengthening and linking district level branches with regional meteorological centres in Shinyanga and Kigoma by establishing central data management stations per district. Involving the agency in the project is a key step towards compiling information for public advocacy and influencing other state agencies responsible for overall disaster management (Tanzania Disaster Management Department in the office of Prime Minister) to enhance disaster financing at the national level.

1.4 Establish or strengthen sustainable community-based early warning systems/mechanisms

Oxfam and partners will support local actors to establish or strengthen sustainable community based early warning systems (EWS)/mechanisms for capturing, disseminating and monitoring local early warning information, including to vulnerable¹⁰ groups. The project will identify and support systems that provide access to relevant content with ease and simplicity. Currently, at the community level, the DRR 1 has re-activated village level DMCs and identified/trained focal points who act as sources for early warning information. However, focal persons still face challenges around the timely dissemination of information and the lack of coordination and management of information at the grassroots level. Oxfam and implementing partners will improve the EWS by enhancing and widening the participation of community, women and youth. Training and on-going mentoring will be provided for the focal persons to strengthen their capacity to use digital technology to share information and the digital tools will be upgraded to enhance sharing through multiple social networks. Information sharing mechanisms used in DRR (meetings, radio talk shows) with community members and district officials will be supported to implement at least one additional EWS/mechanism in each targeted community (e.g. community information centres/kiosks, solarized community-based sirens, handheld megaphones, rain gauges) to ensure wider access to/transmission of information before and during local disasters.

DRC

A 1.4: Strengthen the existing system for the collection, management and dissemination of different Risk Information to communities in collaboration with the Civil Protection and the health systems

4 workshops (2 in Oicha and 2 in Mabalako) will be organized with Civil Protection actors, health service managers and local actor platforms (Copi and others) to define procedures for collecting and sharing information on the different risks (protection risks related to the conflict, Ebola, natural hazards), including how this information can be shared with the communities.

An analysis of the barriers to access information and services will be conducted; referral protection services will be mapped and shared with local communities. A community-based information-sharing mechanism will be set up to improve the transmission of information to the most vulnerable groups (taking into account the language of minorities, illiterate people, people living with disabilities, IDPs, etc.). Information will be shared with the communities through various means including radio, leaflets and community sensitization. Updates will be conducted regularly according to the rhythm decided by the platforms in agreement with the authorities.

4.3.3.1.1 Interim report

See interim report under Annex A.

4.3.3.1.2 Final report

- Indicators for the outcomes obtained

Tanzania

70% of LHA participate in collecting, analysing and utilizing contextualized data for preparedness and response

At result level, it is imperative to state that this indicator has been achieved. Internal project assessment was conducted by Oxfam in collaboration with partners. The assessment revealed that there is an increased number of actors participating in the collection, analysis and utilize the information shared. This is evident through the established 27 women gender forums in the project areas, CSOs, District DMC, Ward DMC, Community based disaster Response Teams, Women

¹⁰ Vulnerable groups are illiterates, ethnic minorities, people with disabilities, etc.

Gender forums and Women and Child Protection Committees were involved. These actors have been largely involved in collection and utilisation of information/data for preparedness and response. This makes about 80% of actors engaging in the process. This is a tremendous increase as compared to the midterm review findings for phase I of the project which highlighted lack of organized structures for information collection and sharing, including a smaller number of women and youths in the process. Information collected by the actors include GBV cases, child marriages cases, crop pest and diseases, food shortages, floods, family conflicts, bush fires, and other environmental degradation. Different channels have been adopted and used by the mentioned actors, for instance, through EWIS digital mobile phones, through field and site visits, community meetings and village announcements, disaster focal persons, committee records (disaster committees and gender forums), report forms, through local leaders (extension officers, VEOs), WhatsApp groups and radio programs.

The engagement of TMA has also improved localized weather forecast information sharing in the project areas, and establishment of districts data management centres during phase II have enhanced data analysis prior to sharing to the respective communities. The disaster management committee coordinators can easily receive information from various sources including TMA, and share.

DRC

70% of LHA participate in collecting, analysing and utilizing contextualized data for preparedness and response

Durant la période de la mise en œuvre du projet DRR-2, 81,7% des LHA “Local Humanitarian Actors” à travers une forte représentation ont participé activement à la collecte des données relatives aux VRA et PCVA ainsi que des CSA réalisés dans des communautés d’OICHA et MABALAKO. Ces données leur avaient servi de base pour la conception, élaboration et exécution des quelques projets humanitaires financés par différents donateurs au-delà des zones d’intervention du programme DRR/phase II ; notamment : (i) le projet « ELNHA » financé par la fondation IKEA pour l’assistance de 416 ménages déplacés en zone de santé d’Oicha (exécuté par les acteurs membres du COPI-RDC) ; (ii) projet d’assistance en EHA (3 forages) pour les communautés victimes des conflits armés à Oicha, Butembo et Bunia financé par ANGELS COMESTIQUES (exécuté par les acteurs membres du COPI-RDC) ; (iii) projet d’assistance d’urgence en vivres et non vivres à 562 ménages déplacés en commune de Mangina/zone de santé de MABALAKO, exécuté par les acteurs membres du RACAHD avec appui du Ministère des Affaires humanitaires et solidarité nationale, en R.D. Congo ; (iv) projet de contribution à la réduction des risques de protection communautaire pour les populations victimes des conflits en territoires de Beni et Lubero, exécuté par APCDDH (ex-Misère sors !), un acteur membre du COPI-RDC avec l’appui financier du PNUD, au travers l’Unité d’Appui à la Stabilisation/MONUSCO ; le projet Protection avec l’appui financier de UNHCR via l’ONGI AVSI exécuté par COPI-RDC, le projet de renforcement des mécanismes et interventions de soutien aux populations, de prévention et réponses à l’EAS dans l’action humanitaire exécuté par le CPAD, acteur membre du COPI-RDC, sous l’appui financier du UNFPA ainsi que le projet d’appui au plan de contingence de RRC par la promotion du LHL et réponse intégrée d’urgence au profit des 300 ménages déplacés, retournés et familles d’accueils en zone de santé de Mabalako exécuté par FAEVU et RACAHD grâce à l’activation du mécanisme HRGF à titre d’exercice pratique inscrit dans le cadre du programme DRR/phase II.

At least 80% of the VRA participants can mention at least 2 main risks and the impact they have on at least one vulnerable group

97% des personnes issues des organisations locales, les services étatiques et les organisations de la société civile ayant participé aux différentes analyses VRA, à Mangina et à Oicha ont une compréhension claire du contexte de leurs zones respectives. Les risques les plus cités par les acteurs sont hiérarchisés grâce à une équivalence « exposition-sensibilité » et font partie des données des références pour d’autres intervenants dans la zone ainsi que pour les autorités locales. Voir activité **R1-1.1.1 Analyse des Risques et Vulnérabilités (VRA) et Autodiagnostic des Capacités CSA DRC**.

The civil Protection, CoPi and stakeholders’ platforms in the two targeted health zones, are able to collect and share risk information with at least 60% of targeted communities

Les plateformes dont COPI-RDC à Oicha et RACAHD à Mangina ont acquis des nouvelles capacités au travers diverses séances de formations, de transfert des compétences, voire exercices des simulations qui leur a permis d'être à mesure de collecter et partager des informations sur les risques avec 83% des communautés ciblées par la collecte des données. A cet effet, la dynamique locale de gestion des alertes organise des réunions tant hebdomadairement, mensuellement que trimestriellement. Au sein de la dite dynamique figure notamment les fora humanitaires qui capitalisent et facilitent la collecte des données sur toute l'étendue des zones de santé de Mabalako et Oicha, alors rayon d'action du programme. A cette date de rapportage final du programme DRR II, 1,454 Alertes en provenance des structures de protection dont CTJ, CPC, FF, des agents de changement (AC), des structures de plaidoyer (CCLP) ont été remontés et documentés. A travers les médias, 153 émissions ont été diffusées, 88 bulletins d'alertes hebdomadaires ont été produits et 78 feedbacks en provenance des auditeurs de Mutwanga, Kalunguta, Kamango, Butembo et plusieurs autres villages du territoire d'Irumu et Mambasa en province voisine de l'Ituri. D'où à titre illustratif, il est présenté ci-dessous les tableaux qui reprennent les données des monitorings de protection du dernier quadrimestre du programme DRR II, soit de juillet à mis novembre 2022, pour les zones de santé d'Oicha et de Mabalako :



Template_BDD_Protection_ZS_Oicha Mois



Template_BDD_Protection_ZS_Oicha Mois



Copy of Copie de Template_BDD_Protection_ZS_Oicha Mois



Copy of Copie de Template_BDD_Protection_ZS_Oicha Mois



Copy of Copie de Template_BDD_Protection_ZS_Oicha Mois

- Beneficiaries (status + number)

Tanzania

Under this result, total number of beneficiaries reached is 3,342, with 1,664 being females and 1,678 males, this total represents 10% of 34,187 total targeted direct beneficiaries in the project. This number has been computed through activities implemented under result 1 by Oxfam, partners, and Civil Society Actors under the Humanitarian Grant Facility. During phase II, total of 10 Local organizations in form of CSAs across three districts have been involved through this grant facility with Kivulini Women Rights Organization being the only women local organization, and this is due to fact that there are very few women led local organizations in the districts where the project was implemented. However, to avoid double counting, a beneficiary's data management and accountability tool was developed by Oxfam MEAL Manager and partners MEAL staff were oriented on the use.

DRC

Durant les deux ans de mise en œuvre du programme, 2,379 personnes dont 1,308 hommes et 1,071 femmes ont participé aux différentes séances de formations et autres travaux dans le cadre du programme DRR II. Les bénéficiaires des formations étaient : Les autorités locales, les chefs coutumiers, les composantes de la société Civile, les instances techniques de l'Etat (BCZ, Protection Civile, Développement Rural, Genre, Plan, Affaires sociales, actions humanitaires et solidarité nationale), Institutions d'enseignements supérieures, universitaires, secondaires et techniques, organisations communautaires, ONGI-NL dont le forum national des ONGI, AIDES, DRC, MAVUNO, NRC, les réseau national des endosseurs de la C4C ainsi que les signataires de celle-ci ; les représentants des groupes sociaux vulnérables au niveau communautaires, les OFL (organisations féminines), etc.

- Activities carried out

Tanzania

Prior to the start of the implementation of phase II, between September and December 2020, Oxfam in Tanzania and implementing partners organized district level inception meetings involving district stakeholders representatives such as Disaster Management Committees from District, Ward and village level, Civil Society Organizations (CSOs), women community based organizations (WCBs) and youth groups, women and child protection committees from Kahama, Kishapu and Kibondo making total of 122 participants, 54 being females and 68 males as summarized in the table below. The meeting aimed at orienting participants on DRR priorities for phase II with reference to the learning

from phase one. The meetings were also used as a platform to develop stakeholders' engagement protocol to broaden the number of actors for sustainable disaster management by developing a coordinated network of local actors from district to regional level. One of the agreed protocols is having coordination meetings at village, ward and district level instead of quarterly meetings as used to be.

The coordination meetings were conducted by partners between March and May 2021. The meetings brought together large number of different stakeholders listed in the district contingency plans developed during phase I of the project and later updated during phase II. The stakeholders included District Executive Director (DED) who is also chairman of District Disaster Management Committee. These meetings not only strengthened participation of actors in disaster management but also enhanced preparedness and response capacity of the district disaster management structures by scrutinizing accountability status of various stakeholders towards identified disaster risks in the respective project areas. The sessions also provided an opportunity to build commitment and influence the government role towards coordination and accountability mechanisms. This also ensured that the program plan and priorities are integrated in the district plans.

Highlighted below is the number of participants who were reached during inception meetings

District	Male	Female	Total
Kibondo	18	22	40
Kahama	22	6	28
Kishapu	28	24	54
Total	68	52	122

Activity R1-1.1.1 Three PCA conducted

In Oxfam, the Participatory Capacity and Vulnerability Analysis (PCVA) is an analysis process designed for Oxfam and partners organization staff to engage with communities in contexts where disasters are significant drivers of poverty. The tool recognizes that vulnerable communities have capacities to cope with hardship and develop mechanism to improve their lives, despite their difficult situation. The PCVA is a useful tool that enable communities to genuinely participate in programme design, planning, and management to increase ownership, accountability, and impact.

In Tanzania, prior to rollout of the exercises at districts level, the sessions were conducted with support from Oxfam Belgium through leveraging support from Oxfam US. A three-day virtual training was co-facilitated by Oxfam US colleagues and OBE from 29th to 31st March 2021. The total of 17 participants, (6 females and 11 males) from partners, Oxfam, and Civil Society Organizations attended the training. The training covered PCVA concepts, applicability, capacity and vulnerability analysis and the crunch model.

Following the completion of virtual training, Oxfam organized a planning meeting with partners to develop the tool and framework for PCVA exercise in respective districts prior rolling out of the exercise at community level. The meeting attended by 7 (1 female and 6 males) representatives from Oxfam and partners. The developed framework included all key stages of the exercise that would be captured basing on the contexts, from collection of secondary data, general contextual information, generating analysis of hazards, climate change impacts, vulnerability and capacity and risks prioritization. During the planning, the team had input and consultation from Democratic Republic of Congo and Oxfam US, the support was useful during determination of sample village to covered during PCVA exercise. After development of the tool, 6 villages per district were sampled (2 villages per ward) while the pre-testing of PCVA was conducted in Kishapu and attended by staff from REDESO Kibondo and RUDI-Kahama for learning and development of common approach, identify gaps and make possible improvements before rolling out in other Districts. The rollouts at community level took place between May and June 2021 where in each district, there were identified disaster risks or hazards.

In Kishapu district, identified risks/hazards were lack and insufficient water sources, Gender Based Violence, lack of pit latrine in some of the households, destructive Pests, drought, bad Traditional norms and culture, early pregnancies and marriages and lack of health centers and personnel. While in Kahama, the identified ones were drought, flood, limited knowledge on climate change, limited knowledge on preparation and adaptation activities and Gender Based Violence. In Kibondo, there

were sexual and gender-based violence, lack of agricultural inputs and poor agronomic practices, shortage of health care providers and lack of health insurance for elders, water scarcity in some villages especially Nengo, environmental degradation caused by both refugees and host community and lack of capital and business-related challenges. The reports annexed in the table below show details of the exercise and findings per district.

Oxfam	 Annex 1_PCVA Framework.docx The framework was prepared as a guiding document for the exercise
Kishapu	 PCVA report - Final Report_Kishapu..docx
Kibondo	 PVCA Report_Kibondo.pdf
Kahama	 PCVA report RUDI Final-dox..docx

Activity R1-1.1.2 VRA Review workshop at ward and district level conducted

In Tanzania, Oxfam and implementing partners conducted Vulnerability Risks Assessments (VRA) in Kishapu, Kibondo and Kahama on December 2020 respectively with the intention of updating the risks identified by local actors in phase I or propose new risks based on the context. The exercises were conducted in a form of meetings reaching total of 241 participants, 86 being females and 155 males from Civil Society Organizations and farmers representatives, disaster management committee representatives at district, ward and village level, women community based organizations, representatives from people with special needs such as those with disability, and representation from women and child protection committees at district, ward and village level.

During workshops across 3 districts, participants had opportunity to review and validate disaster risks identified during phase I of the project and come up with new risks threatening the communities.

In Kibondo district most of those identified in phase I were found valid but with different ranking sequence, whereby Gender Based Violence was ranked top due to increased reported cases as compared to phase I and this was found to have been caused largely by lack of collective efforts among actors to address the issue. Only lack of access to weather forecast was included as new, the table below summarizes the findings.

S/N	Prioritized hazards/Risks	Proposed Mitigation Measures
1	Gender Based Violence	1. To create awareness to communities on referral pathways to know where to report the specific information for assistance 2. Reducing/halting early/child marriage or pregnancies by providing gender awareness to communities.
2	Environmental degradation	1. Awareness on environmental management and protection 2. Efficient application of agriculture practices and crop management 3. Tree planting. 4. Water sources conservation

3	Pest and crop diseases outbreak	1. Provide education through practical demonstration on the use of agrochemicals such as organic pesticides and fertilizers 2. Encourage Climate Smart Agriculture, conservation Agriculture and Agro forestry. 3. Capacity building on climate change mitigation for resilience.
4	Lack of access to weather forecast information	1. Set up a center to report weather and disasters information 2. Purchase handheld megaphones for community reporting 3. Providing information to the community through notice boards 4. Providing information to the district, region and national level through Disaster Management committees. 5. Establishment of information sharing center at village and district level
5	Insufficient knowledge and capacity on disaster preparedness and adaptation	1. Review district and ward level emergency plan (Contingency Plans developed during phase I) 2. Provide education on disaster management for the community on the use of shared weather forecasting information

In Kishapu, there was no major change in terms of disaster risks identified during phase I, however, it was realized that unemployment is not only a problem facing youths but also women aged between 35 to 45 years old. This information was extracted from participants attended the VRA especially those from government entities.

The table below indicates disaster risks and proposed mitigation measures.

S/N	Identified hazards/risks	Proposed mitigation measures
1.	Prolonged drought	1. Growing of drought tolerant crops 2. Sensitization on rainwater harvesting 3. Storage of agricultural crops through modern technologies/prevention of post-harvest loses. 4. Tree planting
2.	Recurring Floods	1. Construction of stable roads by raising humps, storm water drainage systems and bridges to reduce/mitigate the effects of floods 2. Tree planting 3. Strengthening of community health services 4. Awareness on effects of establishing settlements in flood prone areas
3.	GBV and People with Disabilities	1. Strengthening of women and child protection committees 2. Awareness and education to discourage early marriage 3. Education to the community to discourage bad traditions & beliefs such as use applying of traditional medicine to young girls's bodies to attract men. 4. Education to discourage children in engaging in early sexual relationships and sexual reproductive health education to school children
4.	Beds and Destructive Pests	1. Destructions of bird's nest, Shelters & Pest through engagement with Integrated Pests Management department 2. Planting varieties which are more resistant to birds & pests

5.	Unemployment	1. Awareness on entrepreneurship skills through established income generating groups 2. Establishment of youth incubation centres for business and entrepreneurship mentorship and support
----	--------------	---

Similarly, in Kahama during the review, participants identified 5 key hazards/risks, mostly being from phase I such as drought, floods, limited preparedness capacities, Gender Based Violence and Lack of weather forecasting information. To integrate the VRA findings, the partner will review the project workplans for the period of June to December 2021 and implementation approach during last year of the project.

Proposed Solutions to the identified Hazards/Risks in Kahama district.

At the end of the exercise, there were clear and concrete suggestions for tackling both knowledge gaps from the point of view of what is climate change and DRR as well as interventions that would support more absorptive and adaptive capacity in the project. It was interesting to see how critical post-harvest management in terms of both sustainable livelihoods but also for increasing community's absorptive capacities during shocks/stresses e.g. storing food for the lean season or selling at the most profitable time to increase capital and cash savings.

Furthermore, the Knowledge group suggested an engagement of private sector in form of mining industry (gold and diamonds) which plays a large part in the local economy. The mining industry as private sector is always ready to help in environmental protection through tree planting, supporting farmers groups to engage in entrepreneurship interventions and contributes in the construction of schools and health centres to ensure community access to education and health services. The sector being one among the actors in Kahama can provide support in terms of materials such as mattresses, blankets, and participate in rescue services during emergency crisis. Good example can be cited from Bulyanghulu Goldmine in Kahama which played part in the environmental conservation through provision of tree planting.

During VRA, the need to support risk-sensitive storage techniques alongside training on crop processing, market negotiations and preparedness actions were perceived as best initiatives to improve community resilience capacities. The table below indicates disaster risks and proposed mitigation measures.

Hazards/Risks Identified	Proposed Mitigations Measures
Prolonged Drought	1. Adoption of drought Tolerant crops (Cassava, and Sweet Potatoes), 2. Improving produce storage facilities/ Post harvesting management, through Hermetic Technologies, 3. Establishing & supporting of entrepreneurship groups,
Recurring Floods:	1. Tree planting, 2. Strengthening of Community Health services, and 3. Awareness creation on improving settlement areas (quality housing and avoiding establishment of settlement in the flood prone areas).
Limited preparedness to respond and mitigate the impact of hazards.	1. Preparation and contextualization of preparedness plans/ contingency planning, 2. Establishment of the community-based disaster response teams, 3. Initiating and strengthening the pool of LHAs for the improved LHL,
Gender Based Violence (GBV)	1. GBV Issues awareness campaigns, 2. Strengthening of GBV referral pathways, 3. Capacitating the social welfare office and protection/gender desk to address impact of disaster risks to safety of women, children, and other vulnerable.
Lack of Knowledge on Climate Change and	1. Strengthening the engagement with TMA and establishment of central data station,

weather forecasting information.	2. Establishment, strengthening, rehabilitation of the community information centers to support EWIS.
----------------------------------	---

The findings from reviews to the large extent informed part of the activities and innovations undertaken by partners, for instance increased number of greenhouses to reach more unemployed youths and women, improved facilities for district police gender desks to maximum use of referral pathways and ensure level of safety among GBV victims, establishment of underground water tanks to curb water shortage and reduce number of girls and women affected as result of walking long distance searching for water, and use of solar driers to enhance value addition and income generation among youths and women groups.

Activity R1-1.1.3 VRA: Engagement with the TMA and DMCs at district levels

In Tanzania, one of the risks identified during Vulnerability and Risks Analysis was lack of access to reliable weather forecast information. This prompted Oxfam and implementing partners in the 3 locations of Kahama, Kishapu and Kibondo to inquire support from Tanzania Metrological Agency (TMA), the most reliable weather information source in the country. This followed with establishment of data management centres at districts level which were supplied with desktop computers, wireless devices (router), furniture (one office chair and table) with Microsoft package and WhatsApp installed to enable easier information collection and sharing. The centres are being managed by district disaster management coordinators who were being supported with monthly internet bundles for effective information collection and dissemination. To ensure sustainability and proper use of the materials, District Executive Director, a chairman of the District Disaster Management Committee and representation of the disaster management committee members were effectively engaged in the whole process, but also a proper handover to government authorities has been done by partners, where the government have committed through its means to continue supporting the coordinators with internet bundles for sustainable sharing of information in close collaboration with TMA..

In Kahama, the centre was activated in April 2021 and TMA bulletins of weather forecast information sharing through the centre is ongoing, with releases occurring in either 24 hours, weekly, monthly or after 3 months. Also, to enhance sustainability, partner in Kahama consulted a representative from Regional TMA during the process of establishing the centre, to bring the Regional platform on board in terms of early warning information sharing.

In Kibondo district, prior to establishment of the centre, partner engaged Kigoma Regional TMA representative for technical advice on how to better manage the centre and improve the coordination between TMA and Disaster Management Committee. The engagement followed with establishment of the centre in May 2021.

In Kishapu, the centre was activated in April 2021 and sharing of weather forecast information has been ongoing between Shinyanga Regional TMA and Disaster Management Committee. The committee through its chairman, District Executive Director has put in a request to TMA on the possibility of receiving localized weather forecasted information in Kishapu, follow-up is done by coordinator of the District Disaster Management Coordinator, the letter of request is annexed here below.



Request Letter to
TMA_Kishapu.pdf

Generally, the establishment of centres and linkage with TMA have improved the level of information sharing especially in weather forecasts as one of the identified gaps during previous VRAs. The means of weather information sharing from district to community level across 3 districts have been through WhatsApp platforms, normal text messages and IEC Materials, while at community level, the information is being shared among community members through posters, community focal points, village-based gender forum meetings, community-based information collection and sharing centres, community meetings and use of mega phones.

The engagement has enhanced preparedness at districts like Kahama and Kishapu where prolonged drought and flooding has been common. Farmers are now able to plan their production seasons and selection of crops for planting basing on the shared information with regard to trend of rainfall in their

respective contexts. In Kibondo, the improved information sharing through TMA has enhanced adoption of Climate Smart Agricultural technologies such as use of ridges, improved seeds with short term maturity period and, farming techniques in form of contouring in the highland areas. Below is one of the bulletins shared by TMA as part of their commitment to provide weather forecast information through the centres. This 24-hour bulletin indicates regions and weather forecast in the respective period such as quantity of rain in millimetres and the level of temperature.



TMA_Bulletins.pdf

Activity R1-1.1.4 VRA: Establish or strengthen sustainable community-based early warning systems/mechanisms

In Tanzania, for the past 18 months of project implementation, Oxfam and implementing partners across 3 locations have managed to either establish or strengthen community-based early warning systems to ensure community preparedness capacities and timely response actions. The centres were established as result of midterm review conducted during phase I which highlighted lack of structured community engagement especially women and youths in the information sharing platforms and challenge around timely dissemination of information and lack of coordinated information sharing and management.

To address the gaps, total of 12 community based early warning information sharing centres were established at Kahama, Kishapu and Kibondo respectively. In Kahama, the centres are based at Shilela, Mwakata and Bugarama wards, in Kishapu centres are based in Ngofila, Kileloli and Itilima wards, while in Kibondo, centres are established at Rusohoko, Maloregwa, Biturana, Nengo, Kumbanga and Kumhasha villages. These centres are established at local government offices where it is easier for community members such as men, women, youths, and vulnerable groups such as people with disability to visit and share disaster related information that would be beneficial to the whole community. The use of digital devices such as handheld speakers and universal serial bus (USB) enable community members to even share recorded information for example jingles or any information intended to easily reach the community. To ensure proper management and timely information collection and dissemination, total of 6 youths (3 females and 3 males) with support from previous focal points were identified, trained and linked with TMA to operate the centres by ensuring support is provided to any community member that would need to share appropriate disaster risks information.

However, prior to establishment of early warning mechanisms, partners conducted meetings with local government leaders and the community for designing and selection of mechanisms to be used for information dissemination which followed with awareness creation on the importance of the centres. The meetings raised commitments on the roles to be played by both parts, whereby, the local government leaders committed to provide one of the rooms in the government offices, ensure security in the centres, community had committed to effectively use the centres for sharing of early warnings and partners committed to rehabilitate and provision of tools. Total of 30 handheld megaphones, solarized 12 sirens and 12 microphones in Kahama, Kishapu and Kibondo districts. Partners also continued with provision of airtime and internet bundles to total of 80 focal points (53 being females and 27 males) who are supporting with information collection and sharing through smartphones.

District	Handheld megaphones	Sirens	Microphones	Mobile points	smartphones/Focal
				F	M
Kishapu	6	3	3	12	14
Kahama	18	3	3	32	7
Kibondo	6	6	6	9	6
Total	30	12	12	53	27

Note: F=Female, M=Male.

As result of processes undertaken by partners in the 3 locations during establishment of the centres, the preparedness capacity of the community has improved compared to the period during phase 1 of the programme. This is due to fact that sirens are installed basing on the location of wind speed and

direction and reasonable heights above surface purposely to ensure high transmission of information. For instance, the procured and installed community sirens can reach maximum of 200 household as an area coverage on spot as most of them installed at height of average 20 metres long compared to previously used mobile phones where information were shared to individuals.

The centres have improved collection, analysis, and information sharing at community level. They have been effectively used for radio talk shows which disseminate information related to preparedness, for instance information received from TMA on weather forecast, possible outbreak of destructive birds and insects, also condemning Gender Based Violence actions through jingles. They are also used to serve community social needs such as information to access agricultural inputs, invitation for village assemblies, health related information such as provision of vaccines for children under 5 years old, and covid19 awareness creation.

The success part of this early warning information sharing can be drawn from farmers being able to effectively plan for their production calendar year and proper selection of crops to be cultivated that would suit the anticipated weather forecast and timely and effective participation in the community assemblies as result of the use of community-based sirens.

To ensure sustainability, partners in all locations in collaboration with local government leaders and community had identified centre operators who were trained as part of their capacity building. The established centres have presented an opportunity to use various mechanisms for information sharing, for instance, the community members or operators can deliver information through recorded jingles and dramas since one of the procured tools allow use of Universal Serial Bus (USB) cables.



Information decoder and installed solarized siren in one of the centres

DRC

Activités préliminaires :

1. Atelier de lancement Officiel du projet dans le cadre de la commémoration de la JIRRC (Journée internationale de la Réduction des Risques et des Catastrophes)

Le lancement de la Journée internationale de la Réduction des Risques et des Catastrophes a été précédé par 5 séances d'échanges préliminaires avec les différentes autorités et parties prenantes au projet durant les mois d'octobre et Novembre 2020, notamment les équipes cadre des zones de santé de MABALAKO et Oicha, les différents chefs de groupements, chefs de localité et chefs des Quartiers, les responsables de la société civile, les responsables de la Police Nationale Congolaise (PNC), les représentants de différentes associations des jeunes et des femmes, les infirmiers titulaires, les leaders religieux, etc. avec pour objectif d'informer les différents partenaires sur la deuxième phase du programme DRR. Le choix des convives à ces deux activités a été dicté par le niveau d'implication éventuelle des uns et des autres, dans la mise en œuvre effective du projet à MABALAKO comme à Oicha pendant. Au total 63 personnes parmi lesquelles 20 femmes ont été atteintes pendant ces réunions de concertation.

Dans la cité de MANGINA en zone de santé de MABALAKO, 61 invités attendus dont 47 hommes et 14 femmes, ont pris part active à l'atelier, alors qu'à Oicha sur les 65 personnes parmi lesquelles 17 femmes ont participé. Il convient de noter que parmi les convives, on a fait mention des présences de l'administrateur adjoint du territoire de Beni, des bourgmestres des commune rurales de Mangina et Oicha, des chefs locaux des différents quartiers de Mangina comme d'Oicha, des représentants des

services étatiques locaux de sécurité dont PNC et Agence nationale de renseignement(ANR), des responsables des confessions religieuses, des représentants des différentes organisations de la société civile, notamment des associations locales de développement, des ONGs locales, et nationales, des syndicats, des bureaux des zones de santé d'Oicha et MABALAKO, du responsable provincial du bureau de Protection Civile au Nord Kivu, etc.

Ainsi, au terme de ces deux ateliers, les résultats atteints ont été tels que : (i) Les participants ont eu une compréhension claire des contours du projet, en ce qui concerne notamment son approche opérationnelle/stratégie d'intervention, ses produits, sa durée, ses activités, voire son budget et sa source de financement ; (ii) Les responsabilités de la communauté locale ont été clairement définies afin de garantir l'atteinte des résultats escomptés.



Figure 1: commémoration de JIRR à Oicha

Notons qu'à Oicha, l'atelier de lancement du projet a coïncidé avec la commémoration de la Journée Internationale de Réduction des Risques des Catastrophes célébrée le 13 octobre de chaque année. Pour l'année 2020, elle a été commémorée dans les zones du projet (Oicha et MABALAKO) sous le thème :

« Promotion du Leadership Humanitaire Local, pour une gouvernance des risques des catastrophes assurée ».

A cet effet, l'occasion a été propice pour éveiller la conscience des acteurs locaux à tous les niveaux, sur leurs rôles collectifs à jouer dans la prévention des risques et la réduction des pertes dues aux catastrophes (naturelles et anthropiques). D'où le bouquin ci-dessous, conçu pour la circonstance a été remis à chacun des participants comme support.



Bouquin JIRRC
OXFAM.pdf

Activity R1-1.1.1- Conduct CSA and VRA in Mabalako and Oicha

En marge des tenues proprement-dites des sessions d'Analyse Participative des Capacités et Vulnérabilités (PCVA) au sein des communautés d'Oicha et Mabalako, une formation des formateurs en processus PCVA a été organisée à l'intention des staffs du projet, facilitée par les équipes Oxfam Amérique et Oxfam Belgique à travers 6 séances continue. A la suite de celles-ci, il a été organisé pendant trois (3) jours à Beni, du 09 au 11 Décembre 2020, une session de travail à l'attention des acteurs locaux, et qui avait pour principal objectif de développer les potentialités locales en évaluation des contextes d'exposition aux aléas, niveau de vulnérabilités ainsi qu'en établissement des aptitudes locales à différents degrés, à l'intention des acteurs locaux de Oicha et Mabalako. De manière spécifique, il convient de noter que cette session visait à : (i) amener les participants à articuler leur compréhension des risques de catastrophe en utilisant les divers cadres d'analyses ; (ii) doter la sphère humanitaire locale d'une équipe d'animateurs PCVA capable d'appuyer les communautés locales dans la production de leurs propres analyses des risques existants, pour pouvoir identifier les mesures spécifiques à prendre en vue de réduire ces risques. De ce fait, l'assistance à cette session était composée de 12 hommes et 5 femmes parmi lesquels les représentants d'acteurs humanitaires locaux et nationaux (COPI-RDC et PAP-RDC), des structures communautaires (CCLP, Forum des Femmes), des instances techniques de l'état (BCZ/Oicha, service territorial Genre et Protection civile/territoire), de la société civile, ainsi que 6 staffs OXFAM GB.

A l'issu de cette session de formation, une équipe de 12 animateurs PCVA a été mise en place pour le territoire de Beni ; (ii) Les acteurs locaux de Oicha et MABALAKO ont été outillés et familiarisés avec les outils PCVA, ainsi qu'aux principes des bonnes pratiques pour la réduction des risques des

catastrophes. Ainsi cette activité a servi de préambule, à la tenue proprement-dite de 6 sessions PCVA déployées en la période allant du 24 mars au 25 juin 2021, dans les deux rayons d'action du projet à savoir :

a) Zone de santé d'Oicha, subdivisée en deux axes dont le Nord avec les localités de Mabasele, Mambabeka, Tenambo, Liva, Eringeti et Samboko (du 24 au 25 mars) ; ainsi que le Sud avec les localités de Pasala, Mbau, Mangboko, Mavivi, Musoku et Masosi (du 29 au 30 mars).

b) Zone de santé de Mabalako, subdivisée en quatre axes dont le Sud-Ouest comprenant la commune de Mangina et la localité de Mununze (du 01 au 02 avril) ; le Nord-Est composé des localités Bingo, Buhumbani et Ngoyo (du 03 au 04 juin) ; l'Est-Sud-Sud constitué des localités Mabalako, Ngazi, Visiki et Vusayiro (du 17 au 18 juin) ; enfin l'axe Est-Sud-Nord regroupant les localités Aloya, Lubena et Metale (du 24 au 25 juin).

En effet, servant des bases pour les grands ateliers VRA, il sied de retenir que ces 6 sessions PCVA ont été tenues en vue de produire des plans d'actions qui intègrent des mesures de Réduction des Risques des Catastrophes et qui éclairent la conception des nouvelles stratégies de prévention/gestion des risques, en zone de santé d'Oicha et Mabalako. En cette logique, plusieurs objectifs spécifiques ont découlé de ce principal et de la méthodologie qu'il a impliquée. Ainsi un total de 174 personnes dont 53 femmes représentants des organisations communautaires/Cellules d'Animations Communautaires (CAC), organisations féminines et confessionnelles, responsables religieux, pouvoirs coutumiers/chefs locaux, société civile, etc. ont pris part à ces sessions d'analyses à l'issue desquelles les données relatives aux aléas prévisibles à Oicha et Mabalako ont été mise en évidence, les différents risques hiérarchisés ainsi que l'établissement des capacités par axes précités. En outre, l'élaboration des plans d'actions en alignement avec la Réduction des Risques des Catastrophes, a été produit pour les localités, telles que regroupées par axe.

Activity R1-1.1.2 Conduct CSA and VRA and CSA in Mabalako (ZS MABALA)

A la suite du refresh sur la méthodologie VRA organisé au mois de décembre 2020 en faveur des partenaires opérationnels du projet (PAP-RDC et COPI-RDC) ; une nouvelle session du type, élargie aux acteurs de la zone de santé de Mabalako a été organisé du 18 au 20 février 2021. L'objectif était de développer les potentialités des acteurs locaux à mener indépendamment des exercices VRA en vue de générer en temps réel des informations contextuelles, hiérarchiser les différents risques auxquels leurs communautés respectives sont exposées et être ainsi à même de mener des analyses des capacités locales (l'auto-diagnostic de leurs capacités humanitaire). L'activité telle que décrite ci-dessus a connu une participation très active de 8 femmes et 17 hommes issus des bureaux de la société civile (antennes de Mangina et Oicha), services techniques de l'Etat (BCZ et Protection Civile), équipes programmes des organisations locales tant d'Oicha que de Mabalako dont FAEVU, AJVD, AMJP, UWAKI, Afrika Kwetu, PAP-RDC, COPI-RDC, CPAD et ODO.

A cet effet, un comité de pilotage de la sphère humanitaire locale mise en place, a conduit par la suite le processus d'Analyses Participatives des Capacités et Contextes (PCCA) au niveau de MABALAKO, ainsi que la production d'un calendrier d'activités à réaliser pour la finalisation du processus ci-haut cité ponctué des analyses PCVA-VRA-CSA. Néanmoins, à la suite des perturbations sécuritaires allant d'Avril à Mai 2021 dans la zone du projet, la planification de départ s'est vu être étiré d'abord jusqu'au mois de juillet 2021 et finalement clôturé complètement au mois de novembre 2021, dans les deux zones du projet (Oicha et Mabalako). Ainsi, il sied de retenir que la finalisation du processus PCCA a été essentiellement marqué par les étapes ci-après :

Activity R1-1.1.2.1 Achèvement des exercices CSA en zones de santé de Mabalako et Oich

Débutée en date du 22 février 2021, cette activité s'est étendue jusqu'en mi-avril 2021 simultanément dans les deux zones du projet. A travers elle, il a été identifié la contribution des 93 organisations locales sur le plan humanitaire dont 40 à MABALAKO et 53 à OICHA, en termes de capacité d'intervention individuelle et aussi évaluer la force de la capacité collective locale.

Il convient de mentionner que la capitalisation des données relatives à ces exercices, a été effective grâce à une démarche méthodologique exécutée à deux niveaux, à savoir :

- Une Autodiagnostic des Capacités des organisations locales (CSA), par les acteurs locaux eux même, sous la coordination d'un comité de pilotage local du processus institué pour la cause et soutenue techniquement par des spécialistes d'OXFAM en la matière. Ce comité était composé de quatre acteurs locaux dont AJVD-CONGO, FAEVU, AMJP et COPI-RDC et un total de 78 organisations dont 44 à Mabalako et 34 à Oicha ont pris part à cet exercice.
- Une analyse qualitative des données réalisée par OXFAM et portant notamment sur les aspects tels que : la typologie et profil des organisations, leurs rôles et activités, leur adhésion vis-à-vis des normes humanitaires, leurs forces et projet de développement, ainsi que les obstacles/problématiques auxquels elles font face. Ainsi Microsoft Excel a été employé pour traiter les données.

R1.1.1.2.2. Atelier VRA, en zone de santé de MABALAKO

Du 27 au 30 juillet 2021, différents acteurs de la zone de santé de MABALAKO ont pris part à un atelier d'Analyse des Risques et Vulnérabilités de leur contrée.

En effet, cette session à son tour avait pour objectif principal de consolider les bases de compréhension du contexte de la zone de santé de MABALAKO, tout en y identifiant les principaux risques et vulnérabilités des populations locales à différents niveaux. Dans cette même optique, les objectifs spécifiques assignés au travers cette activité en plus de cela proposé par la proche VRA, était tels que: (i) Démarrer le processus de construction collective d'un plan d'action détaillé et pratique (à intégrer à la phase 2 du programme DRR) qui puisse également servir à l'élaboration/l'adaptation des plans locaux de développement, en zone de santé de MABALAKO ; (ii) Renforcer les capacités d'analyse des participants et construire une responsabilité collective des acteurs locaux, en zone de santé de MABALAKO et en fin restituer les résultats du processus CSA et créer une dynamique locale d'acteurs de divers horizons prêts à s'engager pour leur propre changement et pour le développement résilient de leur communauté.

Ainsi, cette session a connu une participation active de 35 responsables à différents niveaux, parmi lesquels 5 femmes. Ces responsables étaient issus de plusieurs structures locales influentes, dont : les autorités locales et administratives, la FEC et groupes d'intérêts économiques (RAVEC), les chefs coutumiers, Société Civile, instances techniques de l'Etat (BCZ, Protection Civile, Développement Rural, Genre, Divas), Institutions des recherches, organisations communautaires/socio culturelles, représentants des groupes sociaux assez souvent marginalisés/vulnérables à l'instar des personnes vivantes avec handicaps, de 3ème âge, les pygmées, etc.

D'où, l'issu de cette session a permis aux acteurs locaux d'établir non seulement leurs capacités humanitaires collectives, mais aussi de recueillir les données relatives à la vulnérabilité de leur milieu de travail (zone de santé de MABALAKO), telles que démontré ci-dessous :



Figure 2: Résultats VRA Mabalako 2021

Légende :

Rouge Impact très fort
 Jaune Impact fort
 Vert pâle Impact moyen
 Vert foncé Impact faible

Au regard de ce qui précède, il a été réalisé qu'actuellement le top 6 des problèmes/risques, repris en ordre d'importance selon leurs impacts sur la communauté en zone de santé de Mabalako sont tels que : l'insécurité, l'insuffisance de la desserte en eau potable, faible production agricole, faible accès aux soins de santé primaire, délinquance juvénile et en fin l'impraticabilité des routes de desserte agricole. Par ce même tableau, dans la même logique qu'au point précédent, on réalise qu'en ce qui concerne la zone de santé de Mabalako, les groupes sociaux les plus affectés par les problèmes de cette contrée tels que mis en évidence ci-dessus, en ordre de sévérité, sont respectivement les PDI (enfants, orphelins, femmes victimes de violence sexuelles) ; les jeunes ; les femmes leaders, les agriculteurs/éleveurs ainsi que toute la communauté hôte.

De ce fait, avec le concours de l'ensemble des participants en la session, une analyse du processus de changement social (chemin vers la résilience) a été entreprise et a permis de générer des résultats utilisables pour la communauté de Mabalako en vue de guider sa propre vision stratégique pour le développement résilient de cette même zone de santé. Et en vue d'assurer une nouvelle dynamique de gouvernance à cet effet, qui soit inclusive et co-responsable au niveau de la communauté, les jalons d'une commission pour le suivi des différents points d'actions, ont été posés et lesquels jalons ont servi de tremplin pour la mise en du Réseau d'Acteurs pour la Coordination des Actions Humanitaires et de Développement (RACAHD)/Mabalako.

Notons que cette même faveur a servi d'occasion pour restituer aux participants en cette session, les résultats issus de l'exercice CSA auquel ils avaient été soumis quelques mois plus tôt.

Activity R1-1.1.2.3. Ateliers de capitalisation et planification en fonction des résultats issus des VRA et CSA, en zones de santés de Mabalako et Oicha.

Pour complètement clore ce processus PCCA dans les deux zones du projet, il s'est respectivement tenue deux sessions de capitalisation et planification sur base des résultats issus des analyses VRA et exercices CSA, en zones de santé de MABALAKO (du 07 au 09 septembre 2021) et Oicha (du 09 au 12 novembre 2021). La configuration des convives en ces deux sessions était telle que : les autorités locales/leaders d'opinions, instances techniques de l'Etat, les ONGN-L, la société civile ainsi que les responsables religieux (tous représentants d'une part le groupe de connaissance et d'autre le groupe de réflexion). Ainsi dans l'ensemble, cette activité de capitalisation a connu une participation de 69 personnes dont 13 femmes.

Notons que ces deux sessions avaient pour objectif principal d'amener les acteurs locaux à utiliser les informations rendues disponibles à l'issue des processus VRA et CSA, en vue d'identifier les

priorités et actions concrètes à mettre en place pour développer leurs capacités afin qu'ils soient mieux préparés à répondre aux situations prévisibles des crises en leurs entités respectives. D'où, au terme de cette capitalisation, des stratégies collectives d'influence, renforcement de la collaboration (projets types pouvant être menées conjointement/supports mutuels), prise des responsabilités (leadership-participation, représentation, prise des décisions, etc.) ont été arrêtés, des activités communes de développement des capacités/transfert des compétences ont été défini et un plan commun y afférant a été élaboré.

De manière spécifique, en ce qui concerne l'activité de capitalisation pour la zone de santé d'Oicha, il a aussi été question : (i) d'identifier les actions autrefois envisagées par la même activité (Capitalisation) tenue deux ans plus tôt soit 2019 mais qui n'étaient pas encore réalisées jusqu'à ce jour ; (ii) en établir les facteurs limitants et leurs pertinences contextuelles respectives à ces jours afin de proposer des pistes pratiques pour la matérialisation de celles qui demeurent encore pertinentes et surtout possibles dans le contexte actuel de la zone de santé d'Oicha.

Notons que ce plan de renforcement des capacités/transfert des compétences sur lequel a débouché cette activité de capitalisation, sera exécuté tout au long de la durée de cette deuxième phase du programme DRR en cours.

Activity R1-1.1.3 Update the VRA and CSA in Oicha

Il a été tenu pendant 3 jours soit du 09 au 11 juin 2021, une session d'actualisation de l'Analyse des Capacités et Vulnérabilités, en zone de santé d'Oicha. Cette session avait pour objectif d'identifier les principaux risques et vulnérabilités des populations locales à différents niveaux et concevoir un plan d'action efficace. A cet effet, plusieurs autres objectifs spécifiques ont découlé de ce principal, à savoir : (i) Renforcer les capacités, responsabilités et leadership des acteurs locaux, (ii) Générer des résultats utilisables pour les communautés locales et enfin établir les avancés comparativement aux résultats obtenus de VRA réalisés en 2018.

Ainsi, cette session d'analyse a connu une participation très active de 53 responsables communautaires à différents niveaux, parmi lesquels 15 femmes. Ces responsables étaient issus de plusieurs structures locales influentes, dont : les autorités locales et administratives, les chefs coutumiers, Société Civile, services techniques de l'Etat (BCZ, Protection Civile, Développement Rural, Genre), Institutions supérieures, universitaires, secondaires et techniques, organisations communautaires, ONGI-NL dont AIDES et DRC ; les représentants des groupes sociaux vulnérables à l'instar des déplacés, etc.

Les conclusions de cette session ont amené les acteurs locaux à être mieux préparés pour gérer les risques, prendre des décisions informées, planifier les actions communes et surtout consolider la position de leur leadership. En outre, cette activité a permis de recueillir les données actualisées relatives à la vulnérabilité en zone de santé d'Oicha, telles que démontré dans la représentation ci-dessous qui reprends le tableau d'équivalence (exposition-sensibilité).

Description	JEUNES	ENFANTS	DEPLACES	HANDICAPES	PERIMES	CHOMEURS	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	PERSONNES DE TROISIEME AGE	TOTAL
INSECURITE	0	0	0	0	0	0	2	0	2	0	0	0	1	0	0	0	0	0	0	0	5
FAMINE	2	0	0	2	1	1	3	0	3	0	0	0	3	0	2	0	0	0	0	0	17
ACCIDENTS DE CIRCULATION	1	0	2	1	1	1	2	0	1	2	2	2	1	1	0	0	0	0	0	0	15
INSUFFISANCE DE LA DESSERT EN EAU POTABLE	0	0	0	0	0	1	1	0	2	0	0	2	2	1	2	0	0	0	0	0	11
FAIBLE ASSISTANCE PSYCHOLOGIQUE	0	1	0	1	1	0	3	0	1	0	3	1	0	1	0	0	0	0	0	0	12
TOTAL	3	1	2	4	3	3	11	0	9	2	7	8	2	5	0	0	0	0	0	0	

Figure 2: Résultats VRA Oicha 2021

Légende :

Rouge

Impact très fort

Jaune

Impact fort

Vert pâle

Impact moyen

Vert foncé

Impact faible

Ce tableau révèle qu'actuellement le top 5 des problèmes/risques, repris en ordre d'importance selon leurs impacts sur la communauté en zone de santé d'Oicha sont tels que : l'insécurité, l'insuffisance de la desserte en eau potable, faible assistance psychologique, accidents de circulations et famine.

Par ce même tableau, on réalise dans l'ensemble, que les groupes sociaux les plus affectés par ces problèmes, en ordre de sévérité, sont respectivement les agriculteurs et éleveurs ; les personnes vivantes avec les maladies chroniques (PVV, diabétiques, etc) et les maladies psychosomatiques (les gens qui ont contacté les troubles psychiques à la suite des atrocités vécues) ; les enfants ; les personnes de troisième âge ; les déplacés (IDPs) ainsi que les veuves, veufs et orphelins.

Les 5 Problèmes/Risques clés identifiés à OICHA			
VRA 2018		VRA 2021	
PROBLÈMES FACTEURS DE RISQUES	Groupés sociaux et moyens de subsistances	PROBLÈMES FACTEURS DE RISQUES	Groupés sociaux et moyens de subsistances
1. l'insécurité 2. La faible production agro pastorale 3. Insuffisance d'eau potable 4. Faible accès aux soins de santé de qualité, 5. Manque de support pour des ONGs locales	1. les « Hommes et femmes déplacés 2. Vulnérables (Pygmées, handicapé, 3ème âge... 3. femmes et Enfants de 0-14 ans 4. Les jeunes de 16 à 30 ans	1. l'insécurité. 2. l'insuffisance de la desserte en eau potable 3. Faible assistance psychologique 4. Accidents de circulations 5. Famine	1. les agriculteurs et éleveurs 2. les personnes vivantes avec les maladies chroniques (PVV, diabétiques, etc) 3. les maladies psychosomatiques (les enfants ; les personnes de troisième âge ; les déplacés (IDPs) ainsi que les veuves, veufs et orphelins

De ce tableau il est important de comprendre qu'en rouge, sont les risques qui ont perduré et en vert le problème/risque éradiqué. En effet, l'élan donné par la première phase du programme DRR et consolidé en sa phase II, pour ce qui concerne les aspects de :

(i) capacité, (ii) financement/supports à la structure, (iii) la voix & participation à la prise de décision, (iv) représentation et visibilité a permis de marquer une certaine évolution significative du point de vue appui aux acteurs locaux à Oicha disparu parmi les problèmes majeurs de cette entité en 2021 contrairement à 2018. Notons que cette promotion du LHL est actuellement perceptible au niveau de Oicha au travers l'existence de COPI-RDC et du Forum humanitaire Local. Un risque de 2018 dont la conséquence est ressortie comme risque à part entière pour VRA 2021 est la faible production agro pastorale qui aurait certainement entraîné la Famine.

Activity R1-1.1.4: Strengthen the existing system for the collection, management, and dissemination of different Risk Information to communities in collaboration with the Civil Protection and the health systems

Dans ce chapitre, une cartographie des services de prise en charge a été réalisée en Zone de Santé de MABALAKO et réactualisée en Zone de santé de OICHA. Dans la Zone de santé de MABALAKO, un total de 34 services a été identifier ; parmi lesquelles 16 dans le volet médicale, 8 dans le service de prise en charge juridique, 4 dans le service de prise en charge psychologique et 6 œuvrant dans la réinsertion sociale.

En zone de sante de OICHA par ailleurs, un total de 54 services a été identifié ; dont 12 en volet médical, 16 services d'accompagnement juridiques, 14 services de prise en charge psychologique et 12 services de réinsertion sociale. Ces services ont été partagés et vulgarisés dans les communautés locales au travers les séances des sensibilisations des membres des structures communautaires de protection, des séances de formation ainsi que des émissions radio. Une analyse des obstacles à l'accès à l'information et aux services de prise en charge a été effectuée en la période du 02 au 3 /05/2021 à Oicha et en date du 09 au 10/03/2021 à Mabalako par les agents de changements ; dont voici conclusions de ces résultats :

Services des Prise en charges		Les obstacles d'accès	
Prise en charge médicale		Absence du personnel permanent dans le service, des ordonnances médicales avec de Prix exagérées, l'Insuffisance des médicaments, personnel non qualifiés dans certaines structures, Discrimination et Faibles accueils des malades, Distance à parcourir, Temps d'attente très longue pour voir les soignants, insécurité au niveau de certaines formations médicales,	
Prise en charge juridiques		Usage de la langue (le lingala) non comprise par la population, le mépris et Amendes exorbitantes ,Impunités et pas de justice a celui qui a raison suite à la discrimination dans le traitement de dossier (le fanatisme) , le manque de confiance envers certains responsables ,Les arrestations arbitraires ,la corruption , logistique faible (moyen de déplacement) et La lenteur	

	dans le traitement du dossier
Prise en charge psychologique	Ignorance de l'existence de ces services par la population, services moins vulgarisés et moins connus, La distance qui les sépare par rapport à d'autres villages ,ces services ne fonctionnent plus valablement après le départ de l'ONG partenaire ,Durée de vie très courtes et limités a la durée du projet et le manque de moyen logistique et de fonctionnement .

Il faut noter, que ces résultats sont partagés avec les responsables des services pour l'amélioration. En dépit de l'incidence du COVID-19 sur le rythme normal d'implémentation d'activités sur terrain, notamment au cours de la première année du projet, les partenaires locaux membres de COPI ont réalisé 28 séances de sensibilisations sur terrain et ont atteints 10,134 personnes parmi lesquelles 5,397 femmes et 4,737 hommes. Cette activité s'est plus concentrée au niveau de la tenue des séances de sensibilisation et conscientisation porte à porte et lieu public. Parmi les mesures classiques de prévention et protection privilégiées par les acteurs locaux pour faire face au COVID-19, on peut citer la sensibilisation sur l'observation stricte des gestes barrières (techniques de lavage des mains, la distanciation physique pendant les activités de masse, port obligatoire des masques, etc.

Sur cette même lancée, en date du 20 octobre 2020 à Oicha, l'équipe OXFAM en collaboration avec COPI-RDC a accompagné les communautés locales dans la large diffusion de message sur les risques de contamination de différentes maladies épidémiques dont EBOLA et COVID-19. Cette activité a été tenue lors de la célébration de la journée mondiale de lavage de main sous le thème : "**gardons nos mains toujours propres en nous lavant régulièrement les mains au savon et à la cendre pour notre protection et celle des autres et observons les mesures barrières contre la Covid 19**". Ainsi l'activité a mobilisé plus de 500 personnes parmi lesquelles 300 femmes.

Quelques mécanismes adaptés de sensibilisation et partage d'information sur les alertes des risques et incidents ont été mise en place, par les structures locales de protections membres de COPI, en collaboration avec le service de la protection civile local ; entre autres : la production des feuillets et/ou bulletins hebdomadaires, émissions radios, réseaux sociaux etc. ceci dans le but de transmettre des informations *d'alerte* et d'atteindre un grand nombre des groupes de plus vulnérables.

Pendant ce temps, quelques formations aux bénéfices des membres des comités de protection communautaire ont eu lieu ; dont en date du 03 au juin 2021 à Mangina et en date du 10 au 11/06/2021 à Oicha. Ces activités portées sur la généralité de protection, les droits humains, l'analyse des risques ainsi que les mesures de mitigation et le plaidoyer au niveau local.

A la suite de cette formation, deux plans de protection communautaires de gouvernance des risques ont été élaborés, dont l'un pour la commune de Mangina et l'autre pour la commune de Oicha. 48 personnes dont 21 femmes ont participé à cette activité.

En outre à la suite de la résurgence de la MVE en octobre 2021, dans la zone de santé urbaine de Beni, à cheval entre les deux zones d'intervention du projet à savoir Oicha et MABALAKO ; et la menace permanente de la pandémie à COVID-19 au niveau local ; une série d'activités portant sur les échanges et partage des connaissances sur les menaces de contamination communautaire de la MVE et COVID-19 a été entreprise à partir de novembre 2021, à l'attention des représentants issues des différentes couches des communautés (leaders communautaires, associations des jeunes, association des motard, société civile et autres composantes) de ces trois entités. Ces activités techniquement appuyées par le service public de la Protection Civile/territoire de Beni en étroite collaboration avec les BCZs de MABALAKO, Beni-ville et Oicha ; avaient pour objectif de contribuer à la réduction des risques de contamination communautaire de la MVE et COVID-19 dans les entités précitées via l'engagement familial et communautaire ainsi que l'évaluation des risques. De ce fait, 65 personnes dont 13 femmes ont pris part à ces activités et ont en conséquence été édifiées sur la prévention et contrôle des infections, la préparation des solutions chlorées, la surveillance communautaire des maladies épidémiques, la communication des risques et engagement familial, etc. en vue de réduire au maximum possibles l'impact de ces deux catastrophes d'origine biologique (MVE et COVID-19) sur les communautés locales.

- **Resources and related costs finally committed and incurred**

See financial report

4.3.2.2 Result 2: Disaster risk management governance is improved, management mechanisms at the local level are more transparent.

4.3.2.2.1 At the proposal stage

- **Sector:** DRR
- **Related sub-sector:** Governance and Accountability for LHA in DRR
- **Beneficiaries (status + number):** TZA: Local Actors (LGAs, Committees and communities); 13,425 // DRC : 6500
- **Indicators for this outcome:** please see **Annex 14** for OVI per country.
- **Outcome-related activities:**

Tanzania

2.1 Information sharing with ward, district and regional DMCs and national disaster management structures

Oxfam and partners will support mechanisms to strengthen coordination between ward and district level DMCs. Meetings will be held quarterly with district and community-level DMCs to share analysis from the district level meteorological information, to harmonise the information used in updating mitigation, preparedness and response priorities, to create awareness and demonstrate the impacts of the project. Regional level participation will enhance the linkage between established early warning systems at district, ward and village levels with the regional national meteorological centres for the coordination of early warning information sharing and responses. Linkages between regional committees for Kigoma and Shinyanga regions will be established and strengthened through information sharing and a learning event held with the DMCs of the 3 districts and representatives from regional and national disaster management structures.

2.2 Influencing districts, regional, national and international government disaster management policies and laws

Oxfam and partners will support community representatives and local DMCs to influence district government disaster management policies and laws, planning and allocation of resources for disaster preparedness, leadership and timely response. Information gathered will be used for advocacy and influence at district and higher levels if opportunities arise. Opportunities for evidence building will be explored through research and documentation of successful institutional/community integrated DRR actions. One workshop will be held per district to create an understanding of disaster management policies and laws, and their relevance to planning and budgeting processes. Follow-up meetings will be held between Oxfam, implementing partners and relevant disaster management bodies at national and regional level. The project will use media and digital technology to raise awareness on the laws and policies governing disaster management. Local media staffs will be trained and supported to broadcast information about all DRR stages and early warning system/mechanism in local languages and English. Oxfam and LHAs will use such publications for exploring opportunities to engage with the National Disaster Management Agency (Prime Minister's Office) to enforce the need to discuss disaster management and influence for policy and practice.

2.3 Strengthen governance and accountability capacity for CBOs, including women and youth groups on disaster preparedness, response and mitigation

The DRR 2 will widen the scope of engagement with the mapped CSOs/CBOs to build sustainable local humanitarian capacity and leadership, particularly with women's groups. The project will provide training, mentoring and technical support for CBOs, including women's groups, on good governance and accountability to support their organizational development and full participation in risk reduction spaces with actors and networks. Women's groups will be linked with disaster governing bodies at district, ward and village levels to support gender preparedness and response actions. CSOs/CBOs, including women's groups, will attend disaster risk management learning events and be trained on organisational development, governance, programme monitoring and gender leadership to strengthen women's inclusion and participation in decision-making.

2.4 Establish community-based complaints and feedback mechanisms

Oxfam and partners will support the establishment of community-based complaints and feedback mechanisms to countercheck accountability, responsiveness and quality of services delivered by disaster management actors to the community. The current DRR project has created strong linkages between the community and local leaders to demand the delivery of quality services and responsiveness of the local leaders. However, the MTR findings highlighted the need for a structured mechanism through which the community can lawfully demand or raise questions on the quality services delivered before or during disasters, and for duty bearers to respond to the concerns raised by the community. Communities will be engaged in a participatory process of developing and implementing their preferred complaints and feedback tools to promote accountability and response of the disaster management actors, including local government authorities.

DRC

2.1 Creation of a local coordination platform in Mabalako and revitalize local consultation frameworks à Oicha

Oxfam will support the establishment of a local Humanitarian coordination and consultation platform in Mabalako following the CSA. Local actors will be gathered to develop together a humanitarian strategy for the area and will gain visibility to take part to existing coordination mechanisms, as the one set up by OCHA.

In Oicha, this activity will support and revitalize the local consultation framework (CoPi, Oicha Humanitarian Forum, Civil Protection, and local development groups) at the territorial and communal levels. Oxfam will provide institutional and technical support to strengthen governance, institutional arrangements and ensure their sustainability.

The CoPi already integrated the network of the signatories of the Charter for Change and Oxfam will ensure that the platform in Mabalako is also included.

2.2 Training for local stakeholders in Oicha and Mabalako on DRR regulations/laws, advocacy techniques and definition of joint advocacy actions

2 training workshops (one in each zone) will be organized for local authorities (Chef de division protection civile, bourgmestre, etc.) and gather about 30 people. It will cover three main areas:

- DRR laws and regulations to enable local actors to better understand the relationship between DRR and the legal frameworks on risk and disaster management. The objective is to strengthen the understanding of local actors so that they can prioritize risk and disaster management/reduction within legal frameworks;
- Advocacy techniques - will be done in conjunction with the Oxfam team in Goma, experts in advocacy and will equip local actors with the necessary attributes to influence their respective environments and lead to positive changes;
- Exercise and development of an advocacy plan to improve risk and disaster management at the communal level including the views and needs of the most vulnerable.

An analysis of existing influencing practices and key actors in the sector will also be carried out. Following the workshop, consultation platforms will be responsible for advocacy at the local level and a networking system will be set up at the territorial and provincial levels for effective advocacy. In addition, they will support advocacy actions initiated by the protection focal points. The team will support these two networks and liaise them with other signatories of the Charter for Change (C4C) in the eastern part of the country (at the provincial level), to explore synergies and joint advocacy actions at the national level on localization and thus potentially increasing the number of signatories of the C4C.

2.3 Training to integrate gender in risk management and humanitarian responses

Specific training will be given to all actors of the humanitarian platforms in Oicha and Mabalako on how to better integrate gender aspects in risk management and humanitarian responses, as well as on the role and leadership that women can have in crisis situations. Women leaders and refugee leaders will also be involved and will have an additional module on emergency preparedness. The team will work with the Protection Civile, the social service for family, child and gender, and the division of social affairs (DIVAS) to better integrate women's organizations into the consultation frameworks and improve information sharing with those organization. The mapping of women's organizations will

be carried out in two areas in collaboration with the gender department of the Beni territory.

2.4 Set up/strengthen accountability mechanisms and follow up of complaints for local actors.

With the support of the MEAL team, the accountability systems of local actors and platforms will be strengthened. A series of training sessions on the complaints collection and processing system will be organized for protection focal points as well as local platform members and a link will be established with the complaint management system of the programme. This activity will be done by taking into account GDPR.

2.5 Establish/strengthen spaces for sharing, information, dialogue between DRR institutions and communities (including links between Oicha and Mabalako).

The objective of this activity is to strengthen links and collaboration between DRR local actors and institutions, leading to the development of a communal plan for DRR and coordinated actions. Oxfam will facilitate coordination spaces to harmonize the actions undertaken to reduce risks and disasters. This will be achieved through joint workshop (between humanitarian networks and forums, Protection civil, local authorities, CoPi, etc.). Oxfam will support the establishment of a MEAL framework and will allow a better coordinated intervention in the area.

2.6 Support the participation of local actors in one external DRR forum.

At least one representative of the CoPi or Mabalako humanitarian platform will be supported to attend the UNDRR Regional platform in 2021 (or Global platform in 2022, depending on venue and timing). The objective is to make visible the progress made in implementing the Sendai Framework and the success in implementing the LHL approach in East Congo.

2.7 Organize a national workshop on the Charter for Change

Oxfam, the CoPi and the humanitarian forum will organize together an event/workshop aiming at gathering signatories of the Charter for Change in the area. The objective is to link the different stakeholders working on local humanitarian leadership, ensure lessons-learned and exchange of good practices, improve coordination among stakeholders in the region and influence the governance linked to DRR and LHL.

4.3.2.2.2 Interim report

See interim report under Annex A.

4.3.2.2.3 Final report

- Indicators for the outcomes obtained

Tanzania

The local consultation and social accountability system are in place/improved at different levels including by CBOs and local platforms and 60% of vulnerable households targeted in R3 know how to use them.

This indicator has been achieved. It is evident that establishment of feedback and complaint mechanisms at village levels have increased social accountability. The use of platforms such community meetings, women and child protection committees responsible of managing referral pathways for GBV cases, the use of suggestion boxes, mobile SMS and calls for feedbacking and raising of complaints have been instrumental in most of the project areas and has largely improved quality of services provided by various actors in the community, from local government authorities to partners delivering various interventions, for instance, trainings, workshops and mitigation initiatives. Also, the assessment conducted in August 2021 revealed that at community level, 76% of vulnerable households understand and know how to use the established mechanisms and platforms. This data can be justified using number of people engaged in the formal community spaces such as dialogues adopted by gender forums which have improved level of women and other vulnerable groups participation in addressing GBV issues and decision making. Another evidence is the improved level of communication between village, ward and district level disaster managing bodies through coordination and quarterly meetings where various responsible parties are being held accountable in relation to their roles and responsibilities.

DRC

A la fin de ce programme DRR II, notons que 84% des acteurs locaux connaissent et se sont approprié le système local de concertation et de responsabilité sociale mis en place par ce programme. Les deux coordinations impulsées et accompagnées par le programme DRR à savoir COPI-RDC à Oicha et RACHAD à Mangina, jouent un rôle important de rassembler les acteurs autour d'une table afin de discuter au quotidien des problèmes/risques éventuels dans la communauté. Ces informations leurs permettent de mener des actions de plaidoyer à tout le niveau. En effet, l'existence des coordinations locales, des forums humanitaires et systèmes d'alertes précoces fonctionnels offre aux acteurs locaux un espace permanent d'échanges et partages d'informations relative à la situation humanitaire et de développement dans les zones de santé d'Oicha et de Mabalako.

Notons que les différents cadres de concertation à la base, sont constitués de CPC, CCLP, Fora des femmes qui partagent les alertes d'urgence et travaillent en étroite collaboration avec les autorités locales.

- **Beneficiaries (status + number)**

Tanzania

Under this result, total number of beneficiaries reached is 3,274 with 1,123 being females and 2,151 males which represents 10% of all targeted beneficiaries in the project. This number has been computed through activities carried out under outcome 2. These are activities implemented by Oxfam, partners, and Civil Society Actors under the Humanitarian Grant Facility. However, to avoid double counting, a beneficiary's data management and accountability tool was developed by Oxfam MEAL Manager and partners MEAL staff were oriented on the use.

DRC

Ce mécanisme d'amélioration du système de la gouvernance de risque a touché 17,012 personnes dont 10,207 hommes et 6,805 femmes. Les personnes qui ont été capacité sur différentes thématiques lors des atelier/sessions des formations organisés dans le cadre de ce programme, font partie de ces bénéficiaires.

- **Activities carried out**

Tanzania

Activity R2-2.1.1 Information sharing with ward, district and regional DMCs and national disaster management structures

Oxfam and implementing partners enhanced information sharing between various structures at ward, district, regional and national level on disaster management. This was done through initiatives such as re-activation of 15 village level disaster management committees at Kahama and strengthening of the committees in the project locations. Other approaches undertaken to improve level of information sharing were quarterly and coordination meetings which brought various disaster management bodies at village, ward, district and regional together.

Another approach used to enhance level of information sharing was refresher trainings for focal points from district, ward and village level. The trainings had improved understanding protocols and laws governing information sharing systems in the country. Moreover, the trainings have also enhanced relevance of information collected and shared among community members.

Through quarterly and coordination meetings held across the 3 districts, reports regarding initiatives taken to address disaster risks, trend and status of identified disaster risks were being shared among members. The meetings also provided opportunities for new ideas on how to better improve information sharing, for instance, through the same meetings, the level of communication between district, regional and national level disaster governing bodies has built better foundation to advocate for disaster financing/budgeting from departmental to district level.

At village and ward levels, more women and youths have been engaged in information sharing in the project through refresher trainings, established early warning information collection and dissemination centres, periodic meetings held to review and plan for integration of disaster management issues into development plans. Also, establishment of community-based gender forums have strengthened

participation of women and other special groups such as female headed households, people with disabilities and elders in the information sharing. District-based information collection and dissemination centres have improved timely sharing of information between community and government authorities at village and ward levels. The table below summarizes number of trainings/meetings held to enhance information sharing and participants reached.

District	Action	No. of participants	
		F	M
Kibondo	Refresher training for Early Warning Information sharing focal points.	10	12
Kahama	Refresher training for Early Warning Information sharing focal points.	32	7
Kishapu	Refresher training for Early Warning Information sharing focal points	12	24
Kibondo	Coordination Meeting with disaster management stakeholders	18	12
Kahama	Quarterly Coordination Meeting with disaster management stakeholders	14	27
Total		86	82

Note: F=Females, M=Males.

Activity R2-2.1.2 Influencing districts, regional, national and international government disaster management policies and laws

In Tanzania, this activity mainly focused on enhancing disaster preparedness through local influencing strategies such as use extension officers for mobilization of crop seeds, establishment of seed banks at community level as part of preparedness against possible shortage of seeds eventually leading to food insecurity, and lastly contingency stocks fundraising campaigns at districts level. In all project locations, Oxfam and partners undertook various initiatives to influence integration and contingency budgeting of disaster management issues at ward and district level. This is evident from various meetings which brought together decision makers to explore best option to enhance disaster management issues. At ward level, partners in collaboration with ward disaster management managed to influence integration of disaster issues into ward development plans as one of the priorities. The ward development committees shared the plans with district full council for budget allocation after identification and priorities setting. At district level, implementing partners influenced DMCs to update contingency plans that were linked to the identified hazards and shared among stakeholders as strategy to enhance resources mobilization for preparedness and response.

At national level, Oxfam in Tanzania brought on board participation of various disaster governing bodies in the country. The engagement of department of Disasters Management and Coordination from Prime Minister's Office and Tanzania Red Cross Society (TRCS), one among the country best disaster management actors enhanced level of coordination with implementing partners. One of the actions agreed from the stakeholders' meetings were development of disaster management actor's coordination secretariat in collaboration with PMO's office and database of Actors including INGOs/CSOs already engaging in the DRM in Tanzania. As Oxfam country programme exit, partners in collaboration with TRCS are working closely to put the agreed actions into practice, however, since the actions have costs implication, TCRS remains the best implementer due to their funding streams and level of engagement with Disaster Management department at Prime Minister's Office.

As a result of the above interventions, several changes have been observed in the project areas such as influencing the allocation of 5% budget for disasters management at Kibondo, 2% allocation per district department and 0.5% of total project budget allocated by every NGO implementing projects in Kahama/Msalala District Council, while in Kishapu a total of TSH 12,000,000/= was allocated and

approved as contingency budget for Disaster Management responses and TSH 1,500,000/= has been allocated at each of 52 health centers in the district for every budgetary year. These justify tremendous efforts put in by Oxfam and project implementing partners to influence decision makers to budget for disaster management issues. For easier tracking, summary of these achievements is highlighted in the table below.

District	Achievement
Kibondo	5% budget allocated at departments level for disasters management issues
Kishapu	Total of TSH 12,000,000/= was allocated and approved as contingency budget for Disaster Management responses and TSH 1,500,000/= has been allocated at each of 52 health centers in the district for every budgetary year
Kahama	2% allocation per district department and 0.5% of total project budget should be allocated by every NGO implementing projects in Kahama/Msalala District Council

Summary of the approaches taken by partners in each location to influence some of the decisions made as indicated in the table above.

District	Action	No. of participants	
		F	M
Kibondo	Influencing disaster financing/contingency budgeting workshop	9	16
Kishapu	Coordination workshops at district and ward levels to strengthen governance and accountability	37	42
Kahama	Quarterly meetings	12	9
Total		58	67

Note: F=Female, M=Male

Activity R2-2.1.3 Strengthen governance and accountability capacity for CBOs, including women and youth groups on disaster preparedness, response, and mitigation

In Tanzania, Oxfam and partners played great roles in ensuring that community-based organizations including women and youth groups such as women community-based organizations (women CBOs), village-based women gender forums, community-based disaster response teams, women and child protection committees and disaster management committees are well capacitated enough to challenge various decisions made by local authorities as part of accountability. Their capacities to prepare and mitigate the impacts of disasters were also strengthened through assessments which followed with workshops/ trainings on disaster management, mentoring sessions and regular technical support in mitigation initiatives.

As result of the approaches undertaken, CBOs and youth groups have increased their level of active participation in decision making with regard to risks reduction spaces such as monthly dialogues, community meetings, ward and village level development plans. The trainings on groups management, gender and leadership in humanitarian and disaster risks reduction conducted by Oxfam and partners in the locations has further enhanced women and youth leadership skills, knowledge, and contextual resilience capacities.

The table below indicates workshops/trainings conducted to enhance governance and accountability of CBOs including women and youth groups.

District	Action	No. of participants	
		F	M

Kishapu	Governance and Accountability Meeting at community and district level	18	86
Kibondo	Strengthening district governance and accountability workshop.	7	16
Kahama	Strengthening district governance and accountability and follow-up meeting on translating disaster management policies and laws.	34	53
Kahama	Strengthen governance and accountability on translating disaster management policies and laws	7	23
Kibondo	Meeting to strengthen district and regional accountability by translating disaster management policy and laws.	4	8
Total		70	186

Activity R2-2.4 Establish community-based complaints and feedback mechanisms

In Tanzania, Oxfam and implementing partners committed to ensuring that there is proper mechanisms for the community to raise complaints and receive feedbacks in terms of the performance of various organs in the community such as DMCs, women and child protection committees and subsequently the services delivered by Oxfam and partners.

The established mechanisms were result of midterm review conducted in phase I which revealed lack of community engagement in provision of complaints and feedback eventually leading to delivery of need-based services rather community-based ones. To address the situation, Oxfam and implementing partners took various initiatives which include training of trainers for partners staff on complaints and feedback which followed by similar training delivered by partners staff to the disaster management committees, women CBOs, women gender forums at ward and village level on the importance of establishing mechanisms for accountability. The trainings followed by community engagement meetings at both locations to identify contextual and compatible mechanisms for feedback and complaints, the meetings reached total of 569, 283 being females and 286 males.

The selection process and positioning of the agreed mechanisms at community level took into consideration people with special needs such as those with disabilities and critical consideration on privacy of individuals.

The table below indicate mechanisms, their advantage and disadvantage and ideal condition for use, the same table was also adopted by partners during training of various structures at district and community level.

Mechanism	Advantages	Disadvantages	Ideal condition for use
HELP DESK	-Easy accessibility -Provide room for clarification - Provide room for illiteracy and Literacy	- It is very centralized -It is very expensive/cost full Timely consuming	Decentralization at village level, ward level, evacuation center
TELEPHONE LINE	-Easy accessibility -Reaching large number of people - It can accommodate illiteracy and literacy	- It cannot accommodate people who don't have mobile phones - It may lead to misuse of telephone number - It is not user friendly to illiteracy people	-It is easily accessible all the time -It reaches large number of communities
Perception survey	- Observable/visible	- Time consuming - It is Costly	- During field work

	- It provides large number of ideas/issues	- It leads to human error during collection of information	
SUGGESTION BOX-	- Confidential - User friendly - Allow more information	- Limit illiteracy people	-Decentralization at village level. Ward level, evacuation centers, institutions centers (church, Muslims, school)
COMMUNITY MEETINGS	- Observable/visible - It provides large number of ideas/issues	- Time consuming - It is costly - It leads to human error during collection of information	During field work
SOCIAL MEDIA/RADIO	- Easy accessibility - Reaching large number of people - It can accommodate illiteracy and literacy people - It is timely - It is cheaper	- It cannot accommodate people who don't have mobile phones - It may lead to misuse of telephone number - It is not user friendly to illiterate people	- It is accessible all the time - It reaches large number of communities
FACE TO FACE	- Observable/visible - Provide large number of ideas	- Time consuming - It is costly - It leads to human error during collection of information	During field work

Generally, the establishment of complaints and feedback mechanisms at different levels have increased the accountability of local leaders working closely with the community, the community itself has also been able to demand for quality services. Partners and local government authorities have been closer to the community than ever, and this is an outcome of the participatory procedures taken during establishment of the mechanisms. Though there are already visible impacts, it is evident that more efforts are still needed to leverage what has been done in the project, which would possibly include development of database for proper documentation of community-based complaints and feedbacks.

The table below show some of the recurring complaints and feedback and decisions taken to address them:

S/N	Feedback	Complaints	Response
1		The water Tank felled down at the greenhouse	Partner purchased and installed new water Tank.
2	Smallholder farmer engaged in horticultural production was interested with the tomatoes seed variety grown in one of the greenhouses in the project		Partner provided the name of the Tomato seed (F1 Milele) and linked to the agro dealer of those seeds

3	Radio programme aired out through Radio Free Africa on issues based to WGF		Partner gave thanks for the feedback
4	Radio programme aired out through Radio Free Africa on issues based to drought tolerance crops		Partner gave thanks for the feedback
5.		Bugarama Smallholder farmer (SHFs) lamented that, they have not been provided with Orange Fleshed Sweet potatoes as it has been done to their fellows in Mwakata and Shilela	Partner received the complaint, and on the spot, the DRR team managed to clarify that; they were not among the targeted farmers for sweet potatoes QDS multiplication in DRR II rather upscaling the DRR I initiative in Cassava. Partner advised them to go and buy those improved seeds from Shilela.
5.	Radio programme aired via Radio Free Africa on issues to condemn GBV. An individual person called in the office to report a child dropped out from school due to pregnancy after listening to the radio programme.		Partner linked him to District Gender desk officer for further support.

DRC

Activity R2-2.1.1 Creation of a local coordination platform in Mabalako and revitalize local consultation Frameworks in Oicha

Tel que renseigner plus haut, un comité d'acteurs locaux a été institué pour piloter le processus PCCA (PCVA-VRA-CSA). En effet, ce comité était initialement composé de 3 acteurs (AJVD-CONGO, FAEVU et AMJP) avant d'être rejoint par ADECAMA en vue d'élargir son rôle, qui se définissait dans un premier temps en ces termes : « coordonner (planifier, suivre, réaliser et orienter la stratégie et approche au niveau local) toutes les actions humanitaires appuyées par le programme DRR au niveau de MABALAKO suivant les secteurs du projet ».

Notons qu'en zone de santé de MABALAKO, une vingtaine d'acteurs issus des divers secteurs (étatiques, para étatiques, société civile, FEC, et autorités locales) sont à ce jour regroupés au sein du Réseau des Acteurs pour la Coordination des Actions Humanitaires et de Développement (RACAHD) en sigle et se sont assignés pour objectif commun d'accompagner les acteurs locaux/membres de leur réseau dans la contribution de l'amélioration des conditions de vie socio-économiques et sanitaires des populations locales vulnérables à travers l'assistance coordonnée et

complémentaire.

Dans le cadre de la revitalisation des cadres de concertation au niveau de Oicha et MABALAKO, le programme DRR/phase II a signé avec COPI-RDC un accord de collaboration dans le cadre de mise en œuvre des certaines activités du projet notamment l'update CSA et VRA à Oicha; pour RACAHD un contrat stratégique a été signé avec OXFAM GB afin de joué leur rôle dans la protection communautaire et dans l'appui à la gouvernance de risque au travers le projet HRGF. En outre, un appui institutionnel et en équipements informatiques et bureautiques a été octroyé à COPI-RDC (3 Ordinateurs, 2 imprimantes, 1 rétro-projecteur etc.); (ii) Forum humanitaire d'Oicha (des rames des papiers duplicateurs, flips charts, boîtes de stylo, surligneurs, boîtes de marqueurs assortis de diverses couleurs, des carnets (shortland), des enveloppes simples, une fontaine à eau-réfrigérateur (hot and cold water dispenser) du type électrique, (iii) Service public de la Protection Civile (1 Ordinateur, 1 imprimante, 2 tables de bureau et 2 Chaises cannées, ainsi que 10 Chaises plastiques); (iv) RACAHD (50 classeurs à levier, 2 Ordinateurs, 7 tables et 7 chaises de bureau, 7 étagères, 1 Générateur, 65 chaises plastiques, 1 imprimante et des rames des papiers). A cet effet, l'appui support du forum humanitaire de la zone de santé de Mabalako est à ce jour assuré par RACAHD, notamment sur le plan logistique.



Il sied de noter que dans ce même élan d'appui institutionnel aux différentes plates formes de coordinations locales ; deux ateliers des planifications stratégiques triennal et quinquennal ont été organisés respectivement au bénéfice du RACAHD (2023-2025) à Mabalako et du COPI-RDC (2023-2027) à Oicha. En effet, ces deux structures ont, à priori, été soumis à un diagnostic institutionnel qui avait pour objectif d'évaluer leurs systèmes des gestions ainsi que leurs capacités techniques et opérationnelles, en vue de leur permettre de se projeter dans l'avenir. D'où ces deux ateliers de planifications stratégiques ont connu la participations des membres des équipes des coordinations, conseils d'administrations et comités des contrôles de ces deux structures ainsi qu'une représentation de leurs partenaires locaux et internationaux, repartis selon les entités comme suit :

Entité	Plate forme	Configuration des convives	Nombre	
			F	M
Zone de santé de Mabalako	RACAHD	Equipe de coordination	2	7
		Conseil d'Administration	-	7
		Comité de contrôle	3	2
		Partenaires locaux et internationaux	2	14
Total			07	30
Zone de santé d'Oicha	COPI-RDC	Equipe de coordination	1	6
		Conseil d'Administration	1	4
		Comité de contrôle	2	1
		Partenaires locaux et internationaux	3	8
Total			07	19

Ainsi ces ateliers des planifications stratégiques ont été respectivement sanctionné par la tenue des assemblées générales annuelles de ces deux structures bénéficiaires, lesquelles assemblées ont servi en même temps des cadres propices pour non seulement valider les plans stratégiques élaborés mais aussi et surtout les stratégies de mise en œuvre, de suivi-évaluation et de communication au tour des dits plans ont été définies.

Activity R2-2.1.2 Training for local stakeholders in Oicha and Mabalako on DRR regulations/laws, advocacy techniques and definition of joint advocacy actions

Pour donner suite aux séances de travail tenue en date du 02-03 Mars et du 09 -10 Mars 2021 sur le Renforcement du système existant de collecte, de gestion et de diffusion des différentes informations sur les risques auprès des communautés (Cfr Act 1.4), une analyse de pouvoir des autorités et responsables des services de prise en charges a été effectuée par Oxfam et partenaire PAP-RDC à Oicha et à Mabalako, dans le but de répertorier voire faciliter la mise en réseau des acteurs au niveau territorial ; Par rapport à leurs capacités d'influence, de ces autorités et responsables des services de prise en charge, afin de mettre en place un d'action de plaidoyer conjoint au travers les feedbacks et/ou des mécanismes de réponse aux problèmes existants dans la communauté et savoir comment les orientés.

Une formation sur la protection et plaidoyer, à l'intention des 10 membres du réseau de plaidoyer, des autorités de la zone de santé, et de la société civile de Mangina, a été réalisée en date du 21 au 22/ Juin 2021. L'Objectif était de contribuer à la réduction des risques, des menaces et incidents de protection grâce aux actions des plaidoyers initiées par les communautés au niveau local, provincial et national. Au courant de cette formation un plan de plaidoyer pour prévenir et réduire les risques et menaces de protection en commune de Mangina a été élaborée. De cette activité 30 personnes dont 7 femmes, ont participé à cette séance de travail. Il convient en outre de mentionner qu'en vue de consolider cette potentialité au niveau local, une nouvelle session de formation sur les techniques de plaidoyer a été convoquée du 22 au 23 septembre 2022, à l'attention de 17 leaders locaux (15 hommes et 2 femmes) issus des structures locales et regroupements locaux tels que le Réseaux de plaidoyers d'Oicha et Mangina; le RACAHD; le Comité de Protection Communautaire, les agents de changement, les fora des femmes, la coordination territoriale de la société civile, le Conseil Territorial de la Jeunesse, le Collectif de Gestion des Points d'Eau, ADECAMA et COPI-RDC. Ainsi au travers cette session, il était spécifiquement question : (i) de consolider les connaissances des acteurs locaux sur le plaidoyer et la bonne gouvernance ; (ii) de doter les participants des théories plus approfondies sur la planification d'une activité de plaidoyer ; et (iii) d'amener les participants à l'apprentissage d'un plan de plaidoyer.

Ce faible taux de participation féminine observée dans ces deux initiatives, était due à la sous représentativité des femmes dans les instances de prise de décision au niveau local.

Notons par ailleurs qu'au-delà de ces deux initiatives sus mentionnées ; 4 acteurs locaux et partie prenante au programme DRR/phase II, à savoir : COPI-RDC, CPAD, PAP-RDC et AJVD Congo ont participé à Goma avec leurs pairs (endosseurs de la C4C), à un atelier inter provincial afin de nouer des relation de collaboration et de mener ensemble des activités de plaidoyer sur la localisation.

Activity R2-2.1.3 Training to integrate gender in risk management and humanitarian responses

En collaboration avec le partenaires locaux (PAP-RDC et COPI) une cartographie des organisations féminines a été effectuée au début du projet dans Oicha et MANGINA. Pour se faire 22 organisations féminine ont été identifiés dont 11 à Mabalako et 11 à Oicha. Les critères de sélections prise en compte pendant le processus de mapping ; entre autres : - Être une initiative féminine, - avoir comme cible les femmes et les filles, - jouir d'une autonomie de gestion, être une organisation locale à Oicha /Mangina, - avoir répondu à l'invitation et évaluée dans le processus de diagnostique organisationnel, - avoir un bon témoignée au niveau sur le plan moralité au sein de la communauté.

En générale ces organisations féminines bien qu'elles aient un certain nombre d'années d'existence, mais elles sont encore à l'état embryonnaire du point de vue structurel et organisationnel. En effet, 15 Organisations Féminines Locales (OFL), soit 68,2 % de ces OFL n'ont pas d'organigrammes écrits mais les organes sont bien connus par ses membres.

Une campagne de sensibilisation de femmes membres des structures communautaires de protection (forum des femmes, comité de protection communautaire, conseil consultatif local de protection, conseil territorial de la jeuneuse) et OFL a été réalisée sur le genre, et le leadership féminin a l'occasion de la commémoration de la journée internationale de la femme du 8 mars et dont 59 femmes ont pris part. A l'issue de cette séance, un plan d'action communautaire sur le leadership féminin a été produit, pour le quelle elles ont sensibilisé les autres membres de la communauté au cours desquelles 589 personnes ont été atteinte dont 297 hommes.

Dans ce même chapitre et faisant suite à la série d'activités précitées, une session de formation sur l'intégration genre dans la gestion des risques et réponses humanitaires a été organisé à l'attention d'acteurs locaux d'Oicha et MABALAKO, du 03 au 06 Mai 2022. En cette même occasion, il a également été question d'évaluer et améliorer le niveau d'intégration des aspects genre dans la mise en œuvre du programme DRR/phase II. D'où la participation à cette session était composée de la sphère humanitaire locale (partenaires stratégiques et de mise en œuvre du programme DRR dont PAP-RDC et COPI-RDC), autorités locales, représentants des bureaux locaux des sociétés civiles, des instances techniques de l'Etat ainsi que des bénéficiaires du programme DRR. En cette faveur, 35 personnes dont 7 femmes ont été capacitées sur : (i) Les notions relatives au Genre et comment intégrer celui-ci dans un cycle de projet humanitaire et de développement (cadre logique et budget sensible au Genre), (ii) les notions sur la conduite des analyse Genre (la matrice des priorités), (iii) les systèmes des notations Genre et comment appliquer le Gender Marker, (iv) la familiarisation au Vetting form. D'autres part, au travers cette session, il a été : (i) établi la manière dont jusqu'ici, le programme DRR répond réellement aux besoins et intérêts spécifiques des femmes, filles, garçons et hommes, au regard d'indicateurs établis ; identifié les bonnes pratiques relatives à l'intégration genre ainsi que les faiblesses persistantes en matière d'intégration genre afin de promouvoir une approche d'apprentissage au sein des parties prenantes.

Ainsi à l'issu de cette session, des recommandations susceptibles d'améliorer encore plus, l'intégration du genre dans la suite des prochaines interventions en général et DRR en particulier ont été non seulement formulées, mais aussi un plan d'action pour leur exécution à différentes échéances (immédiatement, à court terme et moyen terme) a été mis en place ; entre : " Renforcer les capacités des organisations de base sur la notion du genre, la masculinité positive et les outils du genre, Intégration de la jeunesse dans tout le programme du genre, des cadres de concertation permanente de suivi sur la thématique genre élargir aux acteurs locaux, améliorer le système d'alerte et le pouvoir des réponses sensible au genre, intégration de l'alphabétisation, renforcement de leadership des femmes et leur autonomisation, etc. des bonnes pratiques identifiées dans la gouvernance des risques et qui s'inscrivaient dans la promotion du Leadership Humanitaire féminin, au niveau local ont été consolidés.

Activity R2-2.1.4 Set up/strengthen accountability mechanisms and follow up of complaints for local actors.

A Oicha, la deuxième phase du programme DRR s'est appuyé sur les mécanismes installés lors de la 1ere phase du projet. Il s'agit de trois canaux qui étaient validés à l'unanimité auprès des acteurs locaux : les boîtes à suggestions, les numéros de téléphone et la mise en place de comités de retour

d'expérience dans les différents quartiers de la zone de santé. En partant de cela, les acteurs locaux ont été accompagnés dans les évaluations de mécanismes qui existent dans leurs zones, à travers l'analyse SWOT (identifier les forces, les faibles, les menaces et les opportunités.) par canal, mais aussi évaluer la dynamique qui existe entre les acteurs dans la gestion des feedbacks, afin les accompagner dans la mise en place du plan d'amélioration par rapport aux défis qui ont été relevés.

Un atelier sur le mécanisme de gestion des feedbacks a été organisé à Mangina en date du 19 au 20/08/2021 et à Oicha du 31/08 au 01/09/2021. La mise en place du dit mécanisme joue un rôle important dans le cadre de redevabilité afin d'offrir un cadre d'expression aux bénéficiaires et assurer une participation ouverte à tous les membres de la communauté et de renforcer leur cohésion sociale. L'atelier organisé à Mangina a réuni 36 acteurs locaux et 44 à Oicha constitué des organisations locales, les services étatiques et les organisations de la société civile au total 80 personnes. A Mangina, 7 mécanismes des feedbacks opérationnels ont été identifiés parmi lesquels 3 systèmes ont été retenus selon l'ordre d'importance, il s'agit de l'Installation des boîtes en suggestions, des réunions communautaires et différents bureaux (bureau des organisations locales et service étatique). A Oicha 04 mécanismes des feedbacks ont été retenus sur les 09 identifiés, à savoir l'installation des boîtes en suggestions, les échanges/réunions, l'utilisation des médias et les moyens téléphoniques mobiles. Partant du résultat issu de l'atelier qui avait été organisé à Mangina sur le mécanisme des feedbacks, il a été constaté que les boîtes en suggestion sont plus utilisées localement pour permettre à la communauté de s'exprimer face à nos actions. C'est ainsi que la coordination des acteurs au niveau de Mangina, a été dotée de 10 boîtes en suggestions en métal afin de renforcer ce mécanisme usuel dans la zone.

La question sur le niveau d'interaction entre les acteurs locaux a été développée afin d'évaluer le niveau de concertation dans la gestion des feedbacks dans la dynamique locale, le constat était que, les feedbacks reçus n'étaient pas traités ni orientés à qui de droit voire le manque du retour de l'information au niveau communautaire. Au niveau de MANGINA, il existe déjà un cadre du système et/ou mécanisme de gestion des feedbacks établies par les communautés au travers les participants. Il s'agit de la structure RACHAD qui est la coordination des actions humanitaires dans la zone composée de 20 organisations membres regroupées par secteurs d'intervention.

Quant à ce qui concerne Oicha, COPI étant la coordination des actions humanitaires, joue un rôle

Au total 1,204 feedbacks ont été récoltés durant l'exécution de cette deuxième phase du programme DRR, parmi lesquels 1,024 soit 85 % des feedbacks positifs (des bénéficiaires qui ont exprimés leur sentiment de satisfaction vis à vis de l'assistance sur le plan qualité et la réponse aux besoins réels); 19 soit 1,8% des feedbacks du type mécontentement mineur (il s'agissait d'un côté des bénéficiaires qui avaient perdus leurs jetons avant la réalisation de l'activité de distribution, et d'autre part, ceux-là dont les noms auraient été mal transcrits sur la liste d'émergence ainsi que ceux-là qui ont exprimés leur inquiétude sur la manière dont un ciblage des déplacés a été organisé par un autre partenaire dans la zone) ; 120 soit 11,8% majoritairement constitués des nouveaux déplacés qui habitent dans le site de Mangodumu en commune rurale de Mangina et qui exprimaient leurs besoins d'assistance en eau, mais aussi des membres des Associations villageoise et d'épargne et de crédit "AVEC" nouvellement créées qui présentaient également le besoin d'être appuyés ; 36 soit 3,5% sollicitaient une assistance en eau en commune rurale d'Oicha et enfin 5 soit 0,49 % constituaient des organisations locales qui sollicitaient un appui institutionnel et financier. En collaboration avec les comités des bénéficiaires, ces différentes plaintes ont été résolues et celles relatives à la demande d'assistance ont fait l'objet d'une action de plaidoyer portée par le RACHAD à Mangina.

très important dans la gestion des feedbacks communautaire et a été renforcé en y intégrant d'autres organisations actives dans la zone afin de capitaliser le maximum des feedbacks et y réserver les actions de retour. Il s'agit entre autres des acteurs suivants : CTJ, Société civile, BCZ, le service du genre, service des affaires sociales, le forum humanitaire, CLPD, Commune rurale de Oicha, PDI et

autres groupes vulnérables, Localité de TENAMBO, village de MUKAKIRA. Chaque moi une réunion d'évaluation et gestion de feedback sera tenue au niveau du bureau de COPI.

Les rôles et tâches de ces deux structures de gestions des feedbacks de Mangina et Oicha : Faire la restitution à la communautaire vis-à-vis des feedbacks reçus, Capitaliser les feedbacks issus des échanges/réunions, Dépouillement des boîtes en suggestions installées à différents endroits dans la zone, Orienter et faire le rapportage, et Sensibiliser la communauté afin de renforcer sa connaissance sur les mécanismes retenus.

Activity R2-2.1.5 Establish/strengthen spaces for sharing, information, dialogue between DRR institutions and communities (including links between Oicha and Mabalako).

La journée internationale dédiée à l'aide humanitaire, en date du 19 août 2021, était commémorée dans la logique de ce chapitre 2.5, c'est-à-dire, à travers une session de sensibilisation et partage d'information sur deux thématiques, à savoir : (i) l'action et les principes humanitaire abordée par OCHA ainsi que (ii) les conséquences de l'urgence climatique pour les personnes les plus vulnérables dans le monde et dans le territoire de Beni/zones d'intervention du projet, abordée par OXFAM. Ayant connue une participation très active de 11 femmes et 29 hommes représentants notamment des ONG locales, nationales et internationales, agence de nations unies, instances techniques de l'Etat, société civile, médias locaux, responsables religieux, autorités publiques en territoire de Beni, ville de Beni, communes rurales de Mangina et d'Oicha ainsi que du Secrétaire Général au ministère des affaires humanitaires et solidarité nationale ; cette activité avait pour objectif de sensibiliser d'une part sur les valeurs humanitaires et la mission des organisations humanitaires en territoire de Beni en général et zones d'intervention du programme DRR (Oicha et MABALAKO) en particulier ; et d'autre part elle visait à amener différents acteurs à établir la pertinence des campagnes d'action climatiques axées sur la réduction des effets des changements climatiques en vue de garantir l'avenir de la planète. Les résultats atteints ont été tels que : La compréhension du mandat des humanitaires par les participants ainsi que l'éveil des consciences de ces derniers, sur leurs rôles collectifs à jouer dans le déploiement d'une action humanitaire ; L'édification des participants sur comment limiter et s'adapter au changement climatique.

En outre, la journée commémorative de Réduction des Risques des Catastrophes du 13 octobre 2021 a été consacré aux échanges sur : **« la place des alertes précoces dans une approche de Réduction des Risques des Catastrophes »** et ce, entre les représentants des communautés locales de MABALAKO, Oicha et Beni-ville ; les instances techniques et services de l'Etat (BCZ, Protection Civile, DIVAS, DIGENRE, ANR et PNC) ; les autorités politico-administratives, coutumières et locales ; les acteurs de la sphère humanitaire locale, nationale, internationale et agences de nations unies dont OCHA ; la société civile ; le Conseil Territorial de la Jeunesse ; les confessions religieuses, etc. L'objectif global assigné à cette activité était de faire progresser la promotion de la culture mondiale de prévenir, atténuer et préparer les communautés locales à faire face aux risques des catastrophes majeures en vue de développer leurs capacités de résilience. Cette activité a regroupé 76 personnes dont 12 femmes, des réflexions ont été formulées et des expériences mises à contribution et les participants ont : (i) bénéficiés d'une compréhension commune de la place des alertes précoces dans une approche sus citée ; (ii) éveillé, à tous les niveaux, sur leurs rôles collectifs à jouer dans la prévention des risques et la réduction des pertes dues aux catastrophes.

Bien plus, notons que la commémoration de la journée internationale de la protection civile en date du 01 mars 2022 a permis aux institutions locales de DRR dont les instances techniques de l'Etat (BCZ, Protection Civile, etc.), les composantes de la société civile, la Croix-Rouge locale, les membres du RACAH et COPI-RDC, les autorités locales et leaders communautaires d'échanger sur les missions et vision du service public de la Protection Civile en territoire de Beni, la nécessité de ses offices au sein de la communauté ainsi que la pertinence d'une interaction solide entre le dit service et l'ensemble des acteurs humanitaires locaux et internationaux au sens large. Ainsi, 38 personnes ont pris part active à cette activité.

Au-delà de ces espaces d'échanges sus évoqués, 127 personnes parmi lesquelles 21 femmes issus de différentes structures locales dont la société civile, les leaders communautaires, le Service public de la Protection Civile/territoire de Beni, les BCZ ainsi que plusieurs autres instances techniques de l'Etat, les autorités locales (politiques et coutumières) des zones de santé d'Oicha et Mabalako se sont donnés rendez-vous en commune d'Oicha en date du 13 octobre 2022 pour réfléchir sur les mécanismes à développer davantage afin de lutter contre les catastrophes tant naturelles qu'anthropiques qui guettent le territoire de Beni en général ainsi que les zones de santé d'Oicha et Mabalako en particulier. Ceci s'inscrivait dans le cadre de la commémoration de la Journée Internationale dédiée à la Réduction des Risques des Catastrophes pour l'année 2022. L'occasion était ainsi propice pour établir encore une fois les responsabilités portées par chacun des acteurs dans l'approche de réduction des risques des catastrophes au niveau local et ce, grâce au questionnement : **« La Réduction des Risques des Catastrophes est-elle une affaire de tous ? »** qui a constitué le thème central des échanges en atelier.

Activity R2-2.1.6 Support the participation of local actors in one external DRR forum.

Activity R2-2.1.6.1 Formation HEAT "Hostile Environment Awareness Training"

Par soucis de capitaliser les opportunités de participation aux forums externes sur le DRR et au regard des restrictions des mouvements alors dites au contexte de la pandémie du COVID19, et en tenant compte de la zone d'intervention du projet influencé par le contexte sécuritaire néfaste ; en la période du 17 au 20 mai 2021, les acteurs locaux de Beni, au côté des staffs OXFAM, ont été conviés à un atelier de formation sur la gestion des environnement hostiles (HEAT) tenu à Goma par le réseau SAHCO Consulting. Cette session était pour renforcer les bases des connaissances des équipes OXFAM et partenaires de mise en œuvre du projet, sur les systèmes et pratiques qui réduisent les risques pour les acteurs, bénéficiaires et qui protège la réputation des organisations. Ainsi au bout de ces 4 journées de travail intense avec exercices de simulation adaptés, le cadre de gestion des risques a été développé, l'initiation aux soins de premiers secours, la protection avec véhicule et techniques d'actions immédiates, la gestion des incidents critiques, etc. a également été assurée. A cet effet, 20 personnes parmi lesquelles 5 femmes ; venues d'OXFAM GB, COPI-RDC et l'ONGI Welt Hunger Hilfe (WHH) ont pris part à cette session de formation.

Activity R2-2.1.6.2. Formation sur les notions de lutte contre la fraude et politique de sauvegarde

Cette formation avait pour objectif de renforcer les capacités des staffs tant d'OXFAM GB que des partenaires aussi bien stratégiques qu'opérationnels sur les notions d'anti-fraude et safeguarding par l'amélioration de leurs connaissances en matière de lutte contre la fraude/corruption ainsi que l'observance stricte des mesures safeguarding tel qu'entendus par l'approche OXFAM GB y relative. Il a été dans ce même abord une occasion propice pour leurs expliquer les mécanismes de signalement de tout acte de fraude/corruption.

A cet effet, les principaux points abordés en cette session ont été tels que : Module 1 ((i) le Code de bonne conduite d'OXFAM GB, les lois locales et niveau d'application ; (ii) harcèlement, exploitation et abus sexuels ; (iii) Voies de signalement) et Module 2 ((i) la politique d'OXFAM GB ; (ii) Conséquence de la corruption et les responsabilités de soi et position d'OXFAM GB ; (iii) Prévention de la fraude et responsabilités des managers. Ainsi 23 personnes dont 7 femmes ont pris part à cette formation, représentants respectivement les acteurs tel que : OXFAM GB, LOFEPACO, PAP-RDC, COPI-RDC, FAEVU, AJVD-CONGO, CGPEO, CPAD ainsi que le service public de la Protection civile.

Activity R2-2.1.6.3. Sommet humanitaire de l'Union Africaine

Du 23 au 28 Mai 2022, L'Union africaine a organisé à Malabo, en Guinée équatoriale le sommet humanitaire et une conférence des donateurs. Au cours du Sommet humanitaire extraordinaire de l'Union africaine et de la Conférence des donateurs, un événement parallèle a été organisé sur la localisation de l'aide humanitaire en Afrique. L'événement a eu lieu le 28 mai 2022 au Centre de conférences Sipopo de Malabo en Guinée équatoriale. L'événement parallèle a été organisé avec le soutien de Charter 4 Change, Oxfam International, Trócaire, International Council of Voluntary

Agencies (ICVA), Africa Refugee-led Network (ARN), Christian Aid, Caritas Africa, Network for an Empowered Aid Response (NEAR) et une coalition informelle d'ONG africaines actives dans le secteur humanitaire. L'événement parallèle a été organisé en vue de discuter de la manière dont l'UA peut prendre des mesures pour défendre la nécessité de transférer le pouvoir au sein de l'architecture humanitaire mondiale – non seulement aux États membres au niveau national, mais aussi aux institutions gouvernementales infranationales, aux ONG humanitaires nationales et aux organisations communautaires, et aux communautés touchées par la crise elles-mêmes. Cela a créé une opportunité pour les ONG humanitaires africaines de contribuer aux conversations de l'UA sur l'action humanitaire. Oxfam RDC au travers le programme DRR II a appuyé la participation de l'un d'acteur humanitaire C4C (point focal C4C- RD Congo) à cet événement qui a décrit le contexte humanitaire en RDC en général et spécifiquement à l'Est, où les ONGI dominent la réponse humanitaire, malgré la présence d'organisations nationales ayant une expérience significative. Il a expliqué que dans un contexte de crises et de conflits récurrents, l'action humanitaire conjointe, le rôle des organisations nationales était particulièrement important pour mettre en œuvre une approche noble de la localisation et ainsi soutenir la résilience à long terme pour et par les communautés les plus touchés.

Activity R2-2.1.7 Organize a national workshop on the Charter for Change

Dans le but de rassembler les signataires de la Charte pour le changement dans la région, et de relier les différents acteurs travaillant sur le leadership humanitaire local (création d'espace et mise en contact). Du 03 au 05 mars 2021 s'est tenue en ville de Goma, l'atelier national sur la C4C et le Leadership Humanitaire Local, en R.D. Congo. Cette activité était organisée par le programme DRR II en collaboration avec la coordination C4C/RDC, dans l'optique de faire booster l'engagement vers la localisation humanitaire en appui aux endosseurs de la C4C en RDC, à travers les efforts de collaboration, d'appui, de communication, et d'influence d'acteurs locaux. L'activité a regroupé une trentaine de participants parmi lesquels 25 en présentiel (venues des divers horizons entre autres Goma, Bukavu, Beni, Oicha et Mangina) et 7 en ligne (à partir notamment de Bunia, Uganda, Bangladesh, Grèce, Espagne et Pays Bas). Les acteurs à différents niveaux, ayant pris part à cette activité représentaient :

- Les institutions gouvernementales et services techniques de l'Etat au Nord Kivu : Gouvernorat, l'Assemblée provinciale, le ministère du Plan, le commissariat provincial aux affaires humanitaires) ; les instances techniques de l'Etat dont la Division provinciale des affaires humanitaires
- Les agences des Nations Unies : OCHA
- Les ONGN-L: DPF, Children's Voice, Caritas Goma, GRAM, UPDDHE-GL, PADECO, MIDEFEHOPS, FONHAD, CAPDH-RDC.
- Les ONGI: ACTION AID INTERNATIONAL, CAFOD, CARE INTERNATIONAL, START NETWORK, DIAKONIE KATASTROPHENHILFE et OXFAM GB.

Il convient de noter aussi qu'au-delà de l'équipe OXFAM pays, au niveau global, ces assises ont également connu les interventions en télé conférence des différents responsables en charge notamment du (de)s : Partnership & Local Humanitarian Leadership (LHL) de Oxfam international, Humanitarian Policy Adviser | Localization Oxfam International, and Humanitarian Advisor Oxfam Intermon.

Ainsi à l'issu de cet atelier, une note de plaidoyer **faveur de la localisation humanitaire en RDC "APPEL A UN PARTENARIAT DE QUALITE POUR LA MISE EN ŒUVRE EFFECTIVE DES ENGAGEMENTS DE LA C4C EN RD CONGO"** a été produite et des recommandations telles que présentées ci-dessous ont été formulées :

<https://oxfam.box.com/s/qm1guhi6ppb8c74q3rgwh5suq3td86dv>

Conformément au plan de suivi pour la mise en application des recommandations ci-dessus évoquées et ce, à tous les niveaux (signataires, endosseurs, gouvernement et voire même bailleurs des fonds), une première évaluation des progrès réalisés dans la mise en application effective des résolutions

convenues (Cfr note de plaidoyer) a été exécutée du 02 au 06 août 2021. Cette évaluation avait pour cibles les ONGI signataires de la C4C opérationnelles au Nord Kivu, les ONGL-N endosseurs de la C4C, les agences des Nations Unies, les composantes de la société civile au Nord Kivu, les autorités provinciales ainsi que les instances techniques de l'Etat au Nord Kivu. Ainsi les acteurs à différents niveaux, ayant pris part à cet exercice étaient tels que : Diakonie Katastrophehilfe, CAFOD International, TEAFUND, NCA, AAI, CARE International, OXFAM GB, CADRE, UPDDHE-GL, NP CYP, ADPR-RDC, Division provinciale des affaires humanitaires au Nord Kivu, etc. ; et le constat général fait est tel que repris dans le tableau ci-après :

Engagement	Progrès réalisés	Facteurs favorisant	Facteurs défavorisant	Points d'action
Renforcement des capacités	Des plans conjoints des renforcements des capacités institutionnelles et organisationnelles sont en cours d'exécution au travers divers projet mis en œuvre par différents partenaires. A titre illustratif, à part le programme DRR/OXFAM ; citons le projet multi pays TOGETHER de Diakonie Katastrophehilfe.	L'opportunité de subvention accordée par certains bailleurs de fonds/partenaires de la résilience et qui ont compris la pertinence de la localisation de l'action humanitaire comme la DGD, BMZ, etc. ; mais aussi la détermination et disponibilité de certains acteurs locaux qui comprennent déjà le pouvoir de la localisation.	Les principaux obstacles identifiés à ce stade sont notamment le caractère opportuniste des acteurs locaux	Renforcer les types de partenariats au format stratégique, s'adresser à tous les signataires comme encodeurs+ instances spécialisées de l'Eat

Notons que cette occasion de suivi a également été propice pour faire parvenir la note de plaidoyer aux acteurs tant nationaux qu'internationaux qui n'en avaient pas encore reçu à l'instar de CHRISTIAN AID, HI, WAR CHILD, WV, Mercy Corps, CONCERN, ACTED, CORDAID, etc. et un rendez-vous ultérieur de suivi a été convenu et fixé au bout d'au moins six prochains mois.

C'est aussi dans cet abord qu'encore une fois, sous l'égide d'OXFAM GB, les acteurs humanitaires endosseurs et signataires de la C4C (OXFAM GB, STREET CHILD, CARE INTERNATIONAL, ACTION AID, DIAKONIE KATA, FORUM DES ONGI, AVSD, UPDDHE, COPI-RDC, F2F, CAPDH-RDC, CNOVD, RONHD, PADECO, SOPROP, AEJFDC) , les services techniques de l'Etat au travers les ministères spécialisés du Gouvernement central (Affaires sociales et solidarité nationales ainsi celui du Plan), les représentants des coopérations au développement des missions diplomatiques accréditées en R.D. Congo (Belgique et Allemagne), bailleurs des fonds (ECHO), etc. ont consacré trois journées consécutives (05-07 septembre 2022) aux travaux de réflexion en atelier à Kinshasa, en guise toujours d'appui au processus de plaidoyer pour booster l'approche **Localisation** vers la promotion des systèmes humanitaires inclusifs et dirigés par les populations locales en R.D. Congo. A cette occasion, les participants à l'atelier ont contribué à la définition des pistes et solutions idoines pour aider le système humanitaire au pays à s'inscrire de manière effective dans la ligne droite des résolutions et recommandations du Sommet Humanitaire d'Istanbul dont l'objectif était de définir les nouvelles stratégies de mise en œuvre des interventions humanitaires au niveau global. De ces pistes et solutions, il sied de mentionner notamment la mise à jour de la note de plaidoyer en faveur de la Localisation humanitaire en R.D.C, produite sous la même initiative en mars 2021 à Goma. Ainsi dans l'optique de rendre beaucoup plus perceptibles les effets de cette note de plaidoyer ; quelques grandes recommandations formulées à l'issus de ces assises ont été telles que :

Recommandations Aux acteurs impliqués dans le processus de mise en œuvre effective des engagements de la C4C		
ONG Internationaux	ONG Nationaux et locaux	Gouvernement Congolais
- Mettent en place une politique de renforcement des capacités et transfert des compétences aux acteurs locaux et nationaux ; - Mettent en place un cadre commun de suivi pour faire respecter les engagements de la C4C;	-Renforcent leurs leaderships et gouvernance (capacités institutionnelles de gérer les fonds/transparence dans l'implémentation des projets, coordination, responsabilités, rôles, etc.) en s'organisant en Forum national par exemple ; - Développent la culture de travailler avec les ETD ainsi que les communautés locales dans l'exécution des projets et que ceux-ci soient élaborés conformément aux besoins réels des communautés (en alignement avec les plans locaux de développement des entités) ;	- Que l'Etat s'approprie le processus de la Localisation de l'aide humanitaire, en mettant en place des politiques et stratégies contraignantes dans l'esprit de la loi 004 de Juillet 2001 spécialement en son article 42 ; - Assure le leadership et le suivi des interventions à tous les niveaux ; - Définisse et suive la matérialisation de la politique générale de l'action humanitaire au niveau national en y incluant l'approche de la Localisation de l'aide.

- Associent les ONGL-N ainsi que le Gouvernement à la conception des propositions à projets et organisent des missions de suivi conjointe (ONGNL-ONGI-GOUVERNEMENT).	- Mettent en place des outils programmatiques qui définissent clairement leurs visions, missions, objectifs ainsi que leurs filières d'intervention ; - Mettent en place des mécanismes d'autofinancement et d'autres politiques de bonne gouvernance et d'autonomisation progressive (ne pas seulement compter sur le financement des bailleurs), - attentisme.	- Améliorer le système de communication entre le Gouvernement de la RDC acteurs humanitaires ; et Garantir la sécurité et l'accessibilité des acteurs dans les zones d'intervention ; - Que l'Etat revoie l'approche méthodologique d'évaluation de parties prenantes (des acteurs humanitaires) dans le processus de signature et d'octroi des accords-cadres.
--	---	--

NB : Ainsi, 26 personnes parmi lesquelles 8 femmes ont pris part à ces assises.

- **Resources and related costs finally committed and incurred**

See financial report

4.3.2.3 Result 3: The resilience capacities of communities, especially vulnerable groups, are strengthened to mitigate the impact of disasters on their lives (including livelihoods resources and social relations).

4.3.2.3.1 *At the proposal stage*

- **Sector:** DRR
- **Related sub-sector:** Resilience building, mitigation and Livelihoods protection, women economic empowerment and actions to tackle Gender Based Violence
- **Beneficiaries (status + number):** TZA: 102,368 // DRC: 35,235
- **Indicators for this outcome:** please see **Annex 14** for OVI per country.
- **Outcome-related activities:**

Tanzania

3.1 Exploring joint refugee/host community resilience building initiatives

Oxfam and partners will identify and support refugee/host community resilience building initiatives, such as environmental management and improved access to alternative cooking fuel sources. These initiatives have been identified to reduce risks of climate change and GBV for women and girls. Activities will be implemented in Kibondo district, building on the reforestation activities undertaken in the DRR 1 and will include continued support to the environmental committees to establish and manage tree nurseries, training on environmental management, water source protection and on laws and regulations that govern environment and water access and use. Village environmental and natural resource committees will be trained to strengthen Community Based Forest Management (CBFM) systems. Communities will also be engaged on the use of alternative cooking energy, including piloting the production of briquettes and the fabrication of locally made efficient cooking stoves. One women's CBO will be supported to procure a briquette production machine and trained on how to use the available raw materials (post-harvest and other organic materials) to make briquettes.

3.2 Increasing the scale of the successful drought mitigation initiatives and pilot of new innovations

Oxfam and partners will support the scale-up of the successful drought mitigation initiatives carried out in the DRR 1 and pilot new innovations that can improve food production and income generation. This includes the establishment of a quality declared seeds multiplication and community out-growers scheme for drought tolerant varieties (production, harvesting and storage) using model farmers/farmer field schools, venturing into open drip irrigation and green houses and establish strategic linkages with potential service providers (Solar energy driers and biogas) and markets to improve adoptive capacity. Learning will be prioritized to enable the community, particularly women, to increase resilience to shocks through meaningful participation and engagement in decision-making around community mitigation priorities.

3.3 Alternative Income Generative Activities (IGA) for women and youth

The project will support women and youth empowerment through the promotion of alternative IGA or value chains that will be prioritised to build resilience and sustainable livelihoods. Groups will be trained on entrepreneurship skills and they will be supported to establish market linkages. Oxfam and

partners will continue to work with women Savings and Credit Cooperative Organisations (SACCOs) to facilitate produce procurement, packaging and storage for collective marketing as an IGA.

3.4 Household level water harvest and protection of water sources

In Kishapu district, access to safe water is a major challenge and in most of the communities it is impossible to identify a viable well that can be improved to support wider distribution. The project will initially support HH level rainwater harvesting to improve access to safe water for communities, especially women. The water harvesting facilities will be developed as a pilote for learning to enable other community members to adopt it as well, in collaboration with local district councils and private sectors. The project will also explore opportunities to protect water sources in targeted communities through planting of water friendly trees around water sources.

3.5 Formation of village-based women gender forums (WGFs)

Oxfam and partners will support the formation of village-based women gender forums (WGFs) to create an enabling environment for women to define their mitigation, preparedness and response priorities through monthly dialogues. The WGFs will work closely with women and child protection committees to strengthen GBV risk mapping, the use of referral pathways and dissemination of best practices on GBV management to influence their adoption at district level. To ensure that there is no overlapping on the responsibilities, the WGFs will bring on board more women to work collaboratively as an independent GBV referral point and it is expected that at each village, a WGF will have at least 30 members. The composition of WGFs will include influential figures, such as elders, who will act as advisors. The formed WGFs will have regular meetings to understand their roles and responsibilities. This will provide the community, especially women, with opportunities to challenge GBV issues in the community. Oxfam will also strengthen its own and partners delivery commitments on safe programming and safeguarding through training and community engagements/dialogues.

3.6 Inter/intra district exchange and learning visits

Oxfam and partners will organize inter/intra district exchange/learning visits and leverage off various yearly national festivals that bring together farmers across the country (e.g. National Farmers Day; Nane Nane Exhibitions,) to create opportunities for learning and experience sharing. The exchange/learning visits in the current project have supported the alignment of approaches across similar contexts and learning. Attending national festivals, such as National Farmers Day, provides farmers with knowledge and experience around crop management and value chain additions. In the DRR 1, all districts had a component of environmental protection through tree planting. Kibondo district performed better at environmental protection, while Kishapu district performed better on child and women protection committees. Oxfam and implementing partners will encourage inter/intra districts exchange/learning visits and participation in the global events, such as the International Women's Day, to build knowledge and connections that enhance their adaptive and transformative resilience capacities. A learning event will be organised in the second year of the program to bring together disaster management structures from the 3 districts, 2 regions and the national level. This will facilitate the exchange of information and build consensus on key policy and practice issues to improve disaster management in the districts.

DRC

3.1 Assess livelihood strategies, the agricultural value chain opportunities and access to financial services

A research will be conducted to assess livelihood opportunities, the agricultural value chain and the access to financial services by vulnerable HHs in Mabalako to guide selection criteria and activities under this result, to strengthen resilience. The same research was conducted under the DRR 1 in Oicha.

3.2 Support the empowerment of women's organizations through the promotion of alternative IGA in Oicha and Mabalako

Some of existing women organization don't receive any subsidy or financial support to ensure their daily operations. Under this program, Women's organizations will be supported with financial means to buy equipment they need and financial means, to allow them to run smoothly and establish potential IGA, ensuring sustainability and efficiency of those structures.

3.3 Support initiatives (IGAs and Cooperatives) benefiting vulnerable groups in Oicha and Mabalako through cash transfer/voucher support

Beneficiaries will be selected among the most vulnerable groups in communities in Oicha and Mabalako (women's organizations, IDPs committees, etc.), according to criteria defined jointly with local stakeholders and communities, to receive cash transfers/vouchers to reduce their vulnerabilities. Among them, 300 beneficiaries will be selected to start income generating activities. Training and sensitization on the use of cash will be performed, and beneficiaries selected for the IGA will be supported by local partner and Oxfam to develop their activity.

3.4 Train AVECs members on the implementation and management of IGAs.

Members of the AVECs will be trained on the implementation of Income Generating Activities, so they can have income to allow the association to work. Training will be performed in both Oicha and Mabalako, for the management committee of the AVECs who will be able to train later other members of association. Training will, among others, be on funding resources needed, opportunity, analysis of risks, timing to start specific activities, etc.

3.5 Accompany and support peri-urban agricultural production in Oicha et Mabalako

To strengthen HHHs' livelihoods and food security, 800 members of the AVECs will receive seeds, phyto-sanitary products and watering cans. Beneficiaries HHHs will be trained on agricultural production and consulted to decide the type of seeds to be distributed.

3.6 Strengthen the organizational capacity of 4 existing cooperatives in Oicha and 2 cooperatives in Mabalako.

4 cooperatives in Oicha and 2 cooperatives in Mabalako will benefit from capacity building on cooperative and resources management. They will receive funds for operation and maintenance of machinery to maximize their revenues. These cooperatives will also benefit from institutional and technical support given by a consultant for the drafting of their statutes and internal regulations, in conformity with national laws (OHADA law) for the operation of a cooperative.

3.7 Improve sustainable water coverage in Oicha and Mabalako

A mapping of available water sources will help Oxfam and its partners to identify water point to be constructed or rehabilitated in Mabalako. Potential intervention includes installation of photovoltaic system to increase capacities, support local actors in charge of the maintenance of the systems, strengthen the local actors on the analysis of the chemical and bacteriological quality of water and water treatment. 2 solar pumping water systems will be constructed. In Oicha, the mapping of water coverage will be updated (changes from the DRR 1 due to regular population movements). Based on the mapping, Oxfam and partners will proceed to construction or rehabilitation of existing sources. Following information sessions and trainings on infrastructure management and hygiene practices, all water systems will be handed over to trained water committees to ensure maintenance and sustainability. Waters committees will be set up in Mabalako and reinforced in Oicha.

3.8 Organize information and awareness sessions for host communities and IDPs on peaceful coexistence.

A power analysis will help Oxfam to identify power relations and conflicts between different leaders and groups that can hinder activities. On a quarterly basis, participatory trainings and interactive sensitization sessions will be organized on protection and social cohesion to promote peaceful coexistence between IDPs, refugees, host communities, Ebola victims, authorities, etc. These sessions will be held by the protection committees and address the following topics: protection, rights of displaced persons, equal opportunities and respect for human rights, non-discrimination, etc. Reflection workshops will also be organized for members of local organizations in Oicha and Mabalako to discuss community and institutional conflict management.

3.9 Organize capacity building workshops on positive masculinity in relation to gender and GBV

4 capacity building workshops (2 in Oicha and 2 in Mabalako) on positive masculinity and gender will be held to fight gender-based violence. Those workshops will target men, women, local authorities and leaders, boys, girls, and will be followed up by community dialogues and sensitization on positive masculinity.

4.3.2.3.2 Interim report

See interim report under annex A

4.3.2.3.3 Final report

- Indicators for the outcomes obtained

Tanzania

At least 60% of HHs in project target areas benefit from mitigation measures that reduce the impact of disasters/conflicts and enable them to absorb and adapt to shocks

It is optimistic to say that this indicator has been achieved. This is justified through the number of low-risk livelihood interventions in the community, such as fleshed sweet potatoes production, established greenhouses, the use of solar driers for value addition and food preservation, groups supported with poultry and piggery, introduction and scale up of drought tolerant crops such as sunflower, cassava and sorghum production in Kahama, Kibondo and Kishapu respectively. Through follow-ups done by various actors at community level including extension officers supporting farmers in the project areas and partners,

The internal assessment conducted on August 2021 by Oxfam and partners revealed that 95% of households targeted have benefited from several mitigation measures which have resulted in the reduction of post-harvest losses through adoption of advanced technologies such as Metal SILOS and PICS bags for food storage as a result, the community members have managed to store food for future use and ensure food security but also can be sold when prices are good. The acquired knowledge on good agronomical skills, cultivation of drought tolerant crops (sunflower, yellow fleshed potatoes, and sorghum) are other evidences of what has been achieved under this result. Those engaged in IGAs testified that having diversified sources of income have enabled them to meet basic needs of their families.

The internal assessment report is annexed here below.



DRR 2 Monitoring
report Aug 2021.doc

DRC

At least 60% of HHs in project target areas benefit from mitigation measures that reduce the impact of disasters/conflicts and enable them to absorb and adapt to shocks

A ce rapportage final du programme DRR II ; 70,6% des bénéficiaires des actions du dit programme ont contribué à la réduction sensible de l'impact des catastrophes / conflits, etc. Ceci leur a permis d'absorber et de s'adapter au contexte local qui est toujours volatile. Les actions dont les populations étaient bénéficiaires en vue d'atténuer les risques ont été telles que : les différentes distributions des cash aux membres des AVEC, aux OFL ; la distribution des semences pour l'agriculture péri-urbaines, les différents ouvrages hydrauliques construit dans les deux rayons d'intervention. Actuellement, ces différents types d'assistance ont contribué à la diversification des moyens des subsistances pour les communautés locales qui n'avait que la terre comme moyen de production. En effet au travers l'assistance en cash, les bénéficiaires ont su initier voire développer les AGR (petit commerce), et aussi l'agriculture péri-urbaine.

En conclusion, l'initiation de ces activités a relevé le niveau de résilience communautaire en zones de santé de Mabalako et Oicha, alors rayons d'action du programme. En outre, le renforcement de la desserte en eau potable grâce à la construction des nouvelles infrastructures hydrauliques dans la zone a significativement diminué le niveau d'exposition des femmes et filles à plusieurs formes des risques en général et celui du viol en particulier.

70 % of HHs in Oicha and Mabalako have improved their access to water supply and their hygiene practices

Les normes standards Wash exigent une distance maximale de 500m entre points d'eau et domicile des bénéficiaires. Et grâce au renforcement de la couverture en eau potable dans les communes rurales d'Oicha et de Mangina ; il a été relevé que 81% des ménages à ce jour parcourent moins de 500 mètres pour accéder au point d'eau. Il s'observe une nette amélioration comparativement à la période d'avant l'action du programme DRR II où seulement 21 % pouvaient accéder au point d'eau

à une distance maximale de 500 mètres de leurs domiciles. Outre la construction des ouvrages Wash ; les messages de sensibilisation sur les bonnes pratiques de l'hygiène ont été vulgarisés au sein des communautés locales. D'où 74% savent citer et pratiquer au moins 3 moments critique de lavage de mains, 5 selon les normes sphères ; et 98% des populations ont déclarés qu'aucun cas de diarrhée n'a été enregistré au sein de leur famille. Ceci démontre sans équivoque que les actions du programme DRR II ont contribué à l'amélioration des conditions hygiéniques dans les deux zones du programme.

75% of beneficiaries of AVECs, cash and IGA improve their score of Coping Mechanism Index (linked to the common OVI)

Il s'observe une amélioration du régime alimentaire des bénéficiaires directs du programme DRR, traduit par des évidences ci-après :

- Seuls 10% ont accès à un repas par jour, 60% ont accès à 2 repas, et 30% accèdent à 3 repas par jour ;
- Les aliments consommés par les ménages sont diversifiés et en majorité des céréales (riz/maïs) et tubercules (foufou de manioc) accompagnés des légumineuses (haricot, arachide), légumes (feuilles de manioc) et de viande/poissons ;
- Le score de consommation alimentaire démontre que 15% de ménages ont un SCA acceptable, 54% ont un SCA limite et 31% ont un score pauvre. Contrairement à la période initiale, où le score de consommation pauvre était de 69,7%, acceptable 8,8% et limite 25%. Cet est dû au fait que les bénéficiaires ont initié des AGR qui génèrent des recettes grâce auxquelles ils arrivent à subvenir aux besoins dans les ménages, et apporter des petites assistances sociales auprès de leurs membres et renforcer les nombres des parts au sein de leurs AVEC.
- Suite de l'assistance, le recours aux moyens des subsistances négatifs a diminué car 80% des bénéficiaires du cash ont su diversifiés leurs sources de revenus entre autres : le développement de petit commerce, l'agriculture parcellaire, etc. En plus, l'indice de stratégie de survie a été amélioré de 19,8 à 15,1.

80% of AVECs are functional, independent and have active members

Il a été constaté que au sein de ces structures que, 100% des AVEC accompagnées par le programme sont opérationnelles et constituées des membres actifs. Elles ont capitalisées cet appui de la phase II du programme DRR, pour rendre plus performant leurs systèmes de travail dont en voici quelques succès : (i) le nombre de part par bénéficiaires ont augmentés, et la moyenne des contributions par rencontre variait entre 2,000FC à 4,500 FC/membre ; (ii) renforcement et approvisionnement régulier de la caisse sociale pour l'assistance des membres en cas de besoin ; (iii) les 92 AVEC appuyées par le projet ont déjà procédé à une redistribution de fonds venus d'épargnes, d'intérêts et des amendes ; (iv) la multiplicité des AVEC dans les deux zones du programme DRR II.

- Beneficiaries (status + number)

Tanzania

Under this result, total number of beneficiaries reached is 6,749 with 3,378 being females and 3,371 males, this total represents 20% of total target beneficiaries. This number has been computed through activities carried out under result 3. These activities were implemented by Oxfam, partners, and Civil Society Actors under the Humanitarian Grant Facility. However, to avoid double counting, a beneficiary's data management and accountability tool was developed by Oxfam MEAL Manager and partners MEAL staff were oriented on the use.

DRC

Les actions du secteur de la sécurité alimentaires ont touché 11,177 bénéficiaires sur les 10,400 bénéficiaires direct attendus soit une proportion de 107% parmi lesquels 9,501 femmes soit 85% et 1,676 hommes soit 15%. Les bénéficiaires des actions du dit secteur sont membres AVEC, COPAVEC, RAVEC, des coopératives, les associations féminines.

- Activities carried out

Tanzania

Activity R3-3.1.1 Exploring joint refugee/host community resilience building initiatives

Kibondo District is hosting around 66,280 Burundian Refugees as per UNHCR statistical information release of 31st October 2021, the data can be accessed through <https://data2.unhcr.org/en/situations/burundi/location/2034>.

The district has been hosting refugees since 2015 which has to some extent has led to increased pressures on environment and some hostility between host community and refugees. This prompted Oxfam and implementing partner in Kibondo to come up with initiatives to address the challenge by creating good working relationship between the two parts. One among the initiatives were joint refugees and host community resilience building on environmental protection.

The partner in Kibondo, at different times managed to consult Ministry of Home Affairs on the possibility of engaging refugees in the joint-environmental protection efforts. The partner also consulted camp level management on the same matter, and lastly, the partner has been working closely with Village Natural Resource Committee and Tanzania Forest Service (TFS) in Kibondo for community sensitization in protection and management of environmental natural resource and water sources. Also, to ensure awareness on the importance of joint environmental protection between host and refugees, partners had conducted refresher training to total of 45 Village environmental Natural Resource Committee members, 28 being males and 17 females, purposely to equip them on their roles and responsibilities as stipulated in the National Environmental Management Act 2004, Water Policy of 2002, Water Resources Management Act (WRMA) No, 11 of 2009 and Environmental Management Act No, 20 of 2004.

However, despite all the efforts taken, it was never possible to bring on board camp level management due to restrictions imposed by the government of United Republic of Tanzania. The government has been constantly insisting on the voluntary repatriation for refugees willing to go back, and any attempt to get them engaged in whatever kind of intervention would be perceived as reason for stopping the repatriation, this became major stumbling block which could not be address for the whole period of project implementation.

Moreover, to rectify the situation with host communities, partner had conducted an assessment on the identification of causative factors that accelerate environmental degradation, where it was revealed that cooking energy (cutting down trees for firewood) is among the factors followed by land clearance to enlarge farming areas and population increase. In this regard, partner took initiatives to promote the use of alternative cooking energy and efficient cooking stoves as an alternative way of protecting and conserving natural forests available in the project area.

REDESO also managed to support a pilot intervention on charcoal briquette production to be managed by one youth group in Biturana ward (MSENGASEMO). The area of the intervention (Biturana) was selected due to the presence of a number of community groups engaged in promotion of alternatives energy, therefore DRR project took further step to strengthen their capacities in line with production of alternative energy sources and promote the use of energy saving stoves to reduce cutting down of trees for firewood.

Through the project engagement, MLENGASEMO group with 30 members (14 being males and 16 females) was engaged in this pilot study of the production, use and market of the briquette. REDESO in partnership with the District Community Department trained the group members on the production of the briquette. The group was then supported with a machine for production of charcoal briquette with capacity of producing between 800kg to 1,200kg of briquettes per hour. This enabled group members to produce large quantity of charcoal briquettes for sales on affordable prices to serve community need. The group is also acting as champion of change and has transformed the community perception on use of firewood and charcoal as a source of cooking energies.

REDESO also supported formation of Community Based Forest Management (CBFM) as efforts to end environmental and water sources destruction. The CBFM intervention is being carried out in Nengo village with the aim of building capacity to the VENRC for the protection of the diminishing natural forests in the village. Nengo village is surrounded by NDUTA Refugee Camp where its boundary is defined by MAMA NA NYUKI Forest which extends from the village (Nengo) to near the camp.

Activity R3-3.1.2 Increasing the scale of the successful drought mitigation initiatives and pilot of new innovations

In Tanzania, Oxfam in collaboration with the implementing partners worked on interventions around drought mitigation initiatives in Kishapu, Kibondo and Kahama. The teams adopted various innovative ideas to address the side effects of drought.

Implementing partners facilitated the procurement and construction of 7 solar driers of 64metre cubic with capacity of storing up to 1400 kgs of crops at once, i.e. sweet potatoes. The constructed solar driers are being managed by total of 11 women CBOs. The decisions to handle these facilities to women CBOs took into consideration the fact that in most of project areas, most of the value addition interventions are being led by women through their CBOs, though there are few number of men who are members of the CBOs.

The use of greenhouse for horticultural production has improved productivity and income to smallholder farmers. The constructed greenhouses are of 8m wide and 15m length capable of producing 2,048kgs of tomatoes compared to open space horticultural production method which can produce 768kgs as total harvest. Each greenhouse is being managed by one women CBO. These technologies have helped CBOs to improve food security, increasing nutrition and incomes at household level.

Other technological innovations initiated by partners were 6 biogas plants, 150 efficient cooking stoves, hermetic technology such as 3600 PICS bags and 24 Metal SILOs. Another technology adopted is 11 open drip irrigation farms across three districts. Also, the use cassava, sunflower, processing machines were adopted for value addition.

The table below summarizes types of technological innovations adopted per respective districts.

	Specifications	Kishapu (Qty)	Kibondo (Qty)	Kahama (Qty)
Biogas Plant	13m ³	6	-	-
Efficient cooking stoves	Okoa Modern type	150	-	-
Solar driers	64m ³	4	-	3
Greenhouses	8x15 (m ²)	3	-	3
PICS bags	100kgs	2400	-	1200
Metal SILOS	1000kgs	24	-	-
Open drip irrigation farms	-	2	3	6
Processing and pressing machines	-	2	1	4

Also, partners in collaboration with Tanzania Official Seeds Certification (TOSCI)'s Lake Zone region supported smallholder farmers in multiplication of quality declared seeds such as cassava and sweet potato. This has ensured access to reliable seed varieties which has triggered improved production and productivity.

The use of solar driers for storage of crops such as orange sweet potatoes and vegetables have reduced post-harvest loss, PICS bags and Metal SILOS have been provided to households identified as best producers by extension officers for motivational purpose, the SILOs are used to store harvested sorghum

Biogas have reduced use of firewood and have ensured mitigation towards Gender Based Violence actions. Adoption of open drip irrigation technology has contributed to improved horticultural productivity, proper pests' control and management, increased income at household and eventually community resilience at large.

The technologies adopted in the project have improved food and nutrition security in the community. Drought tolerant crops such as sunflower production and processing have generated income to individual and group members through selling of sunflower oil. Sorghum production have also helped the community in food security since it is one of the best droughts tolerant crop and has been well adopted in the project intervention areas. Fleshed orange sweet potatoes have helped the community in nutritional security especially for children under 5 years, pregnant women, and old aged people.

Table below shows type of drought tolerant crops supported, quantity of inputs provided, number of farmers reached and quantity of produces across 3 project locations.

Drought crop	Inputs	#of farmers	Production (Kgs)
Sorghum	3000kg seeds	158	67,830
Sunflower	2,500kgs seeds	122	26,000
Orange sweet potatoes	180,000 vine cuttings	52	58,000
Tomatoes	256 seeds (F1 milele) + 2 greenhouses	28	4096

Activity R3-3.1.3 Alternative Income Generative Activities (IGA) for women and youth

To enhance the transformative resilience capacities of the communities whom we are working with, the implementing partners initiated various Income Generating Activities through groups. In the process of selecting groups to support, partners conducted capacity assessments of various CBOs in order to support them to be able to operate as business enterprises. The assessment revealed that many groups were lacking entrepreneurship skills, basic financial literacy skills and leadership skills which has been leading to members dropping out and failure of business enterprises.

After assessments, partners across 3 districts had supported IGA groups with interventions such as piggery, poultry, cattle fattening, soap making, value addition and horticultural practices, fish farming, rainwater harvesting and selling, rice farming, trading of crops, lending and decoration. The table below summarizes the number of beneficiaries reached by the partners.

District	No. beneficiaries (IGA)			Summary per district.
	F	M	Total	
Kahama	195	54	249	 IGA Summary_Kahama_R
Kishapu	138	42	180	 Income Generating Groups_Kishapu..xls
Kibondo	215	121	336	 Income Generating Groups_Kibondo_.xl
Total	548	217	765	Note: F=Females, M=Males

Generally, total of 35 groups, 14 being of women only and 21 of mixed men and women were supported, 12 being in Kahama (6 groups of women only), 12 in Kishapu (4 groups of women only) and 11 groups in Kibondo (4 groups of women only), reaching total of 765 beneficiaries, 548 being females and 217 males.

However, as result of income generated, it is evident that women and youth groups in the community have become more resilient to food insecurity and access of other human basic needs before and during disasters. Some few examples can be drawn from Kishapu where supported groups were able to support other affected community members during times of flooding.

The report annexed here below was prepared by the coordinator of District Disaster Management Committee and submitted to Regional Disaster Management Coordinator as part of preparation for International Day for Disaster Reduction which took place on 13th October 2021. The report shows that on 20th April 2020 and 28th September 2020, due to floods, total of 130 households were affected, and as part of response, the community members were able to support each other with provision of important socio-economic services such as food and construction of temporary shelters.



Activity R3-3.1.4 Household level water harvest and protection of water sources

Kishapu district in Shinyanga Region can be classified as one among the driest districts in Tanzania. Recurring floods and prolonged droughts are major constraints to development in various parts of the district. The district receives total 400mm to 600mm as annual rainfall, mostly falling in single rainy season from December to March. Due to prolonged drought, the district has been facing severe water shortage for both domestic use and agricultural production. The situation has also contributed to increased GBV cases for girls and women, for instance, increased number of early pregnancies.

In the process to alleviate the severity of water shortage, a pilot on underground water tank intervention was initiated. The procedures undertaken were engagement of district water engineers for feasibility study which followed by community and grassroot leaders' meetings to identify priority areas and agree on the management structures. The study proposed construction of underground water tanks compared to concrete erected tanks due to the limited budget. The developed selection criteria were in terms of who should directly benefit from the intervention. This included but not limited to vulnerability factors such as the elderly, female headed households and distance factors in terms of water sources.

After feasibility and community engagements, partner facilitated the construction of two (2) underground Tanks for rainwater harvesting. Each tank has a capacity of storing 65000litres, and four (4) groups with total of 56 beneficiaries, with 44 being females and 12 males have been tasked to manage the tanks. Also, more than 523 households are expected to benefit from the rainwater harvesting intervention. These underground water tanks were constructed at two villages namely Inolelo and Kiloleli as part of practical response to drought hazards.

The rainwater harvesting structures has shown indicator of increasing community Resilience on water scarcity though more are needed to reach the optimal requirements of structure as a reservoir (caused by drought persistence) and reducing the Risks of women and children over GBV cases when walking a long distance 7-15km (sometimes over a night) to fetch water during dry season. On the other hand, the water Tank will increase Income to group members as the water tank will be used as a reservoir for water for selling.

Most of the reported GBV cases at Kishapu happen both inside and outside of the households. Women and girls walk long distance searching for water making them more susceptible to GBV actions outside their households, while delay from water fetching as result of long distance and queue in the water sources further contribute to GBV actions committed by husbands within households being suspected of being in unwanted intimate relationship out of wedlock. Therefore, construction of the underground water tanks nearby homesteads will reduce scarcity of water hence reduce time and distance spent by women and girls, eventually reducing GBV cases at household and community as whole.

This technological Innovation has not only reduced both GBV cases but has also served as source of income for the groups through selling of water to the community members at a minimum price of 300 TZS per 20Litre compared to current price of 500 TZS per same quantity of 20Litres. In some villages, women and children walk about 7-20 km looking for water, they normally go at 6pm and return home at 5am which has resulted to increase of the number of early pregnancies and marriages, school dropouts and family conflict/parents' separation.

The supported groups are using the intervention as an entrepreneurship by filling water into the tanks during drought season and sell, this brings them relief in terms of water availability in community as well as increasing group's income. The table below depicts some actual situation in two villages of Kiloleli and Inolelo in terms of water availability as result of the constructed water tanks.

Location	Population	Water demand (per day)	Tank type	Capacity (liters)	#people served	Remarks
----------	------------	------------------------	-----------	-------------------	----------------	---------

Kiloleli	4327	86,540Litres	Underground	65,000	3,250	Not enough for entire village even a day, short of 21540Litres
Inolelo	2716	54,320Litres	Underground	65,000	3,250	Can at least support the entire village in a day



One of the underground rainwater harvest tank handed over to Mazingira and Upendo groups for management and operationalization.

Activity R3-3.1.5 Formation of village-based women gender forums (WGFs)

To ensure effective participation of women in disaster management and response, especially on addressing GBV issues and enhancing community understanding in disasters management, Oxfam and implementing partners initiated the idea of establishing gender-based forums to create formal spaces for more women participating in information sharing and GBV awareness creation. The forums are established at 27 villages of the project.

Implementing partners in collaboration with civil society organizations especially KIVULINI women's rights organization, LSRS and HUHESO foundation, community development, social welfare and gender desks at ward and district level. At community level, the formation process started with development of members selection criteria which included age (above 18 years), champion of change in the community, influential, readiness to serve community needs and help others, resident of the respective village, level of confidence, not having committed GBV at family and household level, this was identified through background check with village leaders and elders at community level, and also by engaging some few members of the families in the process of verification, also it was successful done through engagement with women and child protection committees.

After awareness creation, the process of formation followed whereby total of 27 forums were established and are currently functioning. This process followed with training on roles and responsibilities which was done in collaboration with staff from Kivulini Women organization and representatives from district. The forums were also trained on Gender Based Violence and risks mapping, referral pathways, preparedness, response and mitigation, leadership and economic opportunities. Forum members are obliged to provide awareness in gender inclusion, putting into consideration the needs of different groups to enhance safe programming.

To ensure conducive working environments for the forums, they were supported with means of transport in terms of bicycles, stationaries such as ream papers, notebooks, flip charts, marker pens, pens, staple machines, and pins.

Nevertheless, to ensure sustainability and self-reliance, the forums were sensitized to establish low-risk livelihoods interventions in form of saving and internal lending, this helps them to continue holding meetings where they normally do their performance reviews and also able to meet costs related to

required stationaries. This has enhanced their readiness and capacities to continue providing services to the community beyond project existence.

The established forums have increased women participation in decision making processes at community level through formal dialogues, it has also improved mainstreaming of referral pathways systems in the community as well as through women and child protection committees, it has enhanced information collection and sharing among women, their existence has also improved accountability among disaster management structures and this is evident from the table below which shows decline in number of cases of GBV in Kishapu for the periods between January to December 2020 and January to August 2021 as reported by Police Gender Desk in Kishapu

Table 1: Period between January to December 2020

S/N	Type of reported case	Number of reported cases	Total
1.	Pregnancies for school children	51	51
2.	Raping	65	65
Overall total			116

Table 2: Period between January to August 2021

S/N	Type of reported case	Number of reported cases	Total
1.	Pregnancies for school children	44	44
2.	Raping	31	31
Overall total			75

The table below summarizes the number of forums established in the respective districts.

District	No. of forums	Gender		
		F	M	Total
Kishapu	6	72	0	72
Kibondo	6	48	24	72
Kahama	15	450	0	450
		570	24	594

Note: F=Females, M=Males.

Annexed below is a workplan indicating commitment from Police Gender Desk in Kishapu to provide awareness creation in the project areas with close collaboration with women gender forums, this justifies the sustainability of project interventions.



Police Gender Desk
Workplan_Kishapu..

Despite that the forums have been very active and supportive in identifying and addressing social and economic related disaster issues in the community, there is still need to strengthen capacities of the forums to enlarge their roles and responsibilities, this include training on disaster management.

Activity R3-3.1.6 Organize inter/intra districts exchange and learning

Learning has been very essential in enhancing technological diffusion among people served by the project especially those dealing with low-risk livelihoods interventions. They have also been useful in adoption of various approaches used in different project locations.

Implementing partners organized various exchange learnings visits for both inter and intra. The learning visits were centred around market linkages, technological adoption, preparedness strengthening, value addition and good agronomic practices. The learnings were also conducted through participation in various national festivals and commemoration of the international events such as Women International Day, 16 Days of Activism Against Gender Based Violence, National Environmental Day, Internal Day of Disaster Risk Reduction. These platforms were used to promote network linkages, experience sharing with other stakeholders/beneficiaries from outside their specific locations. The platforms brought together various stakeholders encompassing government department authorities, private sectors from manufacturing, processing, marketing and NGOs. All

learning visits involved total of 241 beneficiaries, 151 being females and 90 males as summarized in the table below.

<u>District</u>	<u>Location</u>	<u>Purpose</u>	<u>Beneficiaries engaged.</u>	
			<u>F</u>	<u>M</u>
<u>Kibondo</u>	<u>Rusohoko</u>	<u>Learning on stock management and AMCOS governance</u>	<u>12</u>	<u>11</u>
	<u>Kanembwa JKT</u>	<u>Learning on Seed Multiplication</u>	<u>18</u>	<u>9</u>
	<u>Singida Region</u>	<u>Learning on sunflower value chain and AMCOS Management</u>	<u>2</u>	<u>5</u>
<u>Kishapu</u>	<u>Kilosa, Morogoro</u>	<u>Learning on Good Agronomical Practices and resilience techniques</u>	<u>12</u>	<u>27</u>
	<u>SUGECO, Morogoro</u>	<u>Learning on value addition for sweet potatoes</u>	<u>33</u>	<u>18</u>
	<u>Maganzo, Kishapu</u>	<u>16 Days of Activism Against Gender Based Violence</u>	<u>6</u>	<u>0</u>
	<u>Ushetu, Kahama</u>	<u>International Women's Day</u>	<u>32</u>	<u>0</u>
<u>Kahama</u>	<u>Kibondo</u>	<u>Strengthening Referral Pathways in protection against GBV and sweet potato value chain.</u>	<u>6</u>	<u>16</u>
	<u>Kishapu</u>	<u>1. Value addition through solar driers.</u> <u>2. Sustainability of contingency plan through stakeholders' engagement</u>	<u>5</u>	<u>4</u>
	<u>Ushetu, Kahama</u>	<u>International Women's Day</u>	<u>25</u>	<u>0</u>
	<u>Total</u>		<u>151</u>	<u>90</u>

Note: F=Females, M=Males.

As result of the learnings, it is evident that number of beneficiaries engaged had increased their knowledge and skills in value addition, groups management and leadership and referral pathways. The visits have resulted into increased productivity in sunflower, sweet potato, and horticultural production through adoption of good agronomic practices in form spacing, use of improved seed varieties and irrigation technology (farrow and pipelines).

This is evident where farmers have improved productivity, previously, the groups used to harvest maximum of 90 kgs of tomatoes from one and half acre through normal farming. However, after learning and adoption of greenhouse technology, groups are now able to harvest six times of what they used to harvest (maximum of 450kgs), and this from a greenhouse with 12m length and 8m width. The same achievement is evident in Kibondo where MURUNGU AMCOS have adopted sunflower production where total of 25 acres have been cultivated by AMCOS and individual farmers. The AMCOS has also been supported with sunflower processing machine. They are currently going on with sunflower oil production with capacity of producing 150Litres per day, selling 1Litre at 7,000 TZS. The visits have also enhanced capacities of child and protection committees to address GBV issues, this is evident through adoption of systemic processes used during referral pathways. One of the great achievements is when the committee from Kahama visited those at Kibondo and adopted the same form (to be annexed) used in referral pathways, this has made their work easier and ensures sustainability beyond project existence.

The programme supported farmers/beneficiaries to find the market and sell their agricultural products. This was done through market linkages and exchange learning visits where farmers were taken to visit some of the available small industries in the districts. Good example is from Kishapu where the sweet potato producers are accessing market from Tausi Company, cassava producers in Kahama have also been linked with buyers from neighbouring countries of Burundi and Uganda.

DRC

Activity R3-3.1.1 Assess livelihood strategies, the agricultural value chain opportunities and access to financial services

L'évaluation des stratégies de subsistance, des possibilités de la chaîne de valeur agricole et l'accès aux services financiers par les bénéficiaires des zones de santé de MABALAKO et Oicha avait connu un retard à la suite du manque de ressources humaines disponibles au niveau du territoire de Beni pour la consultance. L'offre a été ouverte en deux reprises sans suite. A la suite de cette difficulté dans le manque d'une ressource au niveau local (consultant), qu'en date du 12 au 18 février 2021, l'activité a été réalisée (en interne), sous le lead et Appui du coordonnateur EFSL/Oxfam RDC. L'étude en question a été focalisée sur l'évaluation de la chaîne et les stratégies des subsistances à MANGINA et réactualisation de l'étude agroalimentaire et du plan d'atténuation des risques de la zone de santé de OICHA fait en 2019. Les cibles pour cet exercice étaient le groupe d'intérêts économiques (membres de comités de gestion des AVEC, des coopératives, membres de la FEC, et les associations féminines). La présente étude avait pour objectifs de visualiser les réseaux commerciaux actuellement présents dans les axes appuyés par le projet DRR de façon à obtenir une meilleure compréhension des relations entre les acteurs et les processus de production, conservation, transformation, transport et de commercialisation au sein des filières vivrière et riz et palmier à huile. En outre il s'agissait d'identifier, d'une part, les éléments favorables au développement des filières agricoles susmentionnées (riz et palmier à huile) et d'autre part, les contraintes au développement des mêmes filières agricoles et avec comme finalité de proposer une série de recommandations dont le but ultime serait d'accroître les chances de la relance de l'économie locale dans les zones d'intervention du projet DRR.

A l'issue de l'étude il y a lieu de retenir les éléments suivants :

1° Du point de vue des facteurs de production, marché et commercialisation, infrastructures

La terre est disponible et globalement les sols se prêtent bien à toutes les cultures, d'où l'énorme potentiel de croissance observé à ce sujet pour chacune des 2 cultures en étude. La main d'œuvre est tout aussi disponible à souhait mais la jeunesse du territoire de Beni dans sa grande majorité vit dans une certaine oisiveté préférant de s'adonner à la consommation d'alcool traditionnel au lieu de valoriser le travail agricole ; les moyens financiers font cruellement défaut sur l'ensemble du territoire et constituent l'une des principales contraintes au développement des filières agricoles en étude. Les entretiens et les calculs ont montré l'importance économique du palmier à huile dans la vie des populations du territoire de Beni. Malheureusement, le matériel génétique ayant vieilli aurait pu procurer des rendements encore plus importants. En effet, la culture de palmier à huile pour la production de l'huile de palme et l'huile palmiste est extrêmement rentable à tous les marchés considérés dans l'étude. Cette spéculation résiste bien aux conditions difficiles de conservation bien que sa transformation nécessite bien un renouvellement de matériel.

Outre, au sujet des infrastructures routières, la desserte pose de sérieux problèmes à tous les acteurs présents sur la chaîne de toutes les filières agricoles ; accessibilité difficile. Qu'aujourd'hui le danger de voir des populations totalement coupées du reste du territoire, au délabrement des routes ainsi que à l'insécurité. En ce qui concerne les infrastructures socio-économiques de base telles que les marchés, les aires de séchage, les dépôts de conservation ainsi que les dispositifs communs de transformation des produits agricoles, il en manque cruellement au point que la qualité des produits vendus sur le marché s'en trouve considérablement réduite, ce qui en diminue la compétitivité par rapport aux autres produits concurrents de même nature venu de l'extérieur.

2° Du point de vue de la rentabilité des filières étudiées,

Il y a lieu de noter que l'huile de palme est la culture la plus porteuse sur le maillon riz (production-transformation, commercialisation). Néanmoins, toutes ces deux cultures ont laissé transparaître d'énormes potentiels de croissance malgré les nombreuses contraintes auxquelles elles sont butées. Parmi celles-ci, outre l'état dégradé des routes et voies de desserte agricole, il y a le manque du matériel de propagation plus productif.

3° Restitution :

Un atelier de restitution a été organisé, en date du 19.02.2021 en ville de Beni après les évaluations

sur terrain, regroupant les membres des coopératives de MANGINA et MABALAKO. L'atelier portait sur l'élaboration du plan d'atténuation des risques liés au secteur Agroalimentaire **et la validation de ce plan qui a été fait à l'unanimité** ; 23 participants dont 7 Femmes et 16 Hommes (quelques membres de comité des AVEC, des coopératives, les représentants des acteurs locaux, les associations féminines, délégués de deux Zones de santé d'Oicha et MABALAKO et les deux bourgmestres) ayant également participé aux échanges sur terrain ont pris part à cette activité.

Juste après cette évaluation des stratégies de moyen de subsistance, les opportunités de la chaîne de valeur agricole et accès aux services financiers réalisée en Février 2021 ; deux séances de restitution des résultats issus de cette étude ont été organisées dans les deux zones d'intervention en faveur de 33 participants dont 13 femmes et 20 hommes à partir du 25 au 30 Aout 2021 afin d'apporter leurs amendements et valider ensemble le plan d'atténuation des risques liés au secteur Agroalimentaire qui a été développé. Les participants étaient, des groupes d'intérêt économique (organisations féminines locales) et autres acteurs locaux (les représentants de 5 coopératives dont 4 d'Oicha et 1 du projet GAC de Mabalako/Mangina ; la FEC, les acteurs locaux tels que FAEVU, Mamans Réveillons-Nous et AJVD, CoPI-RDC, CPAD et les représentants de la société civile d'Oicha et de Mangina, OPIFA, RAVEC, COOPAVEC). A ces deux séances, les échanges étaient orientés sur les deux filières Riz et Palmier à huile et avec un accent sur l'accès aux services financiers lesquels ont constitué le socle même de cette évaluation, et dans cette même lancée les grandes contraintes liées à la production, transformation et commercialisation de ces deux filières ont été discutées. S'agissant de l'accès aux services financiers formels (coopératives agricoles) et services informels (les AVEC), leurs forces, faiblesses, menaces et opportunités ont été partagées, discutées dans les focus groups. Eu égard à cette restitution, de commun accord le rapport a été validé et la lanterne des parties prenantes a été éclairée sur les opportunités que regorgent leurs milieux et une fois exploitées pourront concourir au déclenchement de leur développement.

Activity R3-3.1.2 Support the empowerment of women's organizations through the promotion of alternative IGA in Oicha and Mabalako

L'activité d'appui à l'autonomisation des organisations féminines par la promotion d'AGR alternatives a commencé par le Mapping des organisations féminines dans les zones d'Oicha et de MABALAKO où 11 organisations féminines ont été identifiées au niveau de Oicha et 11 à MABALAKO. Liste des OFL ci-dessous.

ZONE DE SANTE/COMMUNE D'OICHA			ZONE DE SANTE MABALAKO/COMMUNE DE MANGINA D'OICH		
N°	OFL (organisation Féminine)		N°	OFL (organisation Féminine)	
	Dénomination	sigle		Dénomination	sigle
1	Association des MAmans Commerçantes du Congo	AMACCO	1	MAMANA REVEILLONS - NOUS	MRN
2	Umoja wa WAmama wa Kivu	UWAKI	2	Association des femmes pour le Développement de Mangina	AFDM
3	les Filles Aussi	FA	3	Umoja wa wamama WAKulima wa Kivu	UWAKI
4	Ligue des Femmes vivant avec Handicap	LFH	4	Action Féminine pour la Promotion des Droits et la Protection des Vulnérables	AFDPDV
5	Comité Local de lutte Contre les Violences Sexuelles et basées sur le Genre	CLVS	5	Femmes Dynamiques pour le Progrès/AJVD	FDP
6	Femme Actrice pour le Développement Intégral, Paix et Santé	FADIPS	6	Centre Communautaire Polyvalent Obughuma	CCP obughuma
7	Cheldren's Voice	CV	7	Umoja na kusaaidiana	
8	Dynamique des Femmes Paysannes	DFP	8	Femmes Engagées pour la Promotion de la Paix , Santé et le Développement	FEPPSD
9	Centre d'Encadrement des Orphelins et Veuves	CEOV	9	Association de Développement LWANZO SOMUCAR	ADLS
10	Promotion du Genre pour le Développement Durable	PGDD	10	Mamans Responsables	MR
11	Association des Femmes de Matombo pour le Développement	AFMD	11	Umoja kwa Amani na Maendeleo	

Ces OFL sont constituées de 736 membres effectifs soit 15,2% hommes et 84,8 des femmes. Réparties comme suit : dans les 11 OFL de la Commune rurale de Oicha 48 hommes et 212 femmes. Pour les 11 OFL de MANGINA 64 hommes et 412 femmes. 90% de ces OFL n'ont pas d'AGR pour

appuyer la survie de leurs OFL et aucun n'outil de gestion approprié.

Une fois identifiés les 22 organisations féminines, (Oicha et MABALAKO/Mangina), un fonds à la hauteur de 700 dollars Américain a été octroyé à chacune de ces organisations féminines locales (OFL) destiné au développement de leurs activités génératrices des revenus (AGR) afin de faciliter leur fonctionnement et booster à leur autonomisation. Signalons que ce fonds a été distribué en deux cycles en raison de 350 USD par cycle par organisation, ce qui a fait un montant global pour toutes les 22 organisations Féminines locales de 15,400 USD.

Cette activité d'appui a été précédée d'une analyse des risques liés aux AGR prometteuse/profitables et rentables réalisée à Oicha en date du 14 au 15 / Janvier 2021, et à Mangina en date du 14 au 15 Mai 2021, suivi de la thématique droits humains. 76 personnes ont participé à cette analyse dont 42 femmes. Mangina 38 personnes ont pris part à cette activité, dont 14 hommes et 24 femmes ont pris part. en attache les résultats d'analyse de risques liées au AGR.

Pour y parvenir, ces 22 organisations féminines locales ont été capacitées en date du 11 au 12 janvier 2021 sur la « gestion des associations sans but lucratif », « les AVEC » et « les AGRS », ce qui traduit l'appui structurel et organisationnel ; il sied de signaler que 40 personnes dont 14 hommes et 26 femmes ont pris part à cette formation des formateurs des gestions des associations sans but lucratif, AVEC et AGR (IGA).

L'Objectif ces assises était de Contribuer à l'amélioration de la qualité de gestion des associations féminines locale, des AVEC et des AGR en commune rurale de MANGINA et Oicha et la localité TENAMBO. En date du 11 au 12 janvier 2021 la mise en œuvre et gestion des AGR. Il sied de noter qu'à cette même occasion quelques notions sur : « la gestion des associations sans but lucratif » ont été développées d'où chacune de ces 11 OFL de Oicha ont délégué 3 membres pour ces assises qui iront à leur tour former les autres ; au total 40 personnes ont pris part à cette formation dont 14 hommes et 26 femmes. L'Objectif ces assises était de Contribuer à l'amélioration de la qualité de gestion de ces associations féminines locale, des AVEC et des AGR en commune rurale d'Oicha et la localité TENAMBO.

Deux missions de suivi de ces 22 organisations féminines ont eu lieu avec comme objectif d'accompagner les comités de gestion des OFL dans la mise œuvre de leur plan d'action économique à l'intérêt de leurs membres et de garantir leurs fonctionnements. Comme il a été constaté pendant les échanges, la plupart de ces OFL vont investir dans des activités agricoles (maraichage) dont le suivi sera toujours assuré par leurs agronomes membres ; ce qui est une opportunité pour le programme de se greffer avec les activités agricoles péri-urbaines dans ces structures afin de mieux appuyer ce qu'elles ont toujours fait et surtout qu'elles ont une main d'œuvre technique disponible pour l'accompagnement.

C'est ainsi que dans le cadre de soutien à l'autonomisation de ces organisations des femmes à travers la promotion des AGR alternatifs à Oicha et à Mangina /Mabalako, une capacitation sur la mise en œuvre et gestion des AGR, les notions de : « la gestion des associations sans but lucratif » avant la distribution du cash de la première tranche ont été dispensées à chacune d'elles dont 11 à Mangina et 11 à Oicha. Les séances de sensibilisation ont été adressées aux bénéficiaires sur comment les fonds reçus seront affectés afin de contribuer à leur autopromotion : 75% pour initier les AGR et 25% pour le fonctionnement (fournitures, chaises et tables, ...) .

Pour la bonne gestion des fonds et la pérennisation des acquis de cet appui, un accompagnement sur l'élaboration des plans action a été organisé du 26 au 29 Aout 2021 où chacune des OFL a eu l'occasion d'avoir son plan d'action qui lui sert un guide dans la gestion des fonds reçu et avoir déjà une vision dans l'avenir. Actuellement chaque OFL a un plan d'action, mais qui nécessiterait un appui pour son opérationnalisation effective.

C'est ainsi qu'à la suite des quelques imperfections observées pendant l'analyse institutionnelle

Les activités de suivi auprès des organisations féminines ont révélé qu'il y a des avancées significatives vis-à-vis des plans d'action élaborés par chacune d'elle, dont certaines réussites sont les suivantes: Matérialisation en cours de leurs plans d'action au regard de leurs objectifs, résultats et leurs visions au travers (existence des textes légaux de bases pour les 5 organisations féminines qui n'en n'avaient pas (statuts et R.I) ; Présence des documents de finance et administratifs (Livre de caisse, bons d'entrées et de sortis, registres de cotisations des membres, registre des présences aux travaux communautaires, comptes-rendus des réunions, rapports d'activités, plan opérationnel des activités, fiches de collecte des données, ...); Dynamisme et l'émergence du mouvement associatif dans le deux Zones du projet (Des AGR initiées, opérationnelles et porteuses de revenus) Etc.

réalisées auprès de ces organisations Féminines Locales (OFL) et aux constats faits pendant leur suivi, il a été impérieux d'envisager quelques formations et de séances d'échange d'expériences dans le but de renforcer plus leurs capacités sur l'autopromotion communautaire, La vie associative; Les méthodologies axées sur le ménage; échange d'expériences entre OFL et AVEC de deux zones de santé de Oicha et de Mabalako/Mangina. Entre autres :

Thème1 : Autopromotion communautaire. En date du 19 au 22 Avril 2022 (du 19 au 20 /04 à Oicha et du 21 au 22 /04 à Mangina), 99 personnes dont 47 Femmes et 52 Hommes membres des OFL, AVEC, coopératives agricoles, autres acteurs locaux et représentants de la société civile ont été formés sur l'autopromotion communautaire pris part

Thème2. La Formation sur la vie associative. Il a été organisé en date du 10 au 13 Mai 2022 deux ateliers dont l'un à MANGINA et l'autre à Oicha sur la vie associative en faveur 221 personnes dont 118 Femmes et 103 Hommes membres issues des organisations féminines locales, des AVEC, des coopératives agricoles, représentants de la société civile et auteurs locaux.

Thème3. Les méthodologies axées sur le ménage. Deux ateliers ont été tenus du 25 au 26 Mai 2022 à Oicha et du 30 au 31 Mai à Mangina formation sur les méthodes axées sur le ménage dont 59 personnes venues des OFL, AVEC, Coopératives agricoles, OJCD, CPAD, COPI, CAD et la société civile avaient pris part dont 29 femmes et 30 hommes, à MABALAKO/ Mangina 55 personnes dont 26 femmes et 29 hommes venues des OFL, AVEC, AJVD, FAEVU, RACAHD et la société civile avaient pris part à cette activité.

Atelier d'échange d'expériences entre les OFL et les AVEC de deux zones de santé (Oicha et MABALAKO) Du 23 au 24 Juin 2022 il a été organisé à Mangina un atelier d'échange d'expérience entre les OFL et AVEC de Mangina et ceux de Oicha. Au cours de cette activité 49 personnes ont pris part dont 20 Femmes et 29 Hommes. L'objectif visé par cette activité était d'améliorer les connaissances et les pratiques des OFL et AVEC afin qu'ils parviennent à capitaliser les leçons apprises et les intégrer dans leurs activités quotidiennes d'une manière générale.

En termes des résultats atteints, il sied de retenir que les participants ont su comment identifier le vrai problème de leur milieu, le processus de création d'une association, le fonctionnement et la gestion d'une association et avoir une connaissance des organes d'une organisation locale et ses attributions. Et en vue de consolider les initiatives entreprises pour le relèvement économique des femmes à travers leurs organisations locales, deux sessions de formation sur l'élaboration du business plan ont été organisées dans les deux zones d'intervention du programme DRR II et se sont étendues sur une période de quatre jours; soient du 01 au 02 Septembre à Oicha et du 15 au 16 Septembre 2022 à Mangina et ce, à l'attention de 74 membres des comités de gestion dont 45 femmes et 29 hommes tous membres des OFL. Cette session s'est à cet effet articulée autour de : (i) Comment faire l'étude du marché avant de rédiger son business plan, (ii) comment faire le rapport entre produits et charges afin d'établir si l'activité a été rentable ou pas. En effet grâce à cette formation, 22 Organisations Féminines Locales accompagnées par le programme DRR II, dispose chacune actuellement d'un business plan appuyé par un fonds de démarrage d'exécution élevé à 500 USD, soient 11,000 USD pour les 22 OFL.

Activity R3-3.1.3 Support initiatives (IGAs and Cooperatives) benefiting vulnerable groups in Oicha and Mabalako through cash transfer/voucher support

Dans l'ensemble le programme a ciblé 800 pour bénéficiaires du cash transfert; tous membres des

regroupements des 92 AVEC. Dont 41 AVEC pour Oicha et 51 AVEC pour la zone de santé de Mangina. Le ciblage était fait en fonction des critères de vulnérabilité définis conjointement entre partenaires et les membres de la communauté pour recevoir du CASH ; entre autres :

Appartenir à une des AVEC existantes ; - L'âge ; - L'état physique ; - L'état physiologique (pour les femmes/enceintes ou allaitantes), - Le statut ; - La moyenne des parts achetées (0 à 2 parts durant les 9 dernières réunions) ; - L'abandon des activités de l'AVEC faute des moyens financiers pour acheter ses parts et ou rembourser les prêts ; - La source de fonds pour l'achat des parts. - Etre résidant(e) et présent(e) à Oicha.

Les bénéficiaires par catégories sociales ;

N° d'ordre	catégories sociales	Oicha	Mangina	total	%
1	personnes vivant avec handicap	14	3	17	2,1
2	personnes de 3 ^e âge	70	29	99	12,4
3	personnes déplacées	163	36	199	24,9
4	femmes allaitantes	4	12	16	2,0
5	femmes enceintes	1	15	16	2,0
6	Personnes retournées	32	0	32	4,0
7	Autochtones/famille	116	305	124	52,6
TOTAL		400	400	800	100

Comme repris ci-haut, dans la zone de santé de MABALAKO en commune rurale de MANGINA 400 personnes ont bénéficiaries du cash dont (290 femmes et 110 hommes). A OICHA également, 400 personnes ont été retenue pour les cash, dont (320 femmes et 80 hommes).

Comme de coutume, en guise de préparatif de cette activité, deux séances de formation ont été réalisé à Oicha comme à MABALAKO du : 30/3/2012 et en date du : 31/3/2021 Mangina/MABALAKO, sur l'anti-fraude couplé aux sous-thèmes sur : la redevabilité et le safeguarding (sauvegarde) ; au rendez-vous étaient : les points focaux des AVEC ciblées pour les cash, les partenaires locaux (PAP-RDC et CoPi), le partenaire de la banque TMB (chargé du transfert), les staffs Oxfam, les bourgmestres et représentants de la société civile de deux communes rurales (Oicha et MANGINA).

Pour ce faire, les deux phases de distributions du cash ont été organisé durant ces deux ans du projet. A la première phase, Sur 800 bénéficiaires attendus à Mangina et OICHA, 795 ont été servi. Les 5 personnes absentes, étaient 3 de Oicha qui s'étaient déplacés à la suite de l'insécurité avant la distribution. Les autres cas de MANGINA, était dû à certaines irrégularités liées aux identités (Noms incomplet) ou soit la perte de la carte. Pour la deuxième phase, sur un total de 800 attendus, 800 ont été servi, soit 100%.

Tableau désagréé des bénéficiaires par sexe par commune première phase					Tableau désagréé des bénéficiaires par sexe par commune Deuxième phase.				
SEXE	COMMUNE		TOTAL	%	SEXE	COMMUNE		TOTAL	%
	MANGINA	OICHA				MANGINA	OICHA		
HOMMES	110	78	188	23,6	HOMMES	108	75	183	22,9
FEMMES	288	319	607	76,4	FEMMES	292	325	617	77,1
TOTAL	398	397	795	100	TOTAL	400	400	800	100

Nb : la somme reçue par bénéficiaire était de 70 US/par phase, soit 140 US pour les deux phases par bénéficiaires.


Quelques défis identifiés pendant les distributions :

En la première phase, pendant le ciblage, les déplacements permanents des groupes cible à la suite du climat sécuritaire volatil ; enfin l'absence de plusieurs membres à la suite de la saison culturale a fortement contribué au prolongement de la durée de l'activité entre autres le retard. Cela étant, l'insécurité, la performance de 100% attendue n'a pas été atteinte à Oicha (3 déplacés ciblés qui

avaient fui de nouveau la commune). Certains bénéficiaires avaient des identités incomplètes sur la liste ; d'autres se présentaient au site sans carnets des membres de leurs AVEC.

Durant 4 jours de distribution, 4 bénéficiaires ont été absents à Oicha et 6 autres à Mangina, à la suite de ce contexte humanitaire ci-haut décrit. Tous ont été récupérés par la TMB le lundi 29 novembre 2021 dans le respect du processus.

Quelques effets immédiats enregistrés quelques mois après l'assistance en cash :



Augmentation des nombres des parts par bénéficiaire dont le montant a varié de 2,000FC à 4,500 FC par rencontre ; alimentation régulière de la caisse sociale pour l'assistance des membres en cas de besoin ; toutes le 92 AVEC appuyées par le programme ont déjà procédé à la redistribution de fonds venus d'épargnes, et/ou d'intérêts. Certains membres ont bénéficié 465,000 Fc, soit 232.5 USD et autres membres ont 580,000 Fc soit 290 USD. Le montant perçu a encore permis d'une part aux bénéficiaires de créer et diversifier les AGR porteuses des revenus au regard du circuit commercial de leurs milieux afin de poursuivre avec l'autre cycle et d'autre part de répondre aux besoins de scolarisation des enfants, se procurer à manger, les articles ménagers essentiels, etc.

Par ailleurs, en alignement avec les besoins exprimés par les membres des comités de gestion du Réseaux des Associations Villageoises d'Epargnes et Crédits (RAVEC) et de la Coopérative des Associations Villageoises d'Epargnes et Crédits (COOPAVEC), un appui en Kit de gestion a été remis en date du 23 Septembre 2022 aux 51 AVEC de ces deux regroupements à savoir : 30 AVEC pour le compte du RAVEC et 21 AVEC pour le compte de la COOPAVEC. Signalons que cet appui était constitué de 51 cassettes métalliques, 153 pochettes de 3 couleurs différentes, 102 Cahiers registres, 51 tampons encreurs et 102 règles plastiques. Ceci pour permettre aux structures qui en ont bénéficiées de non seulement bien protéger le fonds mais aussi travailler dans la transparence.

Activity R3-3.1.4 Train AVECs members on the implementation and management of IGAs.

Pour mieux préparer la pérennisation de l'action et amener les parties prenantes à mieux s'approprier les acquis de cette activité, les 800 bénéficiaires du cash transfert et membres des AVEC ont défini l'objectif d'initier les AGR. Pour se faire, ils ont été capacités à la mise en œuvre et la gestion d'une activité génératrice de revenu (AGR) afin de pallier des multiples difficultés socio-économiques. En date du 10 au 12 février 2021, une formation des membres des AVEC sur la mise en œuvre et la gestion d'une AGR, et dans laquelle les membres des OFL ont participé, a été organisé à Oicha au bénéfice de 100 personnes dont 38 hommes et 62 femmes et puis à Mangina du 16 au 18 mars 2021 en faveur de 100 personnes parmi lesquelles 34 hommes et 66 femmes.

Pour faciliter un accompagnement de proximité, il a été organisé à Oicha du 11 au 12 Mars et Mangina du 01 au 02 Avril 2021 une formation des formateurs des AVEC/agents villageois (AV) respectivement au profit de 40 personnes dont 14 hommes et 26 femmes à Oicha et 40 participants dont 25 femmes et 15 hommes à Mangina.

Au cours de cette capacitation sur les AGR, les points ci-après ont été développés : « Types d'AGR ; Etapes de gestion d'une AGR ; Critères à prendre en compte ; Qualités exigées ou portrait du créateur d'entreprise ou micro entreprise ; Contraintes aux AGR ; Principes fondamentaux et Gestion d'une AGR collective » tandis que pour les AVEC les thèmes développés étaient les suivants : « Notions sur les AVEC ; Les principes des AVEC ; Les 7 modules pour la formation d'une AVEC ; La gestion des AVEC et les outils de gestion des AVEC ». C'étaient des formations de formateurs (gestionnaires d'AVEC qui à leurs tours vont aller restituer et/ou former leurs membres).

Actuellement, le 16 AV (agents villageois) dont 8 de Oicha et 8 de Mangina qui ont bénéficié des formations de renforcement des capacités, avec mandat de bien assurer l'accompagnement de ces

associations villageoises d'épargne et crédit continuent pérenniser les activités au travers un accompagnement de proximité en Mangina comme à Oicha.

De ce qui précède, une nouvelle formation des formateurs sur les associations villageoises et Activités Génératrices des Revenus a été convoquée du 22 au 23 août 2022, à l'attention de 34 membres des comités des AVEC dont 16 femmes dans l'optique de consolider la contribution à l'amélioration du système d'autogestion des AVEC et AGR et mettre à la disposition des membres des comités de gestion les stratégies de base pour l'accompagnement des AVEC et choix des AGR prometteuses au regard du circuit commercial local.

En termes des changements observés, on peut citer déjà : l'organisation du travail dans la relance des champs communautaires et individuels avec pour objectif d'organiser les ventes groupées pendant la période de soudure, connaissance sur la répartition des récoltes chose qui ne se faisait pas avant : une partie pour la consommation, une pour la vente et une pour la prochaine saison culturale. Il faut noter également que certaines Coopératives agricoles se sont déjà procuré des terrains pour la relance de la culture des palmeraies afin de palier à la dépendance des propriétaires des plantations où elles ont habitude de se ravitailler en matières premières (en palme et en noix de palme) et qui fixent le prix parfois de manière arbitraire. Une stratégie pour les coopératives agricoles de devenir indépendantes et autonomes dans l'avenir

Activity R3-3.1.5. Accompany and support peri-urban agricultural production in Oicha et Mabalako

Le programme à travers les acteurs locaux (COPI-RDC) s'est attelé à développer les capacités de résilience communautaire ; en mettant notamment en place un réel système d'accompagnement et de sensibilisation à la pratique d'agriculture péri urbaines et jardins potagers. Cet accompagnement a notamment porté sur l'apprentissage technique (pratique agricole, appui en intrants agricole, etc.).

En annexe le plan de distribution d'intrants agricoles.

Ainsi des bénéficiaires d'Oicha et Mabalako, ont reçu des outils aratoires selon leurs préférences et adaptés au contexte économique local (spécifications porteuses et améliorées), climat, topographie, etc. De manière générale, cet appui a touché 600 ménages bénéficiaires directs.

En outre, il convient de retenir que des séances d'échanges techniques (5 séances) ont été tenues à l'attention des tous les agronomes et /ou agents chargés du volet agricole des toutes les organisations appuyées. D'où 17 personnes y ont pris part dont 4 femmes.

Ainsi en date du 18 Octobre 2021, une réunion stratégique à laquelle ont pris part OXFAM, COPI, OJCD et CAD a été convoqué afin de clarifier les rôles et attributions attendus de chacune de ces acteurs dans ce processus d'accompagnement et soutien à la production agricole péri urbaine tant à Oicha qu'à Mangina.

En effet, les OFL ayant bénéficié l'appui en intrants agricoles, ont été suivi et accompagnée dans la conduite des nouvelles techniques culturales maraichères et ont entre autres appris à faire le choix du terrain pour les cultures maraichères, installer un germoir, faire les plates-bandes, respecter les écartements selon la spéculation et faire le semis en ligne et ses avantages.



Quelques effets de productions facteurs d'amélioration de revenu familial réalisées par association et par zone de santé.

Pour bon accompagnement et un bon suivi de ces activités agricoles, le programme s'est greffé sur 4 organisations locales à vocation agricole (OJCD, CAD, CPAD à Oicha et AJVD à Mangina) afin de profiter de leurs expériences par le transfert des compétences aux agronomes locaux des OFL et par

l'organisation des formations sur le tas dans les champs de démonstration où les pépinières étaient installées. Signalons que , ces 4 organisations accompagnatrices des OFL (organisations Féminines locales) dans ces activités péri-urbaines ont bénéficié chacune d'un appui institutionnel constitué de : une boîte de stylo ,une imprimante , vingt-six classeurs , quinze blocs notes et trois cartons de papiers A4 , une table bureau plus deux chaises en bois , un pulvérisateur , deux paire de bottes , deux paire d'imperméables , deux paire de gants , quatre cache-nez ainsi que le frais pour la mobilité et pour la communication de leurs agronomes ce qui a fait globalement un montant de 3,000USD pour les 4 organisations accompagnatrices (CAD : 700USD , OJCD : 700USD , CPAD : 700 USD et AJVD :

Ces organisations locales bénéficiaires des semences maraîchères, ont toutes (à Oicha comme à Mangina) procédé d'abord à la production des plantules dans les « champs école paysan » par la suite distribué les plantules auprès des bénéficiaires qui souhaitaient en avoir pour leurs champs individuels et le reste des plantules ont servi à l'apprentissage dans les champs écoles paysan/collectifs. Il convient de signaler après la récolte des Amarantes, Epinards, Choux et aubergines, la plupart des associations/organisations bénéficiaires ainsi que su cash, ont en plus de la consommation et la vente des produits de la récolte, affecté le revenu dans d'autre spéculation qui n'était pas dans le panel remis par le projet. Par exemple pour l'axe Oicha, nous pouvons citer :

Le partenaire bénéficiaire OJCD-RDC qu'après évaluation auprès des ménages bénéficiaires, pour vérifier comment ils ont canalisé les revenus de leurs productions : 25% de bénéficiaires ont investis dans l'élevage de petits bétails comme : « Poule, Cobaye et lapin », 55% ont été affectés leurs revenus dans les AVEC comme épargne, 12% dans le petit commerce et 8% n'ont pas été atteint; CEOV a initié l'élevage de poule, achat de semence d'aubergine amer et investi dans la fabrication des casseroles et tissage des paniers.

900USD ; AJVD a eu une somme un peu supérieure que autres parce qu'elle accompagne seule 11 OFL à Mangina) . En effet, il sied de signaler encore que les OFL ont vendu une partie de leurs productions afin d'investir dans les activités génératrices de revenus lesquelles continueront à renforcer les moyens de production de leurs membres afin de devenir de plus en plus autonome économiquement.

Activity R3-3.1.6 Strengthen the organizational capacity of 4 existing cooperatives in Oicha and 2 cooperatives in Mabalako.

Dans le souci de consolider les acquis des activités réalisés lors de la première phase de DRR à Oicha et le projet GAC (Réponse d'urgence intégrée (sécurité alimentaire et moyens de subsistance, promotion de l'eau, de l'assainissement et de l'hygiène) pour les communautés touchées par le conflit) dans la zone de santé de Mabalako, Une évaluation des stratégies de moyens de subsistance, les opportunités de la chaîne de valeur agricole et accès aux services financiers a été réalisée conjointement par Oxfam-PAP en la période du 12 au 18 février 2021. Cfr Act.3.1. Parmi les 6 Coopératives touchés par cette évaluation, il est à noter que l'une d'elles une (Coopavec) n'était pas l'émanation de projet Oxfam, cependant vu sa performance et sa dynamique organisationnelle elle a été appuyée afin d'annexer les anciens membres de l'ancienne coopérative de MANGINA actuellement en faillite pour leur encadrement.

C'est ainsi qu'une refresh de capacitation a été organisée du 21 au 22 janvier 2021 à travers une session de renforcement des capacités organisationnelles pour les 4 coopératives de la commune rurale de Oicha et d'où 40 personnes (23 hommes et 17 femmes ont participés) ont pris part. Parmi les participants, 34 membres issus des coopératives, 1 du bureau de la société civile, 1 Technicien de Développement Rural venu du bureau de la commune Oicha, 2 agents de PAP-RDC et 2 agents de CoPi-RDC. A la fin de cette refresh, une analyse FFOM (Forces, Faiblesses, Opportunités et Menaces) a été faite afin d'orienter la facilitation par rapport aux points faibles sur lesquels un accent particulier devrait être mis dans les jours à venir. D'une manière générale, les matières ont porté sur les rappels de ce qui suit : « la définition, les types, but et avantages d'une coopérative, les organes de gestion et leurs rôles, le profil des gestionnaires, les outils de gestions, les difficultés dans la gestion et les pistes de solution, la transparence dans la gestion, les conditions de réussite d'une coopérative ».

Les 4 Coopératives à appuyer de Oicha (Mukakira, Mabasele, Tenambo et Oicha Centre) et pour Mabalako/Mangina la coopérative (Coopavec) qui regroupe déjà les membres de l'ancienne coopérative Coopasma en faillite. Néanmoins, la Coopérative de CANTINE toujours dans la zone de santé de Mabalako n'a pas été touchée par cette analyse à la suite de l'insécurité qui perdure dans

cette contrée administrée jusqu'aujourd'hui.

Dans le cadre de garantir l'accompagnement sur le plan institutionnel et technique, en terme de consultance, le service de développement rurale du territoire (service de tutelle de Coopératives), appuyer pour son homologue du service du plan, ont accompagné les 5 *coopératives Agricoles dans l'élaboration des leurs textes de base (5 Statuts et 5 règlements Intérieurs R.O.I) selon les exigences de la loi OHADA en la période du 15 septembre au 30 septembre 2021* ; Un plan de capacitation a été également élaborée pour le bien de ces dernières. La 6ème coopérative prévue de dans le projet et celle de KANTINE, qui reste inaccessible suite à la situation sécuritaire persistante dans la zone. L'agenda de consultance était élaboré comme suit ; Visites des Coopératives dans le 2 zones d'intervention (Oicha et Mabalako) et échanger avec les comités de gestion ; Recadre l'entendement des membres des comités de gestions des Coopératives sur le mode de fonctionnement et gestion d'une Coopérative aux exigences de la loi OHADA, les textes de base (5 statuts et 5 R.O.I) selon la loi d'OHADA sont déjà élaborés, notariés et remise aux organisations bénéficiaires. En outre, en date 12 au 13 avril et du 04 au 05 mai 2022, il a été organisé des ateliers de renforcement des capacités de 18 membres des comités des gestions sur la gestion d'une coopérative et la gestion des ressources et l'autre de capacitation en technique de traitement et de maintenance des unités de transformation en faveur de 42 personnes dont 36 hommes et 6 femmes. Un appui financier de 1000 USD a été remis aux 4 Coopératives en raison de 250 USD chacune pour la maintenance de leurs unités de transformations. Actuellement, chacune de ces 5 Coopératives dispose d'un Manuel de Procédures Administratives et Financières (MAPAF) dument validé au cours de leurs assemblées générales respectives.

Activity R3-3.1.7 Improve sustainable water coverage in Oicha and Mabalako

Au mois de novembre 2020, l'équipe du projet avait réactualisé la cartographie des ouvrages d'eau potable de la zone de santé de MABALAKO, commune rurale de MANGINA, dans le cadre analytique de la couverture en eau. Le score de consommation et les potentialités en eau disponibles localement à Mangina pourront permettre au projet d'améliorer sa couverture. Cette activité menée par une équipe mixte des acteurs locaux Wash sous l'accompagnement de l'équipe technique d'Oxfam était constituée de 6 personnes dont 2 femmes.

Un atelier de restitution de cette étude cartographique auprès de leaders et acteurs locaux a été réalisé pour la mise à jour au niveau communautaire ; les stratégies de relèvement du score de consommation, le plan d'activité Wash et des activités retenues et leur validation par la communauté représentée par les leaders locaux et autorités. Ce travail a réuni pendant 2 jours, du 23 au 24 décembre 2020, 40 personnes dont 10 femmes.

En effet ; il a été constaté, Le score de consommation au niveau de la communauté est de 14,5 litres/personne/jour, qui est inférieure à la norme de 20 litres/personnes/jour, le besoin en eau s'est annoncé et la disponibilité locale d'une source comme potentialité à exploiter pour le renforcement de la couverture en eau avec les acteurs locaux existe.

Un contrat stratégique était signé avec l'acteur local de gestion de l'eau potable de Mangina ADECAMA dans le cadre de promouvoir le leadership local avec comme tâches ; de garantir la mobilisation communautaire, de suivre la mise en œuvre et installation des ouvrage hydraulique par les entreprises sous traitent, disponibiliser la main d'œuvre locale pendant la mise en œuvre, sous l'appui de Oxfam, il a veillé sur la qualité des matériels et matériaux. Oxfam et les entreprises de mise en œuvre ont garanti le transfert de compétence technique et organisationnelle de l'équipe de ADECAMA tout au long du projet et Oxfam le poursuit jusqu' à présent dans le cadre d'accompagnement.

ADECAMA étant l'organisation de gestion des points d'eau de MANGINA a garanti sur le plan communautaire : la mise à la disposition du programme 3 parcelles couvertes par les actes de cessions en février 2021 ou les ouvrages hydrauliques sont installés, La main d'œuvre locale a été garantie par (ADECAMA) en titre de contribution communautaire, la mobilisation pour la participation au creusage gratuit (sans fonds) de la tranchée de 7km. Cette organisation a été accompagnée par le projet, dans sa structuration et organisation institutionnelle à l'image de CGPEO/ODO de Oicha, afin de garantir une gestion durable à base communautaire.

Dans le cadre de l'amélioration de la couverture durable de l'eau à MABALAKO, Le programme DRR Il a appuyé la construction d'une adduction par système photovoltaïques équipée par des ouvrages

hydrauliques dont un réservoir en béton armé d'une capacité de 100m³ par jour ou est installé la pompe hybride pour alimenter le Tank Type Oxfam de 70m³ et celui-ci a son tour alimente par gravitation 12nouvelles bornes fontaines, dont chacune de borne 2 robinets et 8 anciennes robinets chacune. Ces 12 bornes sont réparties dans 3 quartiers (MANGODUMU, HOME et MANGINA) sur un réseau de distribution de 5KM de distance. Ces ouvrages fonctionnent grâce à un système photovoltaïque d'une capacité de 300w/31.4Volt VMP ;38.1volt VOC avec pompe immergée de 4SSP8-22(pour 5.5 Kw\8,3m³/h-250m). Cette adduction avec système photovoltaïque mixte a été captée à partir de la source de KISENGE ayant un débit de 2,21 litres par seconde, en commune de MANGINA/Q.MANGINA, ZS de MABALAKO, territoire de BENI, province du Nord-Kivu.

La Commune d'Oicha, Chef-lieu du territoire de Beni, est une agglomération qui accueille de plus en plus des ménages des personnes déplacées interne (PDI), à la suite de l'insécurité causée par la présence et l'activisme des groupes armés. Du mois d'Aout à novembre 2021, on enregistre un total de 7 364 ménages des déplacés qui ne sont pas encore assistés, qui venaient de s'ajouter à une autre vague de 14 574 ménages enregistrés de mai à juillet 2021. L'eau continue) être une ressource rare dans cette partie du territoire avec une potentialité d'eau non négligeable. Certaines sources sont souillées à la suite de leur proximité des habitations et quelques une interdit à l'utilisation (cas des ITM, KASITHU, RAMAZANI, MAMBABEKA parmi les 145 points d'eau), tandis qu'elles sont encore sollicitées pour l'eau de boisson.

Cette évaluation réalisée par Oxfam pendant cette période, relève qu'au stade actuel, le score de consommation) OICHA est de 4 à 5litres/personne/jour. La zone de sante de d'Oicha en commune rurale d'Oicha la population globale est de 150,792 personnes autochtones et 21,938 ménages IDPS qui font 172,730 personnes avec une faible couverture en eau d'une taille moyenne de 5 avec un score de 4 à 5litres /personne/jour. Pour un ménage de 6 personnes la capacité de stockage varie entre 1 à 2 bidons dans un ménage des IDPs et 2 à 4 bidons par ménage d'accueil. La fréquence de collecte de l'eau est estimée de 2 à 4 tours suivant les récipients de puisage. Actuellement, pendant cette période de transition, le programme encours, au travers le partenaire COPI, fait un appui supplémentaire en couverture en eau à travers le renforcement du système d'approvisionnement existant, vue le score qui restait insuffisant alors que l'explosion démographique liée au mouvement pendulaire et continu de la population vers cette zone d'accueil (OICHA).

Activity R3-3.1.8 Organize information and awareness sessions for host communities and IDPs on peaceful coexistence.

Pendant la première année du projet, deux ateliers de réflexion sur la cohabitation pacifique à l'intention des autorités locales, leaders communautaires et représentants des déplacés y compris des pygmées ont été organisées à Oicha en date du 25 au 26 février 2021 et à Mangina du 19 au 20 mars 2021. L'objectif principal de cet atelier était de renforcer l'action des institutions locales et communautaires dans la prévention et gestion pacifique des conflits. A l'issus de cet atelier quelques problèmes ont identifiés, entre autre : L'expropriation des espaces de terre octroyés aux déplacés par la population hôte; La destruction des cultures dans champs des personnes déplacés par les bettes en divagation appartenant à la population d'accueil, conflits fonciers au tour des Habitations : les habitations construites par l'ONG AIDES en faveur des déplacés, moyennant un contrat avec les propriétaires des parcelles, ces derniers font payer continuellement les frais des locations aux déplacées ; Tension communautaires lies au vol : les pygmées et les dépendants des militaires sont accusés des vols des produits champêtre; Exploitation sexuelle des femmes et filles pygmées par les autochtones : Vue la vulnérabilité des peuple pygmées, les hommes autochtones les exploitent sexuellement puis les abandonnent avec des grossesses; Conflit liés à l'occupation des salles des classe par les déplacés et utilisation des installations sanitaires : les responsables des écoles occupées par les personnes déplacés se plaignent de l'utilisation abusives des salles des classes et des installations sanitaires de ces écoles couplés aux problèmes d'insuffisance de l'hygiène.

À la suite de ceux qui précèdent, Un plan de suivi de ces causes et problèmes des conflits communautaire a été élaboré et orienté vers le CLPD (comité local de paix et développement) pour action immédiate. Dans le cadre de suivi, les types des réunions communautaires ont été établie dans différent quartiers avec l'appui de l'autorité locales dans le but de statuer sur le niveau d'amélioration du système de résolution de conflits au travers les structures de protection communautaire et forum des Paix.

Activity R3-3.1.9 Organize capacity building workshops on positive masculinity in relation to gender and GBV

Des campagnes de sensibilisation durant la célébration des journées des 16 jours d'activisme contre les VBG ont été organisées par le partenaires locaux de protection d'Oicha notamment les 3 comités de protection, et les 3 fora des femmes de Oicha sous l'accompagnement du partenaire PAP RDC. 43 séances de sensibilisation à travers les débats communautaires sur la masculinité positive et les VBG (violences basées sur le genre) ont été réalisées, durant cette période d'activisme dans la lutte contre les VBG (du 25 Novembre au 10 décembre 2020) soit 16 jours. Les personnes atteintes dans l'ensemble dans ces deux zones étaient au total 1,356 personnes parmi lesquelles 661 femmes et 695 hommes.

Une Formation des membres des structures communautaires de protections et les autorités locales a été tenue sur la masculinité positive en date du 02 au 03 février 2021 dans l'objectif d'amener ces deniers à des séances de sensibilisation large relative à la masculinité positive au sein de la communauté de Oicha. 38 personnes ont pris part à cette formation dont 26 femmes.

Une autre formation à l'intention des agents de changement a été organisée sur la masculinité positive en ZS de Oicha du 02 au 03 Mars 2021 et de ZS Mabalako du 09 au 10 Mars 2021, ces formations étaient inscrites dans le cadre de formation des formateurs afin de garantir la restitution et l'accompagnement dans leur communauté respective 46 ont pris part dans ces formations parmi eux 7 femmes.

En date du 08 juillet 2021 : un briefing avec les membres des comités de Protection et forum des femmes, les membres des AVEC et les délégués des OFL sur la masculinité positive en prévision des débats communautaires. Un total de 42 participants a été atteint dont 23 femmes.

Résultats : Les participants, se sont engagés à animer les débats communautaires entre jeunes filles et garçons, à raison de 2 séances par structures.

Au cours de l'année 2021, le programme DRR II a appuyé une autre campagne des 16 jours d'activisme contre les VBG, en collaboration avec les partenaires locaux et les médias locaux, sous un message clé « Je me lève et je m'engage aujourd'hui contre les violences faites aux femmes, jeunes et petites filles... » débutée en date du 25 Novembre 2021, cette campagne a pris fin le 10 décembre 2021.

Pour l'année 2022, des ateliers des formations ont été organisé en faveur des acteurs locaux responsables des services de santé, des structures de protection, société civile, autorités locales et services étatiques. Avec pour objectif de contribuer à la mitigation et réduction des risques liés aux violences basées sur le Genre en zones de santé d'Oicha et Mabalako ; ces formations ont essentiellement porté sur : le genre, la masculinité positive et violence basées sur le genre. Ainsi 90 personnes (hommes, femmes, filles et garçons, y inclus les pygmes, handicapés) ont pris part à ces sessions, à l'issue desquelles deux plans de réduction de risque liés aux violences basées sur le genre ont été élaborés avec des actions à mener bien planifiées et placées sous la responsabilité des acteurs locaux et autorités locales de chaque zone de santé du programme DRR II. D'où il a été attribué au COPI-RDC et au RACAHD, la responsabilité d'organiser des réunions de suivi des dites activités/actions planifiées.

Bien plus au travers ce chapitre, 50 personnes issues des associations féminines, forum des femmes, société civile et association mixte ont été conviés à Oicha comme à Mangina, dans des ateliers de réflexion sur le leadership féminin afin de susciter les femmes à jouer un rôle prépondérant dans le processus de développement en général et de gouvernance locale en particulier. En cette même faveur, l'occasion a été propice pour émuler les associations féminines locales en matière de Leadership. Ainsi quelques modèles locaux des femmes et filles leaders ont été mis en évidence et leurs expériences dans les organisations ont été respectivement partagées et relayées par deux médias locaux (Radio Mangina et Radio Moto) sous forme de magazine afin d'atteindre un grand nombre des personnes au-delà de celles qui étaient présentes en ateliers.

- Resources and related costs finally committed and incurred

See financial report

4.3.2.4 Result 4: Local actors and communities preparedness mechanisms are improved for a more effective humanitarian response

4.3.2.4.1 At the proposal stage

- **Sector:** DRR
- **Related sub-sector:** Preparedness and Response
- **Beneficiaries (status + number):** TZA : 2 partners and 16 collaborators // DRC : 3 hygiene brigades, CoPi, humanitarian forum
- **Indicators for this outcome:** please see **Annex 14** for OVI per country.
- **Outcome-related activities:**

Tanzania

4.1 Capacity building of CSOs through the grant facility

During the DRR 1, the Grant Facility allocation has been used to increase involvement of civil society organisations and actors to deliver on activities linked to the vulnerability and risks identified during the VRA and which had not been planned in the implementation partners plans. This enabled increased coverage of community members and introduced new innovative ideas in the intervention. For instance, the training of farmers in cassava processing at Kahama district and the introduction of the concept of farming God's way, which links spiritual thinking and environmental conservation through climate smart agriculture. It has been positively replicated by the farmers especially in Kishapu district where drought tolerant crops have been introduced. In the second phase, the project will continue building capacity of the current civil society actors to engage in response, community preparedness and mitigation activities. The current phase of the programme is working with 16 civil society actors/collaborators across the 3 districts. They will continue to participate in capacity building by adopting safe programming approach and coordination initiatives to build their capacity as lead humanitarian actors. They will be eligible to apply for support from the grant facility allocation to implement activities prioritised by the VRAs, complementary to activities delivered by partners in the targeted communities. The proposals will be reviewed by leading partners and Oxfam to avoid the duplication of activities.

4.2 Preparedness planning at district and ward levels

On-going support will be provided on preparedness planning at district and ward levels, with periodic simulation and response exercises to test preparedness and the understanding of the roles and responsibilities of various actors. In the DRR 1, every district developed contingency plans which need to be periodically tested and updated. Implementing partners were working closely with ward level DMCs to develop and link the ward development plans and disaster mitigation plans. One of the approaches used by Oxfam, implementing partners, district disaster management contact persons and coordinators was disaster simulation and response exercise. These were carried out in 3 districts. The exercise increased districts disaster management actors' knowledge on how to respond to disasters and identified gaps and risks linked with the implementation of the current contingency plans. To create strong linkage and break the knowledge gap between the members of district DMCs and those at ward level, phase 2 of the project will conduct similar exercises at ward level where ward disaster response and mitigation plans will be tested and periodically updated to cope with the changing contexts in local disasters response strategies. To widen the scope of engagement with the mapped CSOs/CBOs, workshops will be held with community representatives, including women's groups, and district officials to develop and implement joint action plans on preparedness planning and response.

4.3 Formation and capacity building of community-based disaster response teams

Oxfam and partners will support the formation and capacity building of community-based disaster response teams (e.g. evacuation team, disaster impact assessment team) for timely response to rapid onset disasters (e.g. floods). The MTR conducted in October 2019 noted that communities normally support each other to rescue lives and family properties when disaster strikes. DRR 2 will engage communities to form disaster response teams at village level, who will be trained on basic preparedness, planning and response techniques before and during disaster situations. They will work closely with village level disaster management committees to mobilize resources during disasters as part of their responsibility. This will ensure the community is ready to timely respond during disasters,

rather than depending on support from district level and other actors identified in the contingency plans that normally take up to 48 hours. DMCs will as well receive trainings on basic response skills, at ward and village levels.

4.4 Capacity building of CSOs to engage with disaster management bodies at district, regional and national levels

The project will build the capacities of CSO to engage with disaster management bodies at district, regional and national levels to ensure that disaster management priorities are well integrated in plans and budgeting processes and that a conducive environment is provided for the participation of disaster-affected communities and local civil society actors. The project will increase and improve the engagement of CSO in disaster management through technical and operational training to strengthen CSO positioning in the humanitarian action (including on humanitarian principles, project cycle management, communication and documentation, policy and influencing...). Opportunities for participation in DRR exposure and DRR forums at regional and national levels will be explored to create space for interaction and share experiences on practical DRR initiatives at the community level with key influencers and decision-makers on disaster management financing.

DRC

4.1 Training of local actors in Oicha and Mabalako based on needs identified through CSA

This activity will focus on strengthening the technical capacity of stakeholders identified in the CSA process. Capacity building will include DRR, LHL, safe (and conflict-sensitive) programming approach, risk assessment tools and mechanisms as well as IHL, HR, SPHERE standards, project management, learning and simulation exercises in different emergency sectors, including WASH.

In Mabalako, this activity will focus on capacity building in risk management, DRR and response, support and strengthening of local coordination, mapping of available care services (medical, psychological, legal assistance, socio-economic reintegration, tracing services and family reunification, mediation, ...), creation of opportunities for knowledge sharing, accountability and management, do no harm approach, ... Several learning exercises will be organized between local actors in Oicha and Mabalako in order to strengthen their capacity to adapt to shocks.

4.2 Support the development of contingency plans in Oicha and Mabalako (WASH)

Contingency plans for water management at community level will be developed in Mabalako (Mangina). The activity will involve the water management committees and consist of identification and awareness raising on water resources, responsibilities of the different stakeholders (communities, local leaders, government authorities etc.), including during humanitarian responses. In addition to that, mapping of water use and demand will be done, and training on integrated water resources management and groundwater monitoring.

Through this activity, the various community-based plans (community-based sustainable water management plans, community-based wash contingency plan and the plan for capitalizing on the results of the community-based sustainable water management plan) will be drawn up in Mabalako. Those existing plans in Oicha at community level will be supported and consolidated, and widely disseminated to the beneficiaries. Multi-hazard plans will be set up through the expertise of other experts, particularly in protection (civil protection), education, washing, food security, etc.

4.3 Response simulation exercises at the communal level in Oicha and Mabalako in collaboration with the civil protection and local actors

4 simulation exercises (2 in Oicha and 2 in Mangina) will be undertaken by water management committees, leaders and community organizations to test their understanding and speed of response. The simulation will include drills on emergency water treatment and distribution in IDP camps. Local committees, authorities, the BCZ and community organizations will be introduced to the establishment and rapid expansion of pumping systems in case of mass displacement, contingency stock management, etc. The simulation training will also seek to instill in the local organization basic sanitation options and hygiene promotion in emergency situations, where necessary.

4.4 Strengthen WASH response capacity in Oicha and Mabalako at community level

To allow rapid WASH response in Oicha and Mabalako, Oxfam and its partners will set up contingency stocks in case of new displacements. The contingency stocks are based on estimations of number of

persons to be supported for a period of at least 1 month and include provision of temporary water supplies, quick fix systems as well as sanitation and hygiene promotion.

An estimated number of 3 hygiene brigades (2 in Mabalako and 1 in Oicha) will be trained on hygiene promotion to ensure they can strengthen public health promotion and prevent waterborne diseases and Ebola transmission in 7 communities. This will also allow them to take up the PHP activities once the program will be concluded (or in case of a suspension of the Oxfam activity for security or other reasons) and also respond in case of unexpected displacements in the areas.

4.5 Setting up a grant facility mechanism for rapid response accessible to local actors.

As done in BDI and TZA in the DRR1, this activity will consist of setting up a humanitarian response grant mechanism for local actors to respond to humanitarian emergencies or small-scale disasters. A total amount of EUR 50.000 will be allocated to this activity and will be used to respond to emergencies according to the needs of the most vulnerable.

Responses which will benefit from the grant will be selected following a call for proposals released to actors identified under the CSA and will be carried out following a needs assessment and identification of relevant responses. Coaching of the partner in the management and implementation of the Grant will be guaranteed by Oxfam and will, among others, be on MEAL, gender, protection and grant management.

4.6 Strengthen and promote protection EWS and access of vulnerable people to protection mechanisms.

This activity will support existing community-based protection structures and early warning systems for protection established during the DRR 1 in Oicha in close collaboration with CoPi focal points, Oxfam and local actors; they will exchange information with the local population (CPCs - Community Protection Committees) on the protection risk and potential protection measures identified within their communities, Assaia movements and other groups. Joint meetings will be held between protection structures (protection committees, women's forum, protection advisory council, territorial youth council, agents of change) and local authorities to ensure the proper dissemination of alerts. Support will be provided to the community protection structures through monthly meetings and support for the functioning of the protection committees (provision of office space, means of communication, referral to care services, etc.). Through the organization of CTJs (territorial youth committee), this activity will strengthen the alert mechanism through the monthly sharing of alert bulletins and the implementation of mitigation and protection measures by community protection structures. The information collected (and made anonymous for Oxfam's safe programming ethic and for the safety of survivors and victims) will also serve as basic information for advocacy work in the area.

4.3.2.4.2 Interim report

See interim report under annex A

4.3.2.4.3 Final report

- Indicators for the outcomes obtained

Tanzania

80% of people receiving aid from local actors through the grant facility mechanism for local response are satisfied with the quality and relevance of this support.

This indicator was designed to measure the impact brought by CSAs across the 3 districts. They have played great roles in leveraging the interventions done by leading partners during phase I of the project for sustainability. The achievements under this indicator is evident from various interventions or services delivered by CSAs which has not only enhanced resilience capacities of the community but also has created strong network of actors addressing the aftermaths of disasters facing the communities.

Strengthened entrepreneurship skills of the groups, awareness on GBV at various level including at schools (Gender Clubs), promoting use of alternative energy in form of efficient cooking stoves (Okoa stoves), environmental protection through schools (environmental protection clubs), awareness creation on the disaster risks and management, information sharing through radio programmes are some of the justifiable roles played by the CSAs in the project areas which among other things ensure

sustainability since they are still operating in the respective areas implementing other projects which makes follow-ups and easier provision of technical support.

DRC

80% of people receiving aid from local actors through the grant facility mechanism for local response are satisfied with the quality and relevance of this support.

Après activation du mécanisme HRGF dont les activités ont été implémentées par un consortium d'acteurs locaux de la zone de santé de Mabalako (RACAHD) sous le lead de FAEVU ; 97,3% des bénéficiaires directs de ce projet spécifique ont déclarés avoir été satisfaits de la qualité et de la **pertinence de cette réponse** qui a duré 3 mois+20 jours et a directement touchées 300 ménages vulnérables. Ensuite il a été soulevé, un degré élevé d'implication et de participation des parties prenantes au processus de mise œuvre de cette réponse. Néanmoins, au regard du contexte sécuritaire qui est toujours dégradante, les besoins sont encore observables dans la zone car le mouvement de retour dans les villages d'origine, pour bon nombre des déplacés, reste encore hypothétique.

8 (5+3) Community Contingency plans considering the specific needs of women and displaced persons exist and are successfully tested in a simulation exercise

Au total 15 plans d'urgence communautaire prenant spécifiquement en compte les besoins spécifiques des femmes et personnes déplacées, ont été développés et testés au travers différentes opportunités de simulation offertes par le programme DRR/phase II. Il s'agit entre autre de : 1 plan de protection communautaire, 1 plan de promotion du leadership féminin, 1 plan de réduction des risques liés au VBG, 2 plans de contingence Wash, 2 plans de contingence Abris-Protection, 1 plan d'atténuation des risques issu de l'analyse de la chaîne agro-alimentaire, 2 plans de protection des femmes, 1 plan de renforcement des capacités des acteurs locaux (y compris les associations féminines) issus de la capitalisation des résultats issus des analyses VRA-CSA, 2 plans de protection communautaires dans les zones du programme ainsi que 2 plans de cohésion sociale entre déplacés et populations autochtones.

WASH contingency stocks, taking into account the specific needs of women and IDP, are available and managed by the community committees

Deux kits de contingence Wash et deux kits de contingence Abris-protection ont été remis aux communautés des zones de santé d'Oicha et de Mabalako, dans le but de renforcer leur niveau de préparation à faire face aux catastrophes ainsi qu'à déployer une réponse en cas d'urgence.

- Beneficiaries (status + number)

Tanzania

Under this result, total number of beneficiaries reached is 25,462 with 9,342 being females and 16,120 males, this total represents 74% of total targeted beneficiaries in the project. This number has been computed through activities carried out under result 4 by Oxfam, partners, and largely by Civil Society Actors under the Humanitarian Grant Facility. However, to avoid double counting, a beneficiary's data management and accountability tool was developed by Oxfam MEAL Manager and partners MEAL staff were oriented on the use.

DRC

Sous ce résultat, 34 226 personnes sur 35 235 soit 97% des bénéficiaires attendus ont été atteints, dont 7 187 les hommes soit 21% ; 8 214 les femmes soit 24% ; 10 268 les filles soit 30% et 8 557 les garçons soit 25%.

- Activities carried out

Tanzania

Activity R4-4.1.1 Capacity building of CSOs through the grant facility

To enhance local humanitarian leadership, Oxfam Tanzania engaged Civil Society Organizations by linking them with the leading partners in the districts of Kishapu, Kibondo and Kahama. The purpose was to build a well-coordinated network of local humanitarian actors in the respective districts.

Pre-engagement meetings were held with representatives of all CSOs who implemented the humanitarian grant facility in phase I in their respective districts. The aim of the meetings was to take

them through the project proposal, looking at the planned results and priorities for phase II, but also putting emphasize on the local humanitarian leadership through established steering committees. After meetings, the next step was invitation for proposal/concept notes submission by all CSOs which followed by review done by Oxfam and partners (REDESO and RUDI). The criteria used to engage the current CSOs were technical capacity which mostly relied on the Capacity Self-Assessment conducted in phase I, also budget and innovation in terms of activities planned to address the disaster risks in the respective districts.

The selection process followed by signing of Memorandum of Understanding between partners and CSOs, whereas, in Kibondo, Kibondo Environmental Management Association (KIEMA) and KIVULINI Women Rights Organization are currently being engaged, in Kahama, Facilitation for Rights, Reduction and Environmental Conservation (FARIPE), Tanzania Development and Aids Prevention (TADEPA), The Foundation for Human Health and Social Development (HUHESO) and Life Securing and Relief Services (LSRS) are being engaged, while in Kishapu, Tanganyika Christian Refugee Services (TCRS), African Inland Church Tanzania (AICT) Diocese of Shinyanga, Kivulini Women Rights Organization and Media (Faraja FM and Radio Free Africa) are being engaged.

RUDI as new partner in the project after replacing CABUIPA conducted due diligence to CSOs in Kahama and Kishapu, this was to better understand the CSOs in terms of their management structures and capacity to implement, this followed by CSOs sharing their workplans and request for fund from leading partners (REDESO and RUDI).

S/N	Name of CSO	District	Amount	Timeframe
1.	Kivulini	Kibondo	15,799,000TZS	Nov 2020 to April 2021
2.	African Inland Church Tanzania	Kishapu	15,106,500TZS	Feb 2021 to October 2021
3.	Kibondo Environmental Management Association	Kibondo	28,532,999.98TZS	Nov 2020 to May 2021
4.	Facilitation for Rights, Reduction and Environmental Conservation	Kahama	34,665,000TZS	Dec 2020 to October 2021
5.	Tanzania Development and Aids Prevention	Kahama	17,580,000TZS	Dec2020 to Sept 2021
6.	The Foundation for Human Health and Social Development	Kahama	24,060,000TZS	Dec2020 to Sept 2021
7.	Tanganyika Christian Refugee Services	Kishapu	42,975,130TZS	Feb 2021 to October 2021
8.	Faraja FM and Radio Free Africa	Kishapu	19,491,000TZS	Feb 2021 to October 2021
9.	Kivulini	Kishapu	23,000,000TZS	Feb 2021 to Sept2021
10.	Life Securing and Relief Services	Kahama	16,394,880TZS	Dec 2020 to Sept 2021

Roles played by CSAs in the project across 3 locations.

In Tanzania, according to Non-Governmental Organizations Act no. 24 of 2002, CSO is as same as a Non-governmental Organization which means a voluntary grouping of individuals or organization which is autonomous, non-partisan, non-profit making organized locally at the grassroots, national or international levels for the purpose of enhancing or Promoting economic, environmental, social or cultural development or Protecting environment, lobbying or advocating on issues of public interest of a group of individuals or organization but does not include political parties or divisions within political parties.

CSOs in Tanzania are active players, especially in uniting communities to carry out social and economic activities for the poor, mainly in the areas of education and healthcare, water supply, legal services, and micro-finances.

Among the codes of conduct governing CSOs is Tanzania according to the Act are; -

- a) CSO must respect the values, rights and freedoms set out in the constitution of United Republic of Tanzania.

- b) CSO must make decisions without patronage, favoritism, or political influence
- c) CSO must be non-political, performing its functions in a neutral and impartial manner.

Implemented activities by KIVULINI Women Right Organization

Kivulini being a specialist in GBV issues conducted trainings targeting established gender forum members from the 11th to the 17th of December 2020. The training was conducted to build capacity of forum members to take action and report GBV cases. The training reached a total of 72 participants, 48 being females and 24 males. The next planned activities by the CSOs is to establish School Gender Clubs and organize trainings and dialogues on reproductive health and SGBV targeting school children.

Activities implemented by Kibondo Environmental Management Organization (KIEMA)

KIEMA was tasked to ensure that the community is aware of Climate Smart Agriculture and Conservation Agriculture techniques, linking environmental protection and production for sustainable livelihoods.

Before embarking on implementation, the CSO conducted an assessment on the performance of sweet potatoes as new intervention introduced in Kibondo, in terms of its marketing, consumption rate, and adoption to inform the intervention's approaches.


i. An assessment on Understanding of Climate Change and adaptation.

This assessment aimed to find out the general community understanding on Climate Change, its impacts, and mechanisms that the community have been using to minimize the impacts of climate change. The assessment reached a total of 260 respondents of which 22% knew about climate change while 78% were not aware/had no knowledge of climate change. The assessment also revealed that community members were mostly engaged in agricultural farming for family subsistence as a source of income with less understanding of Climate Smart Agriculture (CSA) and Good Agronomic Practices (GAP).

ii. Understanding of Climate Change and adaptation practices

Furthermore, another assessment was conducted and revealed that farmers used mixed approaches during farming exercises. The below chart presents the number of farmers applying more than one practice. When the assessment wanted to explore the reason behind, the following were explained by respondents (i) the virgin land would only require seed and not necessarily to apply fertilizer, (ii) it was expensive to go for the full application of improved seed and fertilizer since their farms are too large, minimum of four acres, and (iii) the common farming tool is the hand hoe, therefore, tractors and ploughs were not common in the area.

The table below with practices and codes were derived from respondents' responses. The findings from the assessment as indicated below show that large number of farmers who were interviewed (12 in total as shown in the graph below) applied multiple farming practices, and most of them were found to be using improved seeds (1), industrial fertilizers (2), farm saved seeds (3) and use of hand hoe.




Key

Practices	Code
Use of improved seed	1
Use of industrial fertilizer	2
Use of farm saved seed	3
Use of organic manure	4
Use of hand hoe	5
use of tractor	6
Use of PICS	7
Use of pesticides	8
Use of Organic Pesticides	9
Use of plough	10

iii. Performance of Sweet Potato Production, Marketing, and Adoption.

Of the total respondents interviewed, 98% of the respondents (see below pie chart) were aware of sweet potato cultivation. Sweet potato was used for household food consumption and as a source of income. During group discussions with community members, three varieties such as white, purple, and yellow-fleshed sweet potatoes were mentioned as common in the area but not the orange fleshed sweet potato. When drawing farmer's perceptions and acceptance of the sweet potato intervention, the group members showed readiness due to the fact that it contains Vitamin A and Kerotine which is essential for deficiencies.



Intervention approaches for Orange fleshed Sweet potato

After analysis of the assessment, it was concluded that; -

- i. Farmers lack of knowledge on Climate Smart Agriculture (CSA) and Good Agronomic Practices (GAPs) which would reduce the loss of farm productivity and ultimate loss of incomes. Farmers go for shifting cultivation as the mitigation for productivity losses without looking at the long-term impacts of depletion of the natural forests.
- ii. Economic empowerment of the society especially women and youth are very important due to the socio-economic characteristics observed in the assessment. Women and youth have remained dependent on farming with less decision making on what is produced. They will produce what is available to produce without asking/focusing on why to produce. Therefore, this project will build capacity and create women empowerment through Income Generating Activities to increase their financial capacities.
- iii. There is a low level of understanding of Orange Fleshed Sweet Potato presenting an opportunity for the project. Through the project, seed cuttings will be purchased to support women groups for seed multiplication and sweet potatoes tubers production. The crop will be used as a source of Vitamin A and source of income through selling of sweet potato tubers and processed flour.

Identification of Target Beneficiaries.

Through Community Sensitization on the use of Climate Smart Agriculture by promoting Fleshed Yellow Sweet potatoes production, marketing and post-harvest loss management, listed below are the groups supported to establish Fleshed Yellow Sweet Potatoes farms.

SN	Group Name	Members			Village	Ward
		Female	Male	Total		

1	Zinduka Group	16	14	30	Maloregwa	Rusohoko
2	Hapa Kazi	18	12	30	Rusohoko	Rusohoko
3	Juhudi	17	16	33	Kumhasha	Murungu
4	Maarifa	22	16	38	Kumhasha	Murungu
5	Biturana	27	8	35	Biturana	Biturana
	Total	100	66	166		

ACTIVITIES IMPLEMENTED BY KIBONDO ENVIRONMENTAL MANAGEMENT (KIEMA) March-May 2021

1. Support youth group on establishment of open drip irrigation system and support installation of solar dryer for garden vegetable value chain addition.

KIEMA in collaboration with other implementing partners supported one youth group with establishment of an open drip irrigation system and installation of solar dryer for garden vegetable value chain addition. The supported group is MPANGO GARDEN with total of 10 members, 4 being females and 6 males. The group was supported with materials for setting up an open drip irrigation system such as Water Storage Tank with 500Liter storage capacity, water pipes, and connectors, solar drier, and installation costs, however, to ensure sense of ownership and sustainability, group members contributed for manpower and piece of land where the production is taking place.

The group was targeted as part of nurturing for sustainability. It was supported during phase I in watermelon production though they were also engaging in growing vegetable garden locally. The purpose was helping them transform from local irrigation into drip irrigation technology for high quality and quantity of harvests.

With adoption of drip irrigation as best agronomic practice, group members increased quantity and quality of both production and productivity of tomatoes compared to the past harvest where they were using local irrigation systems. The quantity of produces and generated income is indicated in the activity 3.3 as part of Income Generating Activities.

2. Training on Post harvest loss Management.

Sweet potatoes production in Kibondo did not exist before project intervention. However, it was introduced as part of low-risks livelihoods for income generation and nutritional supplement. This prompted need to create awareness among farmers on sweet potato post-harvest loss and management. In that regard, KIEMA facilitated the training in collaboration with District Agricultural Department. The training reached 25 role model individual and group farmers, 10 were males and 15 Females (as tabulated below) from Rusohoko, Maloregwa and Kumhasha. The training-built farmers capacity on value addition for sweet potatoes harvested, best storage techniques to reduce losses which may occur during and after harvest. The training was conducted at farm level for easier demonstration and understanding by participants.

Attendants			Youth 18+ to 35			Adults above 35 years)			People with disability	
M	F	Total	M	F	Total	M	F	Total	M	F
10	15	25	4	10	14	6	5	11	0	0

3. Training on Pest Management and Diseases Control

The training was conducted to 100 farmers, 43 being males and 57 being females from four groups in Rusohoko, Maloregwa and Kumhasha villages. KIEMA staff in collaboration with officer from District Agricultural Department trained farmers on how to manage pests and diseases which attack sweet potato leaves and how to control them by using organic pesticides. The training also covered topics on climate change and how to become resilient by adopting and growing drought resistant and short-term maturing crops to reduce risks of food insecurity. It was both practical and theory training, and the number of farmers reached per village is tabulated below.

Village	Attendants			Youth 18+ to 35			Adults above 35 years)			People with disability	
	M	F	Total	M	F	Total	M	F	Total	M	F
Rusohoko	26	24	50	8	20	28	12	10	22	0	0
Maloregwa	8	17	25	0	7	7	8	10	18	0	0
Kumhasha	9	16	25	3	13	16	3	3	6	0	0
TOTAL	43	57	100	11	40	51	23	23	46	0	0

Activities implemented by Kivulini Women Rights Organization during March-May 2021

KIVULINI established school gender clubs at primary and secondary schools found in the project area with the purpose of building capacity of students to be able to speak out, take action and report gender-based violence in their surroundings. Total of 360 students were reached in the process whereby 190 are girls and 170 are boys as tabulated here below.

Attendants			Youth 18+ to 35			Adults above 35 years)			People with disability	
M	F	Total	M	F	Total	M	F	Total	M	F
170	190	360	170	190	360	0	0	0	1	0

Total of nine gender clubs from nine schools are formed, three from secondary schools and six from primary schools. Each club is made up of forty students, making total of 360 students as members of gender clubs. After formation of clubs, a training on identification of GBVs at school level was conducted to same number of students in the clubs where cases such as early marriage and pregnancies, parents encouraging students to fail exams were identified as most critical ones. Kivulini in collaboration with Department of community development at district level and by engaging students, managed to come up with a reporting and follow-up mechanisms currently being used by students to report gender-based violence whenever happens. At all nine schools, students voted for two leaders, one girl and one boy whom they are reporting to all the issues of gender-based violence, this was purposely done to ensure sustainability of the established clubs. But also, teachers had committed themselves to participate during gender clubs' discussion as part of nurturing and monitoring progresses of the clubs

Following formation of school gender clubs, Kivulini conducted school dialogues with the purpose of raising awareness to students to be able to recognize Violence Against Women and Children in the society, and ways to report the cases (referral pathways). The dialogues reached total of 2103 students (1066 being boys and 1037 girls) as tabulated in table below.

Attendants			7 to 14 years		15 to 24 years		25 and above		People with disability	
M	F	Total	M	F	M	F	M	F	M	F
1066	1037	2103	715	709	312	302	42	26	11	9

Since Kivulini is working at Kibondo in the host communities, the organization will continue tracking progress of the established clubs beyond project exit. It is also an opportunity for the organization to continue exploring the gaps that could not be well addressed by DRR phase II and develop proposal on the same. Annexed is Kahama and Kishapu CSAs implementation update under supervision of RUDI as leading partner in Kahama.



CSAs

Implementation Upc

Activity R4-4.1.2 Preparedness planning at district and ward levels

Integration of disaster risks in the planning at district and ward levels represent better approach to improve preparedness and response capacities of the respective authorities and enhance capacity of the community.

In all three districts, partners in collaboration with disaster management committees at district and ward level updated contingency plans, reviewed the gaps in terms of contingency stocks and reflected the changes in human resources which include changed positions of District Executive Directors and District Commissioners, chairpersons of the ward level committees as result of government appointments and relocations. The reviews and updates were done through various approaches which include periodic simulation and drill exercises which were purposely done to test readiness, relevance of ward preparedness plans and capacities of disaster management committees and local actors such as Village disaster management committees, ward disaster management committees, community-based disaster response teams. The exercises had representation of CSAs, DMCs as facilitators, media, fire brigade from district level, women and youth groups and private sectors and companies such as Tausi Company dealing with purchase of sweet potatoes from smallholder farmers, Bulyanghulu Goldmine for environmental protection through tree planting and Sokoine University Graduate Entrepreneurs Cooperative (SUGECO) for supply of quality and large quantity of sweet potato leaves. The table below summarizes the actions (planning and simulations) in the respective districts and number of people involved.

District	Action	Level	No. of people reached	
			F	M
Kahama	Workshop to review and integration of DRR related issues into wards' development plans	Ward	25	57
	Workshop to review and update district contingency/Preparedness Plans	District	6	16
	Simulation and Response drills at ward and district levels to test preparedness capacities of local authorities and the community.	District&ward	115	122
Kishapu	Periodic simulation and response drills to review preparedness and understanding of roles and responsibilities of various actors.	ward	62	91
	Validation meeting to integrate PCVA findings into districts development plans	District	5	19
Kibondo	Simulation and response exercise to test, review and update District Contingency plan and improve district preparedness.	District&ward	40	57
	Meeting to review and update ward level disasters mitigation plans	Ward	17	28
	Coordination meeting with Humanitarian actors and DMCs for familiarization of updated District Contingency Plan	District	22	25

As result of simulation and response drills on preparedness, the disaster management committees in collaboration with community members identified areas for evacuations at community level in case any disaster strike, these are not limited to public schools, religious institutions, and use of community-based food storage facilities. The exercises have also enhanced importance of integrating disaster risks issues into ward and village development plans. Drawing experience from past disaster risks that

happened, for instance, flooding in Mwakata ward in 2015, the committees realized that there is dire need to also have contingency stocks at ward level which makes easier to plan for response during disasters.

Through simulation exercises, the committees have realized need to enhance local capacities to engage in the disaster responses using indigenous knowledge, also need to include more actors who were not identified during development of contingency plans. This has been evident where committees have sought after support from community itself to respond in the risks threatening the community, for instance, in Kibondo, community had responded in the issue of road blockage as result of overflow of water in the river during rainy season. The community organized themselves, collected materials such as stones, logs and contributed manpower during construction of bridge.

Nevertheless, the exercises also helped to identify gaps that due to project phaseout could not be addressed and would need further intervention. Though the committees have increased their level of understanding in preparedness and response, they are still observed to be dependent (project dependent syndrome). This is evident due to fact that most of them are still demanding for project to support with construction of contingency stocks and procurement of materials. To address the matter, Oxfam and partners advised the disaster governing structures to think of adopting approach in form of materials fundraising which would enable construction and mobilization of materials.

Activity R4-4.1.3 Formation and capacity building of community-based disaster response teams

In all three districts, Community Based Disaster Response Teams (CBDRT) were established at ward and village level. The team members are composed of community-based security guards, extension officers (ward and village), health officers (village), and the Ward Educational Coordinator who were recruited in a voluntary basis. About 90% of the team composition is made up of community-based security guards who are also trained in basic rescue techniques and community members regardless of their gender. Also, the teams were linked with village-level disaster management committees for easier mobilization of resources during disasters as part of their responsibilities. This is to ensure that the community is ready to timely respond during disasters, rather than depending on support from the district level and other actors. The teams were mobilized through set of criteria such as age (not below 18 and not above 50 years old), should be non-student, being resident of the respective village, prior knowledge in rescue and local security issues, readiness, and capacity to provide support during response.

The table below summarizes the number of teams established per district with their gender disaggregated data.

District	No. of Response Teams	Members	
		F	M
Kishapu	3	40	87
Kibondo	3	18	27
Kahama	3	15	15
Total	9	63	129

The teams were trained on how to conduct rapid impact assessments and standard rescue techniques including evacuations. Both practical and theory trainings were facilitated by Fire Officers from the Fire Brigade at district level and officers from Tanzania Red Cross Society (TRCS). The trainings were purposely done to complement DMCs roles and responsibilities at village and ward level rather than working as an independent entity/stand-alone unit in the community.

The training sessions were divided into three major topics, such as

1. Rescue processes which include:
 - How to rescue people drowned in pools, tall buildings, and pits
 - How to carry patients on stretchers.

- How to put out the fire using fire potable carbonized extinguishers and available local materials such as water, sand, and green tree branches and fire breaker for prevention and fighting of bush fire.
 - Prevention measures during fire explosions
2. First Aid procedures which includes,
- Calmness
 - Safety
 - Counselling
 - Awareness, people around should understand what is going on.
3. Rapid Impact Assessments
- Understanding RIA and its importance.
 - When and how to conduct RIA
 - Application of Core Humanitarian Standards and Principles during RIA.
 - Importance of engaging stakeholders during assessments, for example, community itself..
 - Characteristics of assessment teams, for instance, better understanding of the context.
 - Setting of responsibilities among assessment team members.

Establishment of the teams have increased the number of people with skills and knowledge in preparedness and response in the community. The trainings have also provided learning opportunities for DMCs who formed part of the facilitating team. The established teams are already being engaged in the community and national level. This is evident from the fact that some members of the teams have been appointed to participate in the matching of national independent torch that has been running all over the country, this has enhanced sense of ownership, relevance of the trainings, motivation, and readiness.

Another justification of the roles of the teams in the community has been their participation in the rescue activities. This is evident from Kishapu where strong blowing winds destroyed up to 32 households, the disaster response teams in collaboration with coordinator of the district disaster management committee and grassroot leaders were able to coordinate and respond through rapid impact assessment to identify number of affected households, provision of first aid for badly injured, rescue and evacuation of affected people and their properties to safe places, sensitization of community to contribute food items to support affected households. This is already showing improvement in response capacities which were lacking during phase I of the project.

However, despite establishment of teams, it is still evident that disasters are continuously happening, hence, for more strong and sustainable preparedness and response capacities, more interventions targeting community disaster risks management are needed.


The table below indicates protective gears provided to the teams per district to improve their working environments. Materials were procured basing on the contextual needs and associated disaster risks.

Protective gears for response teams in Kishapu		
S/N	Description	Qty (pieces)
1	Torch	15
2	Rainboot	30
3	Mobile phones (Nokia 5152)	12
4	First Aid kit	9
5	Gloves (surgical)	30
Protective gears for response teams in Kahama		
S/N	Description	Qty (pieces)
1	Gumboots	30
2	Raincoats	30
3	Helmets (hard plastic material)	30
4	Reflectors	30

Protective gears for response teams in Kibondo		
S/N	Description	Qty (pieces)
1	Gumboots	60

2	First Aid kits	3
3	Torch	12
4	Gloves (hard type)	24
5	Reflectors	60

The photo below shows improved coordination mechanisms/system that brings together different disaster management structures at district and ward level, this is one of the system developed as part of preparedness among disaster governing structures.



Activity R4-4.1.4 Capacity building of CSOs to engage with disaster management bodies at district, regional and national levels

One of the approaches adopted by Oxfam in Tanzania during project implementation is engagement of Civil Society Actors as far as the steering committees established during phase one of the project is concerned. This approach was specifically adopted to create network of local actors who are capable and ready to participate in the humanitarian actions during emergencies.

During the whole period of project implementation, Oxfam engaged representatives of CSOs from Kishapu, Kibondo and Kahama in the training on Participatory Capacity and Vulnerability Analysis. Representatives from Kivulini Women Rights Organization, Tanganyika Christian Refugee Service (TCRS) and Tanzania Development and AIDS Prevention (TADEPA) fully attended The training was part of Oxfam commitment to enhance capacity of CSOs in conducting community-based analysis and prioritization of issues and increase local humanitarian leadership.

Oxfam continued with enhancing CSOs capacities by engaging them in the trainings on DRR advocacy and influencing and Humanitarian Standards and Principles where Local Humanitarian Leadership was also covered as part of the topics. The trainings were facilitated by representative from Prime Minister's Office, department of Disaster Management, Oxfam in Tanzania National Influencing Lead, and colleagues from Oxfam US. This presented another opportunity for CSOs representatives to increase their knowledge and level of understanding in DRR and Humanitarian context.

It was attended by 8 representatives, 5 being females and 3 males from Kivulini Women Rights Organization, Kibondo Environmental Management Organization (KIEMA), Facilitation for Rights, Reduction and Environmental Conservation (FARIPE), Tanganyika Christian Refugee Service (TCRS), Life Securing and Relief Services (LSRS), Tanzania Development and AIDS Prevention (TADEPA), Radio Faraja FM (media) and the Foundation For Human Health and Social Development (HUHESO).

The training enhanced CSOs understanding on the country policy and Act governing Disaster Management, DRR influencing strategies and principles governing humanitarian programming. Also, at districts level, CSOs were effectively engaged by leading partners by attending all coordination and quarterly meetings involving Regional and National level disaster management bodies as part of exposure to the disaster governing bodies.

The increased level of CSOs engagement by Oxfam and partners have improved their understanding in humanitarian standards and principles. It has also improved the level of coordination among themselves in terms of preparedness and plan to respond to humanitarian emergencies. As result of the networking, CSOs in various locations are in the process to create consortiums inclusive of leading partners (RUDI and REDESO) which are perceived as better version of steering committees).

DRC

Activity R4-4.1.1 Training of local actors in Oicha and Mabalako based on needs identified through CSA

Tout au long du déroulement du processus PCCA, quelques thématiques de formation étaient progressivement identifiées suivant les gaps des acteurs locaux et des sessions de transfert des compétences étaient initiées selon la pertinence établie par thématique. C'est dans cette logique qu'une formation portant sur les aspects de protection, gouvernance des risques, genre et le Safe-Programming a été organisée du 16 au 18/12/2020, en faveur des staffs des partenaires à l'instar de PAP RDC, COPI-RDC, CGPEO, membres des équipes cadre des zones de santé, service public de la Protection Civile ainsi que quelques staffs OXFAM GB. Cette formation a connu la participation de 16 personnes dont 3 femmes.

Par ailleurs, à l'issu du processus CSA, le renforcement des capacités/transfert des compétences s'est poursuivi suivant un plan conjointement élaboré avec et pour les acteurs locaux. Celui-ci a été exécuté jusqu'à la fin de la deuxième phase du programme DRR. D'où les sessions développées ont été telles que :

Activity R4-4.1.1.1 Session de formation des acteurs locaux sur la gestion financière des ONG, logistique humanitaire, gestion administrative et des ressources humaines.

La Finance, Logistique, Administration et Ressources Humaines sont des domaines stratégiques qui influencent considérablement l'activité, l'efficacité, l'efficience et la viabilité de toute organisation au regard de leurs transversalités avec les autres domaines. C'est sous ces évidences qu'a été jugé pertinent d'amorcer cette série des formations par ces branches précitées et ce, consécutivement aux gaps exprimés à l'issu de l'atelier de capitalisation, par les acteurs locaux tant d'Oicha que de Mabalako. Ainsi du 22 au 26 novembre 2021, 12 acteurs locaux (RACAHD, COPI-RDC, BCZ, AJVD-CONGO, FAEVU, CPAD, PAP-RDC, ADECAMA, CGPEO, APDDH, OJCD et PROTECTION CIVILE) au travers leurs staffs finances, logistiques, ressources humaines/administration et responsables budgétaires (7 femmes et 25 Hommes) ; ont été capacités/édifiés sur les notions de gestion financière et comptables des organisations, la gestion du partenariat (cas d'OXFAM et partenaires), production de suivi budgétaire, politique contre la fraude, malhonnêteté/négligence grave, notions fondamentales de la logistique humanitaire d'approvisionnement et gestion des stock, procédures des assets, inventaire et déclassement, gestion administrative des ONG, processus de recrutement, contrat de travail et gestion des performances, éléments du salaire, gestion des cas disciplinaires, etc. D'où cette séance a permis aux acteurs locaux : (i) d'acquérir des nouvelles compétences et nouveaux outils de gestion financière, logistique et ressources humaines ; (ii) de connaître comment se fixer des objectifs financiers et réaliser des contrôles internes (audit) ; (iii) de comprendre les méthodes d'analyses et exigences de quelques financeurs à l'instar de la DGD. En vue de permettre aux acteurs locaux d'asseoir par la pratique, toute cette théorie acquise en formation, notons qu'il sera offert à ces derniers des occasions d'exercices de simulation et coaching pratique, à travers notamment des opportunités offertes par le projet, à l'instar du HRGF.

Activity R4-4.1.1.2 Formation des acteurs locaux de Mabalako sur l'élaboration des propositions/projets et initiation au mécanisme HRGF.

En alignement avec l'activation du mécanisme HRGF, cette activité avait pour objectif global de renseigner amplement les acteurs locaux de la zone de santé de Mabalako sur le dit mécanisme, afin

qu'ils parviennent à démontrer à la communauté humanitaire au sens large, leurs capacités et leur leadership commun pour mener à bien une mise en œuvre directe de projet/réponse humanitaire.

De façon spécifique en effet, il a été question en cette session de : (i) Définir les responsabilités entre les parties prenantes au HRGF afin d'en faciliter la mise en œuvre en zone de santé de Mabalako ; (ii) Clarifier les rôles de l'ensemble de l'écosystème humanitaire local, notamment lors des sessions d'évaluations/analyse dans la mise en œuvre de la réponse, à l'instar des Revues en Temps Réels (RTR) simplifiées, ainsi que les modalités de leurs conduites ; (iii) Familiariser les acteurs locaux aux exigences des certains bailleurs et améliorer leurs capacités en rédaction des propositions voire utilisation des outils de gestion des projets.

Ainsi 15 personnes dont 4 femmes issus de la représentation de la sphère humanitaire de Mabalako (RACAH, AJVD, FAEVU, PAPETAP) ont pris part active à cette session de formation étalée sur trois jours, soient du 14 au 16 février 2022 et dont le résumé des résultats atteints étaient tels que: (i) la compréhension claire du mécanisme HRGF par les participants, en ce qui concerne notamment ses directives, source des fonds, ses preuves d'ailleurs, etc. ; (ii) la définition propre des responsabilités entre les parties prenantes au HRGF-Mabalako ainsi que l'initiation des acteurs locaux à la méthodologie Real Time Review simplifiées en réponses humanitaires ; (iv) la connaissance par les acteurs locaux, des exigences obligatoires de certains bailleurs des fonds, à l'instar de la DGD ainsi que l'amélioration de leurs capacités de rédaction des propositions des réponses humanitaires

Activity R4-4.1.1.3 Séances éducatives des sensibilisations sur la prévention des risques liés aux mines et Restes d'Explosifs des Guerres (REG), en zones de santé de Mabalako et Oicha.

Etant donné qu'une Réduction des Risques des Catastrophes réussi se préoccupe aussi des problèmes actuels tout en intégrant une vision sur le long terme (durabilité) ainsi que la protection de l'environnement ; l'éducation des plus jeunes à la prévention, et gestion des catastrophes s'est avéré aussi central pour construire une culture de prévention des risques dans nos zones d'interventions en proie aux conflits armés depuis plusieurs décennies, faisant d'innombrables victimes des REG et Engins Explosifs Improvisés (EEI), majoritairement enfants. Face à cette évidence, des séances éducatives des sensibilisations ont été entreprises à Oicha et Mabalako tout au long du mois d'avril 2022 dédié à la sensibilisation aux mines et l'assistance à la lutte antimines et ce, en collaboration avec le service public de la Protection civile en territoire de Beni et l'ONG Action Concrète pour la Lutte Anti-mines (ACOLAM).

Ainsi 74 personnes dont 22 femmes issues des composantes brigades scolaires, institutions techniques, enseignants, Société Civile, Coordinations humanitaires locales, autorités politico administratives, etc. ont été directement atteintes par les différentes séries d'activités des sujets abordés ont notamment été tels que : les natures des menaces posées par les mines, les restes explosifs de guerre et les engins explosifs improvisés ; les techniques d'identification des dites menaces ; les aspects de sécurité d'ordre général pour éviter l'exposition aux risques des REG et EEI ; les mesures à prendre en cas d'accidents, etc. Ceci a permis de fournir aux communautés locales des informations élémentaires nécessaires sur les mesures à prendre pour se protéger du danger relatif aux mines et restes explosifs de guerre en vue d'en réduire l'exposition.

Activity R4-4.1.1.4 Formation des leaders communautaires, agriculteurs et gestionnaires des points d'eaux sur les droits humains et la résolution pacifique des conflits.

Du 26 au 27 juillet 2022 le service de la protection civile avait tenu à Oicha un atelier d'échange sur les droits humains et la résolution pacifique des conflits. Cet atelier visait les regroupements agricoles, les leaders communautaires ainsi que les gestionnaires des points d'eau. A cet effet, 35 participants dont 25 hommes et 10 femmes avaient pris part à cette activité. De la 1ère thématique plusieurs points ont été développés par le facilitateur notamment la définition des Droits Humains et ses caractéristiques, les instruments internationaux sur les droits humains tels que la déclaration universelle des droits de l'homme, la charte africaine des droits de l'homme et des peuples ; les acteurs des droits humains, les violations des droits humains. En outre, il a été porté une attention particulière d'une part sur les droits des femmes contenus dans plusieurs instruments dont les plus connus sont la convention contre toutes les formes de discrimination à l'égard des femmes, le protocole de Maputo, la conférence de Beijing ;et d'autre part sur les droits des enfants garantis par la convention relative aux droits des enfants et son protocole facultatif, la charte africaine sur le

bien-être de l'enfant, la loi N° 009/001 portant protection de l'enfance, etc.

Activity R4-4.1.1.5 Formation des acteurs locaux d'Oicha et Mabalako sur les bonnes pratiques pour la Réduction des Risques des Catastrophes

Du 28 au 31 mars 2022, les acteurs locaux d'Oicha et Mabalako ont été initiés aux bonnes pratiques pour la réduction des risques des catastrophes dans leurs entités respectives afin de rompre avec le cercle vicieux dans la gestion des catastrophes. En effet, les catastrophes surviennent de plus en plus souvent et tous les indicateurs ont montrés que leurs impacts affectent des sociétés entières. C'est dans ce sens qu'il a été estimé que non seulement il faut amener les acteurs locaux à répondre aux catastrophes mais aussi faire en sorte que ces dernières n'apparaissent plus en premier lieu. D'où une trentaine d'acteurs locaux issus des coordinations locales d'Oicha et Mabalako, composantes de la société civiles (leaders religieux, Conseil Territorial de la Jeunesse, etc), chefs des quartiers, autorités territoriale et communale, services étatiques (Protection Civile, Genre et Affaires sociales) a été amplement éduquée sur les six principes de base pour une bonne gouvernance des risques réussis, à savoir : la compréhension des origines des catastrophes, la participation des communautés, l'inclusion sociale, le développement des associations stratégiques, le développement des moyens de vie résilients ainsi que l'assurance de la durabilité.

Activity R4-4.1.1.6. – 6 Séances éducatives des acteurs locaux sur la cohésion sociale, principes directeurs relatifs au déplacement des personnes dans leur propre pays et initiation à la nouvelle citoyenneté.

Ces séances éducatives ont été initiées dans les deux zones du programme DRR/phase II ; à l'attention spécifiquement des personnes déplacées, autochtones, autorités de bases et composantes de la société civile. Elles avaient pour objectif de contribuer à la promotion de la paix, la cohésion sociale au sein des communautés et la promotion du développement socioéconomique à travers une vision commune et des nouvelles perspectives de construire des relations plus dignes et plus humaines entre les déplacés, autochtones et militaires dans tant en zone de santé d'Oicha que de Mabalako. Ainsi 53 personnes dont 19 femmes ont pris part à cette activité à Oicha tandis que 42 dont 12 femmes en ont pris part à Mangina ; et à l'issus de celle-ci, deux plans de cohésion sociale entre les personnes déplacées et populations autochtones ont été produits.

Activity R4-4.1.1.7 Formation des acteurs locaux d'Oicha et Mabalako sur le Leadership et la Gestion axée sur les Résultats.

En vue de relever les normes de performance des acteurs locaux des zones du programme DRR/phase II (Oicha et Mabalako), et contribuer à l'amélioration de leur mode quotidien de gouvernance, cette activité de renforcement des capacités sur le Leadership et la Gestion Axée sur les Résultats appliquée aux programmes d'aide internationale a été entreprise du 04 au 05 octobre 2022, à l'attention des acteurs locaux dont les responsables des organisations/structures locales d'Oicha et Mabalako, les autorités locales et instances techniques de l'Etat, constituant ensemble une participation active de 17 hommes et 04 femmes. Ainsi de manière spécifique, il s'agissait d'amener ces participants à appliquer les notions de base relatives à l'exercice du Leadership dans leur quotidien mais aussi renforcer leurs capacités à utiliser les techniques de conduite du changement au sein de leurs administrations respectives. De ce fait, les principaux points abordés ont été tels que: le pouvoir versus au leadership (qualités d'un bon leader et styles de leadership) ; l'adaptation du leadership aux situations ; la stratégie de gestion axée sur les résultats (GAR) en alignement avec les Objectifs de Développement Durable à l'horizon 2030 ainsi que la Gestion Axée sur les Résultats dans la planification.

Ceci a déclenché d'une part, une amélioration de la collaboration organisationnelle, de la responsabilité et de l'apprentissage entre acteurs locaux ; et d'autre part une utilisation de la théorie du changement par ces mêmes acteurs dans l'élaboration des modèles logiques solides pour la gestion des projets / programmes et reproduction des cadres logiques clairs qui intègrent l'approche GAR (reliant non seulement les intrants, les activités, les produits, les résultats et les objectifs, mais aussi sensitifs aux risques et hypothèses sous-jacents) ainsi que l'élaboration des rapports plus simples, plus clairs et de meilleure qualité. En effet, ces nouvelles notions sont venues se

superposées sur les connaissances relatives aux méthodes simples de Planifications, Suivi et Evaluations (PSE) antérieurement acquises par les acteurs locaux des zones de santé d'Oicha et de Mabalako en vue de les consolider.

Activity R4-4.1.1. 8 Formation sur l'Apprentissage participatif par action en situation de crise- "PALC".

Ce faisant ; Intervenant dans les zones en contexte difficile caractérisées par plusieurs conflits armés et autres catastrophes naturelles, il était important de renforcer les capacités des communautés regroupées au travers les organisations locales de base (AVEC, regroupements des femmes, mutualité etc.) dans la préparation afin qu'elles parviennent à s'organiser en coordination pour apporter des réponses adéquates pendant les situations de crise. C'est ainsi qu'en date du 11 au 12 Octobre 2022 il s'est organisé à Beni un atelier de formation sur le PALC où 39 Humanitaires locaux dont 24 Femmes et 15 Hommes (membres de Coopi-RDC , du RACAHD , des Coopératives , OFL , AVEC) .

S'agissant de l'objectif global, il était question de renforcer les capacités des acteurs humanitaires sur la mobilisation et animation pour la promotion de multiples initiatives locales d'auto-assistance afin d'accroître la qualité, l'efficacité, l'inclusion, la connectivité, la responsabilité et la sensibilité aux conflits de leurs propres interventions.

Activity R4-4.1.1.9 Echanges d'expériences sur l'opérationnalisation de l'approche nexus, en appui à la promotion du leadership humanitaire local au Grand Nord Kivu.

Dans l'optique de fournir aux acteurs locaux une compréhension pleine et entière des liens théoriques et programmatiques entre l'aide humanitaire, l'aide au développement ainsi que la consolidation de la paix et ce, en appui à la promotion du Leadership Humanitaire Local (LHL) alors approche opérationnelle du programme DRR, il a été tenue du 24 au 25 octobre 2022, une session d'échanges d'expériences sur l'opérationnalisation de l'approche nexus en territoires de Beni (Zones de santé de Beni-ville, de Mabalako et d'Oicha) et Lubero (zone de santé de Musienene-Kimbulu). En effet, le choix de ces entités a été principalement dicté par le fait qu'elles constituent l'ensemble des zones d'interventions d'OXFAM GB au Grand Nord Kivu au moment de ce rapportage. D'où, les différents acteurs locaux d'aide tant humanitaire qu'au développement (COPI-RDC, RACAHD, REDECOBAS, OFL, ADECAMA, CGPE, DIVAS, DIGENRE et Protection Civile) ainsi que ceux de la consolidation de la paix (Autorités politico-administratives, coordination des sociétés civiles, CCLP, Fora des femmes, Forum de paix de Beni, les agents de changement, le Conseil Territorial de la Jeunesse et réseau de plaidoyer) formant en somme une participation de 41 personnes dont 10 femmes, ont été conviés autour d'une table pour: (i) Impulser une approche de convergence, cohérence et de complémentarité entre les acteurs d'aide humanitaires, d'aide au développements et de consolidation de la paix basé sur l'avantage comparatif de ces parties prenantes en zone à crise prolongée à l'instar des entités du Grand Nord Kivu suscitées ; (ii) Fournir la justification et les preuves de la nécessité d'adopter une approche intégrée dans la conception et la mise en œuvre des politiques voire l'approche nexus, en vue d'accélérer la mise en œuvre des ODD et de l'Agenda 2063, en capitalisant leurs expériences de mêmes acteurs sur terrain. Ainsi pour chacune des entités, il a notamment été relevé : a) les types des conflits y existants selon leurs causes ; b) les potentielles parties prenantes à l'approche triple Nexus ; c) les défis de ladite approche et ses opportunités. Ceci a permis aux acteurs locaux d'avoir une nette perception de l'opérationnalisation de l'approche nexus, en établissant sa pertinence dans la zone et en comprenant mieux la manière dont les volets « humanitaire », « développement » et « paix » sont intégrés.

En outre, cette séance a permis aux acteurs locaux de Beni et Lubero de se mettre en connexion entre eux et d'adhérer au processus en cours, pour faire progresser l'approche Localisation en R.D. Congo.

Activity R4-4.1.1.10 Renforcement de capacités des acteurs locaux de Mangina et Oicha sur l'engagement communautaire et la mobilisation des communautés dans les programmes Wash :

Dans les programmes Wash d'Oxfam, la mobilisation communautaire est un processus planifié et dynamique visant à établir un lien avec les communautés et les autres parties prenantes de la réponse d'urgence afin d'augmenter leur contrôle sur l'impact de la réponse. C'est ainsi qu'en date du 12 au 13 Mai et du 07 au 08 Juillet 2022, il s'était tenu 2 ateliers respectivement à Mangina et à Oicha sur la thématique Engagement communautaire et auquel un total de 61 personnes dont 14 femmes ont pris part. En effet, l'objectif global de ces échanges était de capaciter les acteurs sur l'engagement communautaire dans les situations d'urgence et de développement afin de minimiser les risques de santé publique liés à l'eau, à l'assainissement et à l'hygiène. Il s'agissait également de démontrer aux acteurs locaux comment travailler plus directement avec un large éventail de personnes touchées par la crise pour mieux les comprendre mais aussi les motiver à apporter des changements de comportement positifs, en plus de renforcer leurs capacités à réduire / prévenir les risques de santé publique et à prendre leurs propres décisions à travers les brigades d'intervention rapide Wash structurées en zones de santé d'Oicha et Mabalako, grâce au programme DRR II.

Activity R4-4.1.2 Support the development of contingency plans in Oicha and Mabalako.

Dans la perspective de mieux préparer les acteurs locaux et les communautés locales à faire face aux chocs et à mettre en œuvre des réponses humanitaires efficaces et durables, la planification d'activités entreprise en ce chapitre, a été conjointement faite avec les leaders/acteurs locaux en général et ceux du secteur Wash des zones de santé de Mabalako et d'Oicha en particulier.

Dans cet abord à Mangina, du 22 au 23 décembre 2020, 40 personnes dont 10 femmes se sont réunies en atelier de planification en vue d'identifier les principales actions à entreprendre dans le cadre de consolidation du système de gestion d'eau, préparation aux catastrophes prévisibles et surveillance des eaux souterraines. Notons que ces actions étaient telles que :

Activity R4-4.1.2.1 Mise en place et/ou redynamisation de comité communautaire (COGEP) de gestion des infrastructures d'eau et assainissement (17 personnes accompagnées par comité d'eau, pour une adduction).

Une assise de reconnaissance des membres de comité de gestion des points d'eau était organisée en présence de 17 membres dont 5 femmes en date du 06 Aout 2021 ; bien avant une deuxième assise tenue en date du 12 Aout 2021 qui avait réuni 8 membres de comité dont 3 femmes, et au cours de laquelle les défis de la gestion voire le fonctionnement du comité d'eau ont été relevés. De nombreux d'entre eux, il a été cité : l'insuffisance des capacités de membres et cumul des fonctions par certains d'entre eux ; les comités sont majoritairement composés (80%) des personnes de 3^{ème} âge, le manque des documents juridiques pour l'autorisation officielle de fonctionnement, la subordination du comité de Mangina aux ordres de l'église catholique.

Ainsi, aux vues de toutes ces difficultés, s'en ai suivi en date du 29 septembre 2021, la tenue d'une session de renforcement des capacités des formateurs de comités d'eau à Oicha. Pendant cette session, les thématiques abordaient été centrer sur : les questions clés de la gestion de l'eau, les principes de l'eau, les stratégies préventives des maladies hydriques, le système de gestion communautaire, le coût de service de l'eau, la composition et rôle d'un comité d'eau, Hygiène, protection et salubrité de l'environnement, Genre et développement. Ainsi 18 personnes dont 5 femmes ont pris part à cette formation.

Ensuite, les formateurs avaient organisé à leur tour 4 séances de restitutions au niveau communautaire, auxquelles 725 personnes avaient pris part dont 435 personnes issues de différents comités d'eau dans la zone et d'autres leaders communautaires. Ceci a été en 9 Séances dont 543 A Oicha et 182 à Mangina dont au total 399 femmes et 326 hommes

Activity R4-4.1.2.2 Accompagnement de la communauté locale dans l'élaboration du plan de contingence mono sectoriel WASH, pour la zone de sante de Mabalako.

Du 25 au 26 Aout 2021, une session de réflexion en atelier était organisée à Mangina portant sur l'élaboration d'un plan de contingence mono sectoriel WASH. Cet atelier avait comme objectif d'élargir la vision des acteurs locaux afin qu'ils parviennent à conduire des réponses rapides et coordonnées ; de minimiser les conséquences humanitaires qui pourraient résulter de la survenue d'une catastrophe, en garantissant la disponibilité de l'eau potable, des infrastructures d'assainissement et

la promotion de bonnes pratiques d'hygiène pour les populations sinistrées. Le résultat de la cartographie des points d'eaux a montré que deux catégories d'ouvrages sont utilisées dans la commune de Mangina à savoir : les sources simples et les adductions gravitaires avec de captages de sources naturelles. Après prospections, il a été identifié 36 sources simples de vallées avec un débit 13,22l/s produisant 571,104 litres et 6 adductions gravitaires avec un débit 10,7 et produit 461,850 litres, ce qui fait un débit total de 23,92l/s pour 1,032,954 litres les 12 heures d'exploitation de point d'eau, et servant 71,234 personnes pour avoir un score de 14,5 litres par personne par jour. La distance max à parcourir pour accéder à l'eau c'est 500 mètres et la ration journalière (score de consommation) est définie à deux volet : en période de stabilité (projet de développement, c'est 10 litres à 20 litres et en période d'instabilité (projet d'urgence) c'est 5 à 10 litres par personne par jour. Dans cet atelier auquel ont pris part 40 acteurs locaux issus de FAEVU, AJVD, Bureau communal, des chefs de quartiers, des comités de gestion d'eau, le service public de la Protection Civile/territoire de Beni, la Société Civile, la FEC, les confessions religieuses, les infirmiers titulaires et le BCZ ; il a été défini le réseau hydrographique accessible en zone de santé rurale de Mabalako. D'où, il a été retenu les cours d'eau dont les noms suivent : Lohulo à Mabalako, Thanua de Kyavisogho, Mangato à Cantine, Ioya, Kingodomu et Kimakiki à Mangina, Nduka à Bingo, Mangwengweto route kalibo-Ngoyo qui ont toutes de bons débits plus que les autres, pour être un site de station de traitement de l'eau.

De ce fait, le Kit de contingence Wash (ensemble de matériels et matériaux ou consommable) a été élaboré pour la bonne pratique du plan de contingence ; dont le Kit remis à la communauté de la zone de santé de Mabalako, à titre de dotation, était constitué de plusieurs équipements qui lui permettront de jouer le rôle du 1^{er} plan en cas de crise ou catastrophe. Notons que ce kit mise à la disposition de la communauté de Mabalako a une capacité de desservir un minimum de 1000 ménages par intervention pour chaque stockage d'eau avec des consommables qui peuvent couvrir jusqu'à deux mois d'intervention sans interruption, grâce à sa composition telle que présentée ci-dessous.

KIT DE CONTINGENCE WASH ZONE DE SANTE DE MABALAKO/MANGINA				
DESIGNATION	Qté	unité	Capacité unitaire	Capacité totale
Bladeur de 20m3	1	kit	2,000	2,000
Bladeur de 1 m3	3	kit	1,000	3,000
Bladeur de 10 m3	1	kit	1,500	1,500
Bladeur de 5 m3	1	kit	1,750	1,750
Chlore HTH	3	Boite	300	900
Sulfate d'aluminium	150	Kgs	5	750
Rampe de distribution	5	kit	250	1,250
Kit des accessoires AG 1,5 "	2	kit	300	600
Kit de Lagoa et chimique (Double fonction)	1	kit	1,500	1,500
DPD NO 1	1	carton	20	20
Pooltesteur	10	pc	30	300
Acquatabs/1carton de 10000pc	1	carton	250	250
Bêche avec manche	10	pc	5	50
Pioche sans manche	10	pc	7	70
Houe sans manche	10	pc	4	40
Bâche de 4x5m	20	pc	20	400
Clous de 12 cm	25	kg	2	50
Clous de 4 cm	25	kg	2	50
Clous de tôle	25	kg	4	100
Marteau menuiserie	2	pc	10	20
Truelle	2	pc	3	6
Ficelle	5	pc	2	10
Niveau d'eau	5	pc	10	50
Bon de sortie	5	pc	10	50
Bon d'entrée	5	pc	10	50
Classeur	3	pc	2	6
Perforateur	2	pc	15	30
Agrafes	2	pc	5	10
Motopompe 2kva/lombardini P2	1	pc	6,500	6,500
Tank Onion de 30m3/TRR30/5	1	kit	2,200	2,200
tuyau flexible de 50mm	50	metre	10	500

tuyau MDPE 50 PN10	2	RLX/100m	250	500
Adaptateur MDPE 50 PN 16	10	pc	15	150
Adaptateur MDPE 32 PN 16	10	pc	13	130
Coupling 50 PN 16	10	pc	15	150
Sacs vide	500	pc	0.5	250

Notons que, lors de cette session d'élaboration de ce Plan pour la zone de santé de Mabalako ; il a été unanimement défini un mécanisme institutionnel de fonctionnement du Plan de contingence dans lequel non seulement les interactions entre parties prenantes/représentants de la communauté ont été clarifiées mais aussi les rôles/responsabilités de celles-ci ont été défini comme suit :

- Coordination : RACAHD, APA, BCZ
- Alertes : Médias, Société Civile, chefs des quartiers, Protection Civile et CAC
- Mobilisation des fonds : RACAHD, FEC, Confessions religieuses, APA et ACADEMA
- Execution: Brigade WaSH, ADECAMA et BCZ
- Suivi, évaluation et redevabilité : Société civile, RACAHD, BCZ et APA.
- FEC : Fédération des Entreprises du Congo.

En cette même faveur, il a été choisi les enceintes du RACAHD comme cadre d'entreposage du Kit de contingence WaSH pour la zone de santé de Mabalako.

Bien au-delà de ce qui précède, en date du 13 au 14 juillet 2022, un atelier de réflexion a été convoqué à Mangina à l'attention des leaders communautaires/acteurs locaux, pour élaborer un plan de gestion d'eau à base communautaire. Au cours de cet atelier, quelques points ont été abordés, entre autres : de la collaboration avec les services de l'Etat gestion de l'environnement (protection de zone), clarification des rôles et responsabilités de chaque partie prenante dans la gestion de l'eau, de l'assurance de maintenance des ouvrages existants (suivi de la qualité d'eau et assainissement autour des ouvrages d'eau), etc. A l'issue de cet atelier, la clé de répartition a été mise en place et adoptés à l'unanimité par les parties prenantes. Il convient de mentionner que cette clé adoptée, a désormais consacrée un minimum de 25 % des recettes à l'épargne, au bénéfice communautaire.

De plus, parmi les grandes résolutions issues de ces assises, figure aussi l'approbation de la répartition des rôles et responsabilités des parties prenantes, en ce qui concerne la gestion communautaire de l'eau à Mangina, telle que repris dans le tableau ci-après :

N°	ACTION	ACTEURS	COTATION EN %	OBSERVATION
01	Maintenance	ACEMA, ADECAMA	45%	BRIGADE WASH au cas de besoin
02	Sensibilization et mobilization	ACEMA, ADECAMA : CAC, C.E, BRIGADE, MEDIA, Confessions Religieuses, chefs de base.	9%	
03	Fonctionnement des UG e Motivation des opérateurs de points d'eau (gardiens permanents)	ACEMA, ADECAMA	18%	
04	Epargne Communautaire	Les consommateurs de l'eau (représentants par toute les couches)	25%	
05	Contrôle, Suivi et evaluation	BCZS, Commune, SOCIV, CLPD. ¹¹	3%	RACAHD au cas de besoin

Activity R4-4.1.2.3 Renforcement des capacités des acteurs locaux du secteur WASH, sur la gestion d'un système photovoltaïque et la maintenance globale d'une adduction d'eau.

¹¹ ACEMA : Association des Consommateurs d'Eau de Mangodumu ; ADECAMA : Adduction d'Eau Catholique de Mangina ; CAC : Cellule d'Animation Communautaire ; SOCIV : Société Civile ; CLPD : Conseil Local de Paix et de Développement ; BCZS : Bureau Central de la Zone de Santé ; RACAHD : Réseau des Acteurs pour la Coordination des Actions Humanitaires et de Développement

Pendant la construction de cette adduction, le renforcement du comité de maintenance a été au centre de considération lors du recrutement de la main d'œuvre d'appui aux travaux de tout genre technique comme la maçonnerie, la plomberie, le ferrailage, menuiserie de coffrage et la mécano-électricité pour la partie photovoltaïque, 17 personnes membres du comité dont 1 femme ont été capacités sur le plan technique. En dehors de la maintenance de la plomberie, la partie photovoltaïque étant une innovation dans la zone, a fait partie des thématiques abordées, ces membres du comité ont acquis une connaissance pratique, car actuellement ils sont capables de contrôler le fonctionnement du système photovoltaïque installée et de manipuler très bien la machine à fusion de tuyaux. D'où, le partenariat entre OXFAM et ADECAMA en collaboration avec les associations ou entreprises de mise en œuvre a abouti aux réalisations suivantes : (i) Captage des émergences : 7 émergences captées et ont totalisé 2,5l/s comme débit actuel entrant dans le réservoir en Béton armé, (ii) Réservoir en Béton armé logé d'une pompe de refoulement : Capacités de stockage : 100m, (iii) Tuyauterie entre les captages et le réservoir en béton armé. Noter que les captages sont reliés aux tuyaux PVC 63mm PN10 et réduit au tuyau de PVC 110mm PN10 pour collecte de 7 émergences vers le réservoir en béton armé par le tuyau MDPE 110mm PN10 pour une longueur de 200 mètres, (iv) Station système photovoltaïque (Solaire). Les éléments clés de cette station hormis les accessoires de connexion : Pompe immergée 4SSP8-22(pour 5.5 Kw\8,3m³/h-250m), (Hybride), Convertisseur de fréquence (RSI 7.5Kw-540Vdc), Groupe électrogène 10kva, Module photovoltaïque (300w/31.4Volt VMP ;38.1volt VOC), (panneau solaire), Protection et mis à la terre (antifoudre), Cable de transporté du courant converti de la station photovoltaïque jusqu'au réservoir en béton armé pour 600 mètres de longueur. (v) Réservoir métallique type Oxfam de 70 m³ pour le stockage au sommet pour la gravitation : Tuyauterie d'alimentation est de 63mm PN10 pour une longueur de 1300m, Hauteur de refoulement entre le Réservoir Métallique et celui en béton armé : 110m. (vi) Réseau de distribution d'eau : Tuyauterie constituée de MDPE 90mm pn10, 63mm pn10 et 32mm pn10. Les tuyaux de 90 et 63mm sont soudés par la machine à fusion, et ceux de 32mm sont assemblés par de manchons coupling (accouplement), Le réseau de distribution désert 12 bornes fontaines dont chacune a 2 robinets dont 1 (une) au quartier Mangodomu, 8 (huit) au quartier HOME et 3 (Trois) au quartier Mangina. Pour assurer le bon fonctionnement de cette adduction, en date du 03 décembre 202, des matériels ont été mis à la disposition de l'ADECAMA (Adduction d'Eau Catholique de MANGINA) pour le fonctionnement et la maintenance des ouvrages hydrauliques, composé des éléments suivants :

N°	DESIGNATIONS	QUANTITE	UNITE
01	Manchon AG reducteur 1-3/4	03	Pc
02	Robinet ¾	06	Pc
03	Coudepvc 110 PN10	02	Pc
04	Coude AG ¾	02	Pc
05	Fer abeton de 6mm	06	Pc
06	Fer a beton de 10mm	12	Pc
07	Manchon ordinaire 3/4	02	Pc
08	Te AG 3/4	03	Pc
09	Tuyau MDPE 63mm	04	Rouleau
10	Nipple AG 3/4	03	Pc
11	Vanne ag 3/4	01	Pc
12	Manchon R.U 3/4	03	Pc
13	Coude MDPE 32 mm	03	Pc
14	Tuyau MDPE 32mm pn 10	03	Rouleau
15	Tuyau PVC 110 PN10	11	PC
16	Machine a fusion	01	Kit
17	Generateur machine a fusion	01	Pc
18	Pompe hybride 10m³/h /250m	01	Pc
19	Convertisseur du courant DC-AC	01	Pc
20	Groupe électrogène de 12KVA pour tourner la pompe hybride quand il n'y a pas ensoleillement	01	pc
21	Echelle Métallique	01	Pc

NB : Cette dotation en équipements repris dans le tableau ci-dessus, a été faite dans le but de garantir l'appropriation et la pérennisation des ouvrages hydrauliques inscrits dans les acquis du programme DRR II en zone de santé de Mabalako et ce, au bénéfice d'une population répartie comme suit :

N°	NOM DES QUARTIERS	HOMMES	FEMMES	GARCONS	FILLES	TOTAL
1	MANGINA	3,466	3,633	5,210	5,325	17,634
2	MANGODOMU	1,801	1,999	2,063	2,164	8,027
3	HOME	2,979	3,224	3,706	3,828	13,737
TOTAL		8,246	8,856	10,979	11,317	39,398

Activity R4-4.1.2.4 Appui des communautés de la zone de santé dans le pré-positionnement d'un Kit de contingence Wash en commune rurale de Mangina/zone de santé de Mabalako.

Le pré-positionnement du kit de contingence Wash en commune rurale de Mangina a été précédé par une analyse des risques contextuels et une séance de réflexion sur le système de contingence Wash, auxquelles la communauté locale a pris part. A cet effet, il a été procédé à la remise officielle du kit de contingence à la communauté de la zone de sante de Mabalako. Le lieu d'entreposage et sécurité du Kit a également été défini et adopté par les parties prenantes à la gestion et mobilité du kit dont RACAHD (Réseau des Acteurs pour les Actions Humanitaires et de Développement) sous le patronage de l'autorité locale (Bourgmestre de la commune rurale de Mangina), et différents chefs de groupements et localités de la zone de santé de Mabalako. La responsabilité de la coordination du plan et gestion du Kit de contingence Wash a été donné au RACAHD.

Activity R4-4.1.2.5 Accompagnement de la communauté dans l'acquisition des actes de cession de terre et le respect de dimension de la zone de protection des points d'eau entre autres le captage de sources simples et des adductions pour maintenir potables les ouvrages d'eau existants.

A Mangina, la communauté a disponibilisé 3 esplanades pour l'emplacement des ouvrages hydrauliques (un pour le réservoir en béton, un pour champ de panneau solaire et l'autre pour le réservoir métallique) tous ces terrains ont des documents avec des actes de cession en bonne et due forme, de même que les 12 nouvelles bornes fontaine. Quant aux anciennes bornes, les chefs de quartiers et les gestionnaires ont été chargés de sensibiliser les propriétaires terriens pour l'abstention. A Oicha, le processus d'acquisition des actes de cession a également été clôturée avec succès pour les deux nouveaux forages.

Activity R4-4.1.2.6 Redynamisation de 185 comités de gestion communautaires des infrastructures hydrauliques et d'assainissement en communes rurales d'Oicha et de Mangina. (145 à Oicha et 40 à Mangina).

En vue d'améliorer les capacités des communautés locales à absorber et à s'adapter aux chocs, un certain nombre d'initiatives inscrites dans la gouvernance des risques et amplification des mesures de mitigation visant à réduire l'impact des catastrophes, a été développé. De nombreux d'entre elles, notons cette redynamisation de 145 comités de gestion d'eau à Oicha et 40 à Mangina traduite d'une part par le renforcement des capacités des comités d'eau et d'autre part par la consolidation des acquis de la 1^{ère} phase du programme DRR.

En effet, du 13 au 16 septembre 2022, des sessions de renforcement des capacités ont été organisée à l'attention des animateurs de comités des points d'eau des communes rurales d'Oicha et de Mangina. Ces séances auxquelles ont pris part 176 personnes dont 73 femmes, se sont principalement articulées autour des notions suivantes : (i) La gestion de l'eau à base communautaire, (ii) l'engagement communautaire, (iii) la vulgarisation de la loi relative à l'eau en RDC, (iv) les rôles et responsabilités des animateurs de points d'eau, (v) la politique nationale du service public de l'eau et notions sur le coût de service public de l'eau, (vi) les principes de gestion de l'eau, (vii) la gestion des conflits, (viii) les normes et standards WASH.

Outre ces sessions de renforcement des capacités, il a été organisé des séances des sensibilisations à Oicha, dans la perspective globale d'obtenir une adhésion communautaire maximale au plan de gestion de l'eau à base communautaire, élaboré en 1^{ère} phase du programme DRR. De manière spécifique, il était également question de conscientiser la communauté sur le bienfondé de la gestion

durable de l'activité de l'eau qui consiste à protéger, planifier, développer, distribuer et gérer l'utilisation optimale des ressources en eau du point de vue qualitatif et quantitatif. Il convient de mentionner qu'en faveur de ces séances des sensibilisations dans les cinq quartiers de la commune rurale d'Oicha, la loi relative à l'eau en RDC était aussi toujours vulgarisée. De ce fait, un total de 28 225 personnes parmi lesquelles 18 532 femmes, a été atteint par ces séances des sensibilisations. D'où, pour encadrer cette avancée déjà perceptible notamment en commune d'Oicha (zone d'intervention de la 1^{ère} phase du programme), il a été établi la nécessité de procéder à l'identification et enregistrement des ménages bénéficiaires des ouvrages hydrauliques dans cette entité et la tâche a été confié à l'acteur local CGPE, étant donné qu'il a dans ses attributions la gestion des infrastructures hydrauliques en commune d'Oicha. Ainsi en guise de faciliter cette identification et dans le cadre d'accompagnement institutionnel, l'acteur précité a été doté d'un kit d'équipements informatiques et matériels bureautiques composé comme suit :

N°	Désignations	Quantités	Unités
1	Ordinateur TOSHIBA	2	Pieces
2	Imprimante Epson L3110	2	Pieces
3	Imprimante canon	1	Pieces
4	Machine plastifiant	2	Pieces
5	Rongeur lame	1	Pieces
6	Agrafeuse GF	2	Pieces
7	Agrafe PF	4	Pieces
8	Ciseau	2	Pieces
9	Perforateur pistolet	2	Pieces
10	Stabilisateur	1	Pieces
11	Rallonge	1	Pieces
12	Générateur	1	Pieces
13	Table bureau	3	Pieces
14	Chaises de bureau	4	Pieces
15	Ampoule	2	Pieces
16	Rouleau fil électrique	1	Rouleau
17	Carton papier	2	Carton
18	Rame cartouche	17	Rame
19	Fil badge	34	Douzaine
20	Encre Epson	2	Boîte
21	Encre toner de 100g	1	Boîte
22	Papier bristol	4	Carton
23	Papier simple A4	1	Carton
24	Agrafe de 23/10	1	Box
25	Agrafe de 24/6	1	Box
26	Scotch	1	Rouleau

Ayant un caractère continu, même au-delà de la durée de vie du programme DRR II, cette activité poursuit son cours normal et à ce jour, 15 382 ménages ont déjà été identifiés, enregistrés et en possession de leurs badges respectifs. Et faisant suite à cette approche d'accompagnement institutionnel d'acteurs locaux, notons qu'une assemblée générale du CGPE tenue en la période allant du 26 au 27 septembre 2022, a été appuyée par le programme DRR.

Sur cette même lancée, les acteurs CGPE et COPI-RDC ont encore une fois été appuyé par le programme DRR, dans l'organisation des assemblées des redevabilités avec tous les gardiens de points d'eau ainsi que tous les chefs des cellules de la commune d'Oicha et ce, en la période allant du 31 octobre au 04 novembre 2022. Les sujets abordés lors de ces assemblées de redevabilité étaient centrés sur la vulgarisation du plan de gestion de l'eau, la vulgarisation des résolutions issues de l'Assemblée Générale de CGPE ainsi que la vulgarisation de la loi relative à l'eau en R.D.C. Cette activité a réuni 199 personnes dont 105 femmes.

Bien au-delà de ce qui précède, l'heure était également à la révision et amélioration respectivement du plan de contingence Wash ainsi que du plan de gestion durable de l'eau à base communautaire acquis lors de la 1^{ère} phase du programme DRR, en commune rurale d'Oicha. C'est à ce titre qu'un atelier sur la consolidation du plan de gestion d'eau à base communautaire a été organisé à Oicha, du 05 au 06 mars 2021 et auquel ont pris part 49 leaders locaux dont 1 femme (autorités locales, chefs de quartiers, ITs, BCZ, composantes du CGPE, présidents comités forage et des concessionnaires, COPI-RDC, SOCIV, chefs de la localité Tenambo et du groupement Batangi-

mbau). En effet, cet atelier s'est articulé autour de quatre principaux points, à savoir : la clé de répartition ; les rôles de la coordination humanitaire locale (COPI-RDC) dans le secteur Wash ; la vision et attribution des acteurs locaux ; le rôle de la commune reconnue légalement comme Maître d'ouvrage.

A l'issue de cet atelier, les principaux résultats retenus étaient tels que : l'approbation de la gestion rotative de la coordination du CGPE et ce, chaque après deux ans ; ainsi que le maintien du compte épargne à 20% des recettes réalisées chaque mois, par le service public de l'eau. D'où, dans l'ensemble la nouvelle clé de répartition des recettes du service public de l'eau utilisée en commune rurale d'Oicha depuis avril 2021 se présente comme suit :

N°	DESIGNATION	POURCENTAGE
1	Maintenance	27%
2	Réserve/Epargne	20%
3	Gardiennage	25%
4	Fonctionnement comité de base des points d'eau	4%
5	Appui du développement quartier	4%
6	Frais de supervision BCZ	3%
7	Sensibilisation	4%
8	Suivi commune	3%
9	Fonctionnement CGPEO	10%

En plus de revoir à la hausse les pourcentages commis au compte épargne, cette nouvelle clé adoptée, contrairement à celle initialement élaborée à Oicha lors de la 1^{ère} phase du programme DRR, a supprimée deux comptes à savoir : Encadrement par le Panel et Suivi par COPI-RDC.

Activity R4-4.1.2.7 Accompagnement de la communauté locale dans l'élaboration du plan de contingence Abris-Protection, pour les zones de sante d'Oicha et de Mabalako.

Consécutivement aux besoins exprimés par les communautés locales des zones de santé d'Oicha et Mabalako à l'issue des ateliers des capitalisations des résultats du processus VRA-CSA, il a aussi été clairement exprimé le besoin imminent de disposer des plans et Kits des contingences Abris-Protection dans ces deux entités. En effet, il est évident qu'en absence de plan de contingence, la réponse lors de la survenue de catastrophe a généralement été très aléatoire, disparate et d'une efficacité incertaine. Ainsi par souci de combler cette lacune et toujours dans l'optique de soutenir le développement des plans d'urgence en zones de santé d'Oicha et de Mabalako, il a été organisé des ateliers d'élaborations des dits plans en secteur Abris-Protection aussi à Mangina comme à Oicha, respectivement du 10 au 11 octobre 2022 et du 15 au 17 octobre 2022. Ces activités avaient donc pour objectif de mettre en place des stratégies, des dispositifs et des procédures pour fournir une aide humanitaire nécessaire en abris-protection, aux personnes affectées par des crises prévisibles dans les deux contrées sus citées. De ce fait, 77 Personnes ont au total participé à ces deux ateliers, selon les détails ci-après :

Entité	Configuration des convives	Nombre	
		F	M
Zone de santé de Mabalako/commune rurale de Mangina	Autorités politico administratives et coutumières	2	4
	Coordination locale des acteurs locaux (RACAHD) et partenaires/Forum humanitaire local	3	4
	Instances techniques de l'Etat (Protection Civile, DIVAS, DIGENRE, BCZ, etc)	2	3
	Société civile et confessions religieuses	-	2
	Structures de protection communautaire	1	3
	Regroupements sociaux d'intérêts économiques	1	5
	Personnes de troisième âge et PWD	1	4

Total		10	25
Zone de santé d'Oicha/commune rurale d'Oicha	Autorités politico administratives et coutumières	-	08
	Coordination locale des acteurs locaux (COPI-RDC) et partenaires/Forum humanitaire local	04	05
	Instances techniques de l'Etat (Protection Civile, DIVAS, DIGENRE, BCZ, etc)	01	04
	Société civile et confessions religieuses	-	03
	Structures de protection communautaire	05	05
	Regroupements sociaux d'intérêts économiques	02	03
	Personnes de troisième âge et PWD	01	01
Total		13	29

Ainsi à l'issu de ces ateliers, les deux entités, Oicha et Mangina ont bénéficié chacune d'un kit de contingence abris-protection des capacités respectives de 300 ménages et 100 ménages pour une période d'urgence de 3 mois. Ainsi leurs compositions étaient en alignement avec les besoins en items exprimés lors des sessions d'élaborations de plan des contingences. D'où les kits dont les deux communautés ont été doter par le programme DRR II étaient constitués comme suit :

Entité	Désignation	Qté	Unité
Zone de santé de Mabalako/commune rurale de Mangina	Tentes pour 100 personnes	2	Tentes
	Bassins de métal grand format	10	Pièce
	Jerricans plastique	50	Pièce
	Bâches	30	Pièce
	Moises pour Bébé	14	Pièce
	Nattes	20	Pièce
	Bandes hygiéniques pour femmes	100	Paquets
	Matelas lit simple	100	Pièce
	Moustiquaires	80	Pièce
	Pots pour enfants	20	Pièce
	Lampes torches	100	Pièce
	Projecteurs avec socle	5	Pièce
	Brouettes	2	Pièce
	Chevrons	50	Pièce
	Sticks	30	Pièce
	Clous	5	KG
Zone de santé d'Oicha/commune rurale d'Oicha	Tente	3	Pièce
	Tabouret	100	Pièce
	Bâches	10	Pièce
	Matelas	45	Pièce
	Couvertures	45	Pièce
	Panneau solaire	1	Pièce
	Batterie	1	Pièce
	Lantrine demontable	4	Pièce
	Gobelet	5	Douzaine
	Bassins métalliques	3	Pièce
	Bidons	20	Pièce
	Tank	3	Pièce
	Cuillères	9	Douzaine
	Cuilleret	10	Pièce
	Sceau	12	Pièce
	Assiètes	15	Pièce
	Casseroles	4	Pièce
	Couvercles	10	Douzaine
	Pétrins	5	Pièce

	Louches	2	Douzaine
	Cables électriques	20	Rouleau
	Ampoules	10	Pièce
	Bèches	5	Pièce
	Spatules	10	Pièce
	Tonneaux vides	2	Pièce
	Houe	5	Pièce
	Hache	3	Pièce

Il convient de noter qu'au cours de ces mêmes sessions, les mécanismes/schéma de montage institutionnel de coordination pour ces plans ainsi que celui des mobilisations des ressources, étaient définis et mis en place (répartition claire des responsabilités de tous les acteurs).

Activity R4-4.1.3 Response simulation exercises at the communal level in Oicha and Mabalako in collaboration with the civil protection and local actors

Dans le cadre d'accompagner la communauté dans la mobilité du kit de contingence Wash pour une éventuelle prise en charge de la riposte en dehors de la commune rurale de Mangina; mais dans la ZS de Mabalako, il a été organisés des exercices de simulation sur le traitement de l'eau à Kyanzaba et à Mabalako centre. Cette même occasion a été propice pour faire connaître l'existence du kit de contingence Wash dans la zone mais aussi pour une mobilisation communautaire, en vue d'obtenir l'adhésion des volontaires qui serviront éventuellement comme points focaux dans leurs zones respectives. D'où à Kyanzaba, 10m³ d'eau ont été traitées et distribuées dans un site de déplacés et à Mabalako centre 20m³ ont été traitées et distribuées à la communauté locale.

Bien plus, toujours dans le cadre de la consolidation du plan de contingence mono sectoriel Wash élaboré durant la 1^{ère} année du programme DRR II en zone de santé de Mabalako, il a été organisés des ateliers de mis à jour du dit plan qui ont connus les participations actives des acteurs locaux de Mangina, Kyanzaba, Mabalako centre et Cantine. Notons que ces ateliers de mis à jour ont permis aux acteurs locaux des différentes aires de santé précitées de se positionner encore de nouveau pour les éventuels appuis pour la modalité du kit de contingence dans différentes de la zone de santé de Mabalako et ce, selon les urgences. Ainsi un schéma de modélisation des ressources assorti d'un calendrier d'exercices de simulations qui va même jusqu'au-delà de la durée de vie du programme DRR II, a été mis en place. Ceci sous la coordination du RACAHD, permettra aux acteurs locaux de se familiariser davantage à l'utilisation du kit de contingence Wash et à maintenir les automatismes pour déployer des réponses d'urgence sur toute l'étendue de la zone de santé de Mabalako.

Quant à la zone de santé d'Oicha, il a été organisé en date du 08 juin 2021, un atelier de réflexion sur les modalités de mobilité et gestion du kit de contingence auquel 27 personnes dont 7 femmes ont pris part. A l'issue de celui-ci, les participants ont eu une même compréhension sur la motivation de la demande du kit, son fonctionnement, les éléments qui le composent, et les difficultés rencontrées par les équipes formées pour son utilisation.

De ce fait, pour rendre utilisable le kit de contingence en zone de santé d'Oicha, les responsabilités attribuées aux acteurs locaux lors de l'élaboration du plan de contingence Wash ont été actualisées et approuvées par l'ensemble des parties prenantes.

A la suite de cet atelier de réflexion ci-haut renseigné ; il a été convoqué en date du 23 juin 2021, un atelier pour la mobilisation des partenaires d'appui à la mobilité du kit de contingence à Oicha, auquel 44 personnes dont 7 femmes ont participé activement. Notons qu'une activité similaire a eu lieu en zone de santé de Mabalako, commune de Mangina en la période allant du 20 au 21 octobre 2022 ; qui a débouché sur l'adoption d'une planification annuelle des exercices de simulations dont l'exécution a été amorcée par le programme DRR II et s'est étendue jusqu'à au-delà de la durée de vie de celui-ci. D'où ces exercices assortis de cette planification ont constitué une suite logique de ceux antérieurement initiés et repris ci-après :

Activity R4-4.1.3.1 Activités d'apprentissage de Fusion des tuyaux a Mangina :

Dans le cadre des exercices de simulation et apprentissage, 1,300 mètres de tuyaux ont été fusionné par la brigade Wash de Mangina, depuis le lieu du réservoir en béton jusqu'au niveau de Pambazuko (lieu où a été installé le réservoir type Oxfam commis à la distribution). En plus de cela, 7,000 m soit

7 km de tuyauterie de l'adduction jusqu'aux bornes fontaines ont été installés par la même brigade.

Activity R4-4.1.3.2 Fouille et captage des sources simples à Mangina :

Pendant la deuxième quinzaine du mois d'Aout 2021, l'étape de capter les sources a été lancée et les exercices de simulation étaient concentrés sur les techniques de captage des sources émergentes. De ce fait, un total 6 sources ont été captées avec un débit de 1l/s. Il est évident qu'au moment de ce rapportage final, les techniciens locaux disposent des potentiels nécessaires pour capter une source émergente en cas de besoin.

Activity R4-4.1.3.3 Pratique sur les analyses bactériologiques de l'eau :

Du 23 au 24 septembre 2021, des exercices de simulations ont été réalisés sur base des échantillons prélevés auprès de 36 sources dans la communauté où chaque participant a eu l'occasion d'utiliser les différents outils du kit de l'agua. Cette analyse a permis aux acteurs locaux de prendre ses mesures proportionnelles par rapport aux résultats issus de cette analyse.

Activity R4-4.1.3.4 Apprentissage du montage Tank type Oxfam :

Cet exercice a été effectué du 05 au 06 octobre 2021, à l'attention de 10 membres du comité de maintenance des ouvrages hydrauliques de Mangina et 15 membres de la brigade locale Wash. Au cours de cette activité, les acteurs locaux ont été formés sur la manière de faire une réparation sur un Tank type Oxfam.

Activity R4-4.1.3.4 Traitement de l'eau et simulation de l'utilisation du Kit de contingence :

Du 07 au 10 juin 2022, il a été conduit une formation à l'attention des acteurs locaux, portant sur le traitement de l'eau et l'utilisation des matériels du Kit de contingence. Au cours de cette formation, des exercices pratiques ont été réalisés sur le réseau hydrographique local et de l'eau souillée a été transformée en eau potable.

Bien plus dans l'ensemble des rayons d'action du programme DRR II, notons que deux grandes initiatives pratiques relatives à l'approche de Réduction des Risques des Catastrophes dans sa globalité ont été prises sous ce même chapitre de simulations. Il s'agit du mécanisme HRGF activé en zone de santé de Mabalako et renseigner amplement plus bas ainsi que de l'exercice de simulation DRR conduit en commune rurale d'Oicha. En effet, ce dernier s'est étendu sur une durée de 3 jours, soit du 01 au 03 juin 2022 ; et a connu la participation des parties prenantes au programme DRR à savoir : les communautés locales, les institutions et acteurs locaux en charge de la RRC (étatiques et non étatiques), autorités politico-administratives et chefs locaux, la société civile, etc. en zone de santé d'Oicha, représentant ainsi les 100% de participation attendue. L'objectif global assigné à cette activité était d'évaluer et renforcer les capacités des acteurs locaux à répondre efficacement et promptement aux éventualités, en termes des catastrophes existantes et prévisibles. De ce fait, il était spécifiquement question de :

- Tester les structures et les processus d'intervention face à une situation d'urgence/différents plans élaborés, y compris l'attribution des ressources opérationnelles ;
- Tester la réponse humanitaire stratégique des acteurs locaux vis-à-vis d'une situation d'urgence (attribution des rôles) ;
- Tester l'interface entre les structures d'intervention territoriales et locales, en incluant les partenaires et les acteurs opérationnels (aptitudes dans la prise des décisions) ;
- Expérimenter les dispositions en matière de rétablissement dans l'éventualité des urgences.

Ainsi, 95 personnes dont 28 femmes ont évalué le fonctionnement des systèmes d'alertes précoces dans le dispositif de surveillance au niveau local ; établi le niveau de réactivité (stratégique, tactique et opérationnel) des acteurs locaux face aux urgences, identifiés les lacunes ou insuffisances dans leur préparation des réponses, tout en mettant en exergue les systèmes qui fonctionnent déjà bien et ce ; au travers une réponse d'urgence simulée et déployées dans le site des PDI de Muloku abritant environ 500 ménages, en commune rurale d'Oicha.

Activity R4-4.1.4 Strengthen WASH response capacity in Oicha and Mabalako at community level

En vue d'augmenter la desserte en eau potable dans les zones de santé d'Oicha et de Mabalako, consécutivement aux difficultés d'accès à cette denrée, telles que révélées par la hiérarchisation des problèmes majeurs en ces deux entités et ce, au terme des analyses VRA y réalisées ; il a été procédé aux activités participatives des cartographies des infrastructures hydrauliques existantes ainsi que d'analyses du potentiel naturel en eau dans ces deux contrées, tel que renseigné amplement plus haut. Il convient de noter que pour la commune rurale d'Oicha, il s'agissait bien d'une actualisation des données pour le même exercice réalisé lors de la 1^{ère} phase du programme DRR, tandis que pour la commune rurale de Mangina il était question d'accéder à une information beaucoup plus approfondie et spécifique au secteur Wash en vue de définir le format d'ouvrage à construire qui soient adaptés au contexte local, qui non seulement intègrent les innovations et opportunités d'apprentissages mais aussi et surtout en alignement avec les solutions promptes au vrai gaps identifiés. D'où au cours de cette deuxième phase du programme DRR, les rayons d'intervention ont respectivement bénéficiés des infrastructures hydrauliques ci-après :

➤ **En zone de santé d'Oicha/Commune rurale d'Oicha :**

A Oicha, cette deuxième phase du programme DRR a permis l'érection de 2 Mini-adductions avec pompe de 4m³/h avec 20m³ de stockage en hauteur permettant la distribution par 10 bornes fontaines portant chacune 4 robinets. Il convient de noter que ceci est venue s'ajouter aux acquis de la première phase du programme DRR à Oicha, portant ainsi les ouvrages hydrauliques à un total de 4 systèmes photovoltaïques/solaires avec 100m³ de stockage pour alimenter 30 bornes fontaines portant 80 robinets et étendue sur un réseau de distribution d'environ 10Km.



➤ **En zone de santé de Mabalako/Commune rurale de Mangina :**

En plus d'ajouter des nouvelles infrastructures hydrauliques, des brigades d'intervention rapide Wash ont également été constituées voire structurées dans les deux rayons d'action du programme depuis 2021, toujours dans l'optique de renforcer la capacité de réponse Wash en zone de santé d'Oicha et de Mabalako. Ces brigades composées chacune de 15 personnes issues des composantes : acteurs locaux investis dans le secteur Wash, BCZ, Protection Civile et la société civile ; ont été outillées en techniques de gestion d'eau, hygiène et assainissement ainsi qu'en techniques préventives (communication, lavage des mains, traitement et conservations de l'eau, etc.) des maladies d'origine hydrique et virales à l'instar de la Maladie à Virus Ebola.

Grâce au programme DRR II, il a été érigé à Mangina une adduction par système photovoltaïques mini d'un réservoir en béton armé d'une capacité de 100m³ par jour sur lequel a été installé une pompe hybride pour ravitailler un Tank Type Oxfam de 70m³ qui à son tour alimente par gravitation 12 nouvelles bornes fontaines portant chacune 2 robinets ; étendu sur un réseau de distribution de 5Km de longueur couvrant 3 quartiers (MANGODUMU, HOME et MANGINA).



Figure 01 Réservoir en Béton Armé avec la capacité de 100 m3 de stockage avant pompe, F02_Réservoir métallique de 70 m3 pour le réseau de distribution avec 24 robinets, F03 Une bénéficiaire à la Borne Fontaine avec bénéficiaires.

Activity R4-4.1.5 Setting up a grant facility mechanism for rapid response accessible to local actors.

A la suite de l'alerte <http://ehtools.org/alert-view/4083> partagée par OCHA en date du 22 octobre 2021, et faisant état de 622 ménages déplacés soient environ 3,745 personnes en commune rurale de Mangina, le processus du mécanisme HRGF a été activé en zone de santé de Mabalako. Celui-ci a été ponctué par un Appel à Manifestation d'Intérêt lancé à l'attention des acteurs locaux de la zone de santé de Mabalako, pour conduire une réponse d'urgence. Cet appel a été suivi par une évaluation institutionnelle de ceux prés sélectionnés d'entre ces acteurs, qui par la suite ont été soumis à une formation sur l'élaboration des propositions/projets et initiation au mécanisme HRGF comme détaillé plus haut. Néanmoins, la réponse n'a pas été directement lancée étant donné que ces ménages alors en détresse ont tout de suite bénéficié d'une assistance en urgence de quelques pairs acteurs internationaux opérationnels dans la zone. C'est finalement par les alertes référencées sous code Ehtools 4,330 et 4,331 partagées par OCHA en fin mai 2022 ; et renseignant respectivement sur: (i) l'arrivée à Mangina d'environ 476 nouveaux ménages soient environ 2856 personnes déplacées en provenance des villages de Mandumbi, Mungamba, Lolwa, Bahaha, Mitume, Pont Ituri en province voisine de l'Ituri à la suite de la recrudescence des représailles perpétrées sur des populations civiles, par des mouvements terroristes ADF-Nalu pris en tenailles par les opérations militaires inter gouvernementales FARDC-UPDF lancées en territoire de Beni depuis novembre 2021 et (ii) des mouvements fréquents de retour de plusieurs centaines des personnes estimées à 5559 ménages sur toute l'étendue de la zone de santé de Mabalako ; qu'une réponse d'urgence intégrée de sécurité alimentaire, protection et promotion de l'hygiène a été déployée par un consortium d'acteurs locaux sous le lead de FAEVU et le mentorat d'OXFAM. Notons que cette réponse a été lancée au lendemain des ERM conduites par les acteurs locaux AHADI et HD Africa, pour une durée de 4 mois et vingt jours.

D'où du 15 juillet au 10 novembre 2022 ; les acteurs locaux de Mabalako regroupés au sein du RACAHD sous le lead de FAEVU ont exécutés un projet d'appui au plan de contingence de réduction des risques des catastrophes par la promotion du leadership humanitaire local (LHL) et réponse intégrée d'urgence au profit des 300 ménages de déplacés internes et retournés dans la commune rurale de Mangina. En cette faveur, un plan de suivi (accompagnement de proximité a été conçu et produit par l'équipe techniques de partenaires sous le mentorat d'OXFAM dans le but de s'assurer de la qualité et la progression des activités de ce projet pour un apprentissage efficace et efficient).

Ainsi les 300 ménages ciblés par ce projet ont bénéficiés d'une assistance alimentaire d'urgence (distribution des vivres) et AME ; un appui aux activités d'AGR ainsi que la promotion des jardins parcellaires, des sensibilisations des autochtones sur la non stigmatisation des déplacés, sensibilisations sur les pratiques familiales essentielles, sensibilisations des acteurs étatiques (Police, armée, ANR) et communautaires sur le respect des droits humains et liberté des personnes, les SGBV, la promotion du leadership féminin, la non-violence physique et extorsion, protection des acteurs civiles, etc. A ceci s'est également ajouté la consolidation de la numérisation des systèmes d'alertes précoce au niveau local ainsi qu'élaboration d'un plan de contingence Abris-protection et la dotation de la commune rurale de Mangina d'un kit y relatif.

Activity R4-4.1.6 Strengthen and promote protection EWS and access of vulnerable people to protection mechanisms.

Dans le cadre d'implémentation de cette activité quelques sous-activités ont été entreprises, entre autres :

➤ Une assemblée générale de redynamisation des structures communautaires de la protection en commune d'Oicha, dont les fora des femmes, CCLP (conseil consultatif local de protection) etc. L'objectif poursuivi par cette activité était d'accompagner la redynamisation des structures communautaires de protection d'Oicha, d'assurer leurs légitimités durant cette deuxième phase du projet DRR. De manière spécifique il s'agissait de : Réévaluer l'avancement des activités de chaque structure de protection au sein de l'assemblée générale ; Analyser la collaboration entre les structures de protection et les autorités en tenant compte de leur mandat ; et Formuler les recommandations de recadrage et d'orientation des activités des structures de protection en assemblée générale. Cette activité a débouché sur l'élaboration et validation du plan d'action de redynamisation des structures communautaires de protection avec la participation de tous ; la validation du mandat des différentes structures communautaires de protection ainsi que leur légitimité au niveau local ; la clarification du niveau de collaboration entre les structures de protection et les autorités locales. Cette assemblée générale a été tenue en date du 30 Novembre 2020 avec 85 participants et représentants de la communauté, parmi lesquelles 31 femmes.

➤ Une réunion d'accompagnement des structures communautaires de protection : tenue en date du 28 Novembre 2020, par COPI RDC avec les structures communautaires de protection dont les comités de protection communautaire, les forums des femmes, le Conseil territorial de la jeunesse, et le conseil consultatif local de protection dans le but d'évaluer le niveau de réalisation des activités des structures communautaires telles que fixées dans le plan de protection communautaire et le plan d'exit de la 1^{ère} phase du programme DRR. La participation à cette activité était de 39 personnes dont 11 femmes. Quelques points d'actions ont été convenus, afin de garantir la redynamisation de ces structures. Il s'agissait notamment de :

- Renforcer la capacité de rapportage des alertes.
- Elaborer un règlement d'ordre intérieur / code de conduite pour la gestion et bon fonctionnement des structures communautaires de protection ;
- Organiser les réunions trimestrielles au bureau de CoPi-RDC en termes de l'assemblée de tous les membres, sur initiative de COPI-RDC. La première rencontre doit intervenir en Février 2021.

Ainsi une formation sur la gestion d'informations et analyse des tendances a été réalisée à Oicha à l'attention des points focaux système d'alerte, dans le but de leur permettre de collecter et partager de manière confidentielle avec moindre risques les alertes précoces pour la protection des personnes vulnérables et de comprendre le système de référencement d'abus existants, au cas par cas. L'activité a été tenue du 16 et du 22 février 2021 et a réuni un total de 30 participants dont 8 femmes.

De plus, une mise en place des agents de changement a été faite suivi d'un atelier de formation à leur l'intention en date du 02 au 03 mars 2021 en ZS de Oicha et du 09 au 10 /03/2021 en ZS de Mabalako. Ces derniers ont reçu pour rôle de réaliser les activités protection et de réduction des risques de catastrophes au niveau communautaires dans leurs aires de santé respectives. Dans l'ensemble pour les deux zones de santé 46 personnes dont 7 femmes ont participé à cet atelier de formation.

Au niveau de la ZS de Mabalako toujours, en date du 02 et le 05 avril 2021, une Assemblée générale de constitution des structures de protection communautaire de Mangina a été organisée avec comme objectif, de constituer, redynamiser et mettre en place les structures communautaires de protection en commune de Mangina (les comités de protection communautaires, les réseaux de plaidoyer et les forums des femmes). À l'issue de cette AG le mandat de chaque structure de protection a été validée et les recommandations de recadrage de leurs missions reformulées. Cette activité avait connu la participation de 100 participants dont 48 femmes.

Durant le 1^{er} semestre du projet, le système d'alerte précoce existant depuis DRR 1, a remonté 184 alertes précoces pour lesquelles 55 ont bénéficié de l'intervention des autorités et réponse de la part des services de prise en charge. En rapport avec les alertes et autres problèmes de protection 23 actions de plaidoyer, ont été initiées par le conseil consultatif local de protection de Oicha auprès des responsables ayant la capacité d'influencer la réponse. Les détails de ces actions sont dans le log

de plaider.

Notons que désormais, un cadre de concertation et de partage des alertes (d'urgence) existe et a été renforcé à Oicha à travers le forum humanitaire local qui réunit hebdomadairement les acteurs locaux et les informations utiles sont remontées vers OCHA qui en fait des alertes officielles. Au moins 5 alertes, venant des acteurs locaux, ont déjà été produites par OCHA pour renseigner l'espace humanitaire dans la province du Nord-Kivu. Plus de 28 bulletins d'alertes précoces hebdomadaires ont été produits par le comité de protection et partagés au niveau communautaire et avec d'autres partenaires.

Dans cet élan, à Mangina comme à Oicha, il a été organisé des ateliers des partages des connaissances sur les normes protection, les aspects transversaux, les bonnes pratiques en protection humanitaire, etc., les principes fondamentaux des droits humains, les engagements minima en eau, hygiène et assainissement pour garantir la protection et la dignité des personnes affectées par des crises.

En outre du 22 au 27 septembre 2021, il a été organisé en faveur des fora des femmes d'Oicha et Mangina ; une formation portant sur les notions de base de protection, le Genre et les violences basées sur le Genre, les rôles et responsabilités des fora des femmes, le code de conduite des membres des fora des femmes, la participation positive de la femme, et le système de référencement de services de prise en charge. Au travers ces assises auxquelles 61 personnes dont 58 femmes (20 en provenance de Mangina et 41 en provenance d'Oicha) ont pris part, il a été élaboré un plan de protection des femmes sur base duquel se font des actualisations et qui sert désormais de référence pour les activités des membres des fora des femmes en vue d'atténuer les risques de protection.

Plus spécifiquement en outre, un appui technique en termes des : qualification des incidents de protection, technique de sensibilisation et orientation des victimes vers les structures de prise en charge a été fourni aux membres des fora des femmes d'Oicha comme de Mangina et ce, au travers leurs réunions hebdomadaires.

Et en vue d'aider les membres des communautés locales d'Oicha et Mabalako de se prémunir du danger et de renforcer leur résilience, il a été organisé au mois de mars 2021, une formation en faveur de 42 agents de changement sur des thématiques de protection y compris la collecte et le partage des données sur la situation sécuritaire tout en faisant une bonne analyse des risques. Cette séance de travail avait comme objectif de faire une revue rapide de ce qui marche et de ce qu'il convient d'améliorer dans le travail quotidien des agents de changement, facteurs de réussite et d'échec dans le travail des agents de changement bien identifiés, les causes de certaines défaillances également et voies et moyens de sorties dégagés. Ainsi, pour alléger aux agents de changements la tâche dans leur travail sur terrain ; le programme DRR/phase II a facilité leur dotation en équipements de communication/téléphones. D'autre part, pour globalement perpétuer cette culture d'accompagnement des activités de protection même au-delà de la durée de vie du programme DRR II ; les différentes structures investies dans le secteur de protection communautaire dont : le réseau de plaider, les points focaux alertes et autorités de base ont bénéficiés d'un appui institutionnel et moyen de production traduits comme repris ci-après :

Désignation	Zone de sante	Structure bénéficiaire	Quantité
Ordinateur	MABALAKO	AJVD/ spécifiquement au point focal alerte	1
	OICHA	CTJ/ spécifiquement au point focal qui produit les alerte	1
Mégaphone avec pile recharge	MABALAKO	Forum et CPC	2
	OICHA	Forum et CPC	2
Pile Panasonic/ carton	MABALAKO	Forum et CPC	3
	OICHA	Forum, ADC et CPC	3
Bottes en plastique blanche	MABALAKO	Forum, ADC, réseaux, plaidoyer, 6 chefs de quartiers et CPC	60
	OICHA	Forum, ADC, CTJ, 6 chefs de quartiers et CPC	80
Savon de lessive	MABALAKO	Forum, ADC et CPC	10
	OICHA	Forum, ADC et CPC	10
Visibilité	MABALAKO	Forum, CPC, ADC	50
	OICHA	Forum, ADC, CTJ CPC	70
Fiche de stock	MABALAKO	Forum, ADC et CPC	5
	OICHA	Forum, ADC et CPC	5
Moulin	MABALAKO	Forum, CPC, ADC	3

	OICHA	Forum, CPC, ADC	7
Crédits de communication	MABALAKO	Structure d'alerte	500
	OICHA	Structure d'alerte	517
Table de bureau en bois	MABALAKO	Forum et CPC	6
	OICHA	Forum et CPC	6
Rame des papiers duplicateurs	MABALAKO	Forum et CPC	6
	OICHA	Forum et CPC	6
Chaise plastique	MABALAKO	6 bureaux des quartiers	30
	OICHA	6 bureaux des quartiers	30

- **Resources and related costs finally committed and incurred**

See financial report

4.3 Work plan (e.g. annexed Gantt diagram)

For DRC workplan, please see **Annex 16**; For Tanzania workplan, please see **Annex 17**.

[INT] Revised work plan in the event of changes following the proposal

See interim report under Annex A.

4.4 Monitoring, assessment, auditing and other analyses

4.5.1 Monitoring of the activities (explain how, by whom)

In Tanzania, the implementing partners conducted various assessments in their respective districts. The assessments were used to develop capacity building initiatives for various groups such as women and youths' groups, CBOs and DMCs. Partners were also conducting regular field monitoring visits to ensure that implementation is on the right track. Oxfam with support from MEAL Manager used to organize and conduct indicators and RBF tracking sessions with partners, this involved the use of developed beneficiaries data management and accountability databases by MEAL partners staff to track and record the number of beneficiaries reached per result, the databases to be annexed as supporting documents.

4.5.2 Tick the boxes corresponding to the analyses that may be undertaken:

- ☐ External assessment during the action
- ☒ External assessment after the action
- ☐ External auditing during the action
- ☒ External auditing after the action
- ☐ Internal assessment or internal auditing relating to the action

4.5.3 Other analyses: ☐ Please provide information:

[FIN]

Oxfam has conducted regional research: "DRR and LHL, the missing link?". Community-based DRR often has great results but are mostly project-funded and lack the opportunity to scale beyond those small initiatives. National and international level DRR look at overall frameworks but for many countries, this seems a tick-the-box exercise. There is sometimes little that can be shown on the ground from these top down DRR commitments. Could working with the local actors on DRR address these gaps and prove to be the missing link to locally relevant but scalable DRR work?

5 CROSS-CUTTING ISSUES

5.1 Please describe the expected level of sustainability and/or of connectedness¹².

The sustainability of the proposal works will principally be guaranteed by adopting a resilience approach as well as ensuring local actors are leading across the entire implementation.

Resilience approach: Oxfam recognizes that resilience needs to be enhanced continuously over time. In other words, it is not a fixed or end state, but an ongoing process of social change. Such processes need to look at the overall causes of risk and poverty, and avoids approaches that are siloed by sector, discipline or organizational structures. The use of local-led assessments (VRA and

¹² Sustainability and connectedness are similar concepts that are used to ensure that the activities are executed in a context that takes account of longer-term and interconnected issues.

CSA) throughout the program ensures locally engrained approaches, that have merit beyond the project activities. Such a co-creation of interventions and activities (with local authorities or communities depending on the activity) does demand extra investments but also ensure more ownership and sustainability. At community level, CBOs (women's groups protection committees, AVECs, SACCOs...) will be identified to lead on mitigation and resilience activities. Their involvement seeks to promote local ownership over activities so that these can be carried forward even after the project ends.

Local leadership: DRR 1 had a clear focus on technical capacity and building programmatic experience. The achievements under that programme have ensured that local actors now have the confidence to voice their ideas and the concerns of the people they work with. This second phase ensure the acceptance of their role among other actors. Within the DRC context, the focus will be on establishing connections with other humanitarian entities (e.g. deepening the exchanges with UNOCHA, participation to clusters meeting, establishing relations with international actors in the Beni territory...) as well local government services (e.g. civil protection services, water management bodies...). In Tanzania, the connectedness will be focused on the government bodies at the local (village, ward and district) level as well as the level above (regional and national). Beyond building relationships with other actors, DRR 1 learned that local civil society organisations often see each other more as competitors (for funding or standing) instead of collaborators to common development objectives. Coordination, fostering peer-to-peer learning... among local civil society themselves is often missing and an important basis to creating a more effective humanitarian ecosystem. For this reason, coordination support (both internal as well as external) will be looked at throughout this programme.

5.2 Continuity strategy (links between emergency aid, rehabilitation and development)

Disaster Risk Reduction (DRR) intrinsically straddles the development and the humanitarian sector. Given the clear overlap of extensive humanitarian needs, high disaster risk profiles and weak development processes in the targeted regions, DRR provides a unique opportunity to work holistically to address these issues. Furthermore, as civic space is increasingly repressed, DRR can offer a technical (by having a focus on basic needs) entry point to more developmental and thus political processes. Specifically, the program aims to ensure that accountability and governance reflections become a stronger part of the overall service delivery systems in the intervention areas. The program DRR has an explicit intention to build peace where possible (especially by reducing possible conflicts between displaced people and host communities). As such it encompasses a nexus approach in protracted crises, while avoiding a politization of aid.

The program fits perfectly within the Oxfam's One Programme Approach and Oxfam's country strategies intended to link a strong humanitarian mandate (through a system strengthening approach), with an aim to achieve structural changes and an increasingly influencing role. Oxfam and implementing partners have on-going development and humanitarian programmes in the selected areas of intervention. Planned activities are based on our commitment to building local capacity as a sustainable approach for saving lives, prevent or reduce losses and ensure effective recovery and rehabilitation of affected communities.

In the end, depending on the context, emergency aid, rehabilitation or development each provide entry point to ensure a holistic approach to improve the well-being of people and communities despite disasters and conflict. In Tanzania, an overall development priority will be complemented with (humanitarian) preparedness activities and local-led respond mechanisms. In DRC the focus is on ensuring the humanitarian response activities promotes the longer-term resilience within a chronic crisis, by promoting early warning systems, community support mechanisms and accessible livelihood opportunities.

5.3 Integration (e.g. reduction of disaster risks, children, human rights, gender equality, environmental impact, others to be specified)

Safe Programming - Oxfam will ensure that all activities are carried out according to a safe

programming approach, so as not to harm and/or create additional conflict in the area, and to this end an analysis of the potential risks associated with the activities will be conducted and updated on a regular basis.

Gender equality and youth empowerment are core elements of Oxfam's approach to disaster management. The project will incorporate gender and youth empowerment, including through:

- Promoting resilient livelihood activities and practices that are accessible and usable by vulnerable men, women and youth (e.g. by targeting women's cooperatives or youth groups for income generating activities).
- Taking measures to share the burden between men and women rather than shifting the burden onto women.
- Assessments will ensure that women and youth voices are taken into account and actors understand the different impacts disasters can have on different groups
- Working with partners to ensure participation by women and youth in project activities and decision-making, including at local government level.
- Monitoring progress on gender equality using gender and age sensitive indicators.

More specifically, in Tanzania, Oxfam will continue to work with communities and the government Gender Desk in each district to raise awareness of GBV, strengthen community-based referral pathways and promote behavioural change to perceived gender roles. Specific training on women leadership will be rolled-out to enable women to claim a stronger position within planning processes. In DRC, the programme will offer training to actors from the local community and displaced people on the management and referral of gender-sensitive protection cases and feedback mechanisms to improve protection available services.

Environment impact and climate change adaptation: Tanzania: Environment degradation and rehabilitation featured in the initial VRAs across the 3 districts and some tangible progress has been recorded around tree planting and water shed management in Kibondo and Kishapu. REDESO is a strong environmental agency and the lead partner for UNHCR and the refugee hosting districts administrations in overseeing environmental rehabilitation. Planned resilience activities will be assessed to ensure they don't harm the environment while at the same time reduce the risks of environmental hazards to live and livelihoods. Inputs, such as drought resistance seeds, will be sourced locally where possible and be selected in accordance with environmental guidelines and policies. Natural products will be used where possible. Care will be taken to avoid excessive use of plastics and other non-biodegradable materials, which will have a negative impact on the environment. Scarcity of safe water remains a key issue, especially in Kishapu and Kahama as it can erode benefits achieved around gender and protection challenges. The initial focus (in Kishapu) will be on household-level rainwater harvesting as advocacy and influence efforts continue to influence increased district resources allocation to establish sustainable community water sources.

DRC ranks 177th out of 181 countries for its climate vulnerability. Projections are that more dry periods are expected, the length of the rainy season will decrease, but also that during episodes of heavy rain, the intensity of precipitation is likely to increase. Climate change is expected to increase current vulnerabilities, especially in the northeast of the DRC.¹³ Our multi-hazard approach to risk management will consider climatological aspects. Environmental protection will be considered in the various mitigation activities (for example the promotion of peri-urban agriculture, installation of water sources protected against floods and landslides). Oxfam standardly looks how it can avoid harming the environment or reduce climate emissions (e.g. working with solar-powered water systems instead of generator-driven pumps).

Protection: Oxfam will apply a safe programming approach to ensure that activities do not cause risks to people in the intervention areas. The protection of women from GBV issues has been prioritised in the project design by working with women, men, youth and local authorities to understand the risks, particularly in disaster management, and identify appropriate community-driven responses

¹³ Climate Change Profile Democratic Republic of the Congo (East), April 2018.

that contribute to long-term behaviour change.

Innovations: Several innovative approaches are integrated across the programme:

- Local Humanitarian Leadership moves beyond “implementation by local actors” (which might lead to simple subcontracting to local actors) to “local actors exercising leadership in humanitarian action”. The learning from the local grant facility tested in Burundi and Tanzania, will be used to expand this approach to DRC and give local actors the operational experience, promote collaboration and the exchange of knowledge and allow influencing space.
- Technology: Early warning systems will be using digital technology. E.g. Early Warning focal persons in Tanzania will be provided with digital tools (smartphones) that are installed with the Chukua Hatua app and trained on how to use the tools to collect and share easy to consume up-to-date early warning information customised per respective locations across 3 districts. In DRC, smartphones are used for efficient data collection.
- Cash programming: While the Tanzanian Government doesn’t allow Cash programming, in DRC this modality will be promoted via the provision of funds through AVECs.

[INT] In the event of changes or issues to be dealt with, please provide information

See interim report under annex A.

[FIN] In the event of changes or issues to be dealt with, please provide information

Tanzania

Oxfam in Tanzania and implementing partners were regularly reviewing the implementation approaches basing on the contexts to make sure that they bring a sense of sustainability. One of the approaches adopted were use of government employed extension officers for farmers’ mobilization, training and progress tracking, the use of government District Gender Desks which are composed of police officers to address GBV issues and training of community-based disaster response teams and women forums to ensure sustainability of the project interventions. Also, linking women and youth groups with district community development officers as mentors, where some groups are supported with loans and are being followed up by the officers to make sure that they repay. The project also adopted the use of digital platforms for information sharing among community members. This is evident from community-based focal persons who are possessing smart phones supported by the project and are committed to continue sharing information beyond project exit. All of these indicate Oxfam and partners’ interest to build strong interventions that will last longer in the community.

Although Oxfam is phasing out its programme in the country, as part of sustainability, safe programming remains top priority to dignify the longstanding commitment. In that regard, Oxfam in Tanzania organized a one and half day refresher training and experience sharing on safeguarding and safe programming to staff and partners. Through the training, Oxfam highlighted the importance of partners to develop safeguarding and safe programming strategies, as it is evident that all over the world, donors are becoming more interested to know how even local organizations are dealing with the challenges imposed by lack of strategies or policy to deal with issues related to sexual exploitation and abuse among people served in the programmes. As, result, partners are currently going on with development of the respective policy, and this represents the nurturing and grooming role that Oxfam in Tanzania has been playing for the past 60 years of existence in the country.

Oxfam through field monitoring visits and programme reviews constantly reminded partners on the importance of observing standard safe programming principles during implementation of any community-based intervention.

Innovation:

- Tanzania engaged local humanitarian actors in the form of Civil Society Organizations whereby a total of 10 CSOs implemented various activities related to the identified risks in the districts of Kahama, Kishapu and Kibondo. Partners REDESO and RUDI as leading implementers are still responsible of providing humanitarian technical supports in the areas of preparedness and


response during disasters, these roles are as result of them being capacitated through trainings, simulation, and response drills. Also, the project has enhanced participation of community-based groups in form of women CBOs, gender forums and response teams in the disaster preparedness, responses, and mitigation initiatives. Oxfam in Tanzania has been in regular contact with both leading partners and CSOs by emphasizing on the importance of engaging the steering committees established in phase I of the project. The CSOs and other actors have been continuously engaged in the quarterly and coordination meetings.

- Technology: In Tanzania, various technologies were adopted basing on the context. In Kibondo district, the focal points provided with mobile phones for early warning information collection and dissemination and the phones were supported with installation of “The Agribusiness App”, a system aiming at solving the marketing challenges for farmers. This App is designed to link the farmer directly to the marketing opportunity and remove brokers who always act as go between seeking for super normal profits. Below is the outlook of the installed app.
- Also, implementing partners in Kishapu and Kahama adopted modern farming technologies in the form of greenhouses and solar driers to ensure increased productivity and production for income generation and also as part of disease and pest control, post-harvest loss and improved quality of produce.
- Another technology adopted is the use of solar sack system which reduces use of fire hood for boiling of drinking water at household level, the system simplifies water purification process by using sun arrays (solar system). It serves the need of community to access safe and clean water for domestic use (drinking). Total of 3,943 were purchased and distributed to 1,618 households in Kahama and Kishapu for pilot. The sacks have capacity of boiling 4Litres of water at once withing maximum period of 4 hours and as long it is well protected, can be re-used for maximum period of one year till the top layer worms out.

Photos below show an outlook of the mentioned technologies.



An outlook appearance of a solar drier



The outlook of the solar sack, instruction for use and precautions



Solar sacks use awareness provided by TCRS staff as part of CSA work



Handover of solar sacks at community level by RUDI staff

DRC

La programmation sûre des activités du programme DRR 2 : dans l'objectif d'assurer la programmation sûre des activités du projet DRR 2, deux séances d'analyse des risques liés aux activités et la proposition des mesures de mitigation de ces risques ont été réalisées, la première durant le mois d'Aout et l'autre durant le mois de décembre 2020. Chaque semestre une analyse de risque par résultat était réalisée.

Ces séances d'analyse des risques ont été réalisées avec les partenaires locaux dont PAP RDC, COPI RDC, ODO, CGPE, ADECAMA, et RACAHD sous l'appui technique d'Oxfam. Chaque partenaire a analysé les risques liés aux activités qu'il est appelé à conduire dans le projet DRR2. Cette activité a conduit à l'élaboration et actualisation de plan stratégique de mise en œuvre du projet dont la mise en place des contrats stratégiques avec les partenaires locaux et les services Etatiques de L'Etat dont le service de la protection civile. Un protocole de collaboration a été signé entre COPI et Protection Civile dans le cadre de mise en œuvre conjointe des actions du projet. Un autre protocole stratégique a également été signé entre Oxfam et ADECAMA dans le cadre de transfert des compétences et de capacitation des acteurs locaux WASH de MABALAKO. Cette collaboration s'inscrit dans le cadre de la promotion du leadership local.

Pour ce qui est des évaluations à mi-parcours, suite au manque d'une ressource humaine (consultant) au niveau local, et de l'indisponibilité de l'équipe MEAL GHT qui pourront accompagner cette activité,

elle a été repoussée plusieurs fois ; par conséquent seule l'évaluation finale sera maintenue.

6 SECURITY AND EMERGENCY MEASURES

6.1 Emergency measures (plan B/ mitigation measures to be taken if the risks and assumptions set out in the logical framework materialise)

Risks and mitigation measures can be found under **Annex 18**.

6.2 Security-related aspects

6.2.1 Situation in the field. Please provide a brief description

6.2.2 Beni territory is prone to inter-community conflicts and attacks from armed group on a daily basis. Presence of ADF and Mai-Mai militias, as well as FARDC, contributes to an almost permanent insecurity situation on the field. Following operations of the FARDC against the ADF, the axis Oicha-Eringeti is one of the most impacted by the insecurity. OCHA is working with local actors and organizations to monitor the situation and share information. This insecurity situation frequently limits humanitarian access. However, thanks to strong linkages and coordination mechanisms with local actors (CoPi, partners, BCZ, etc.), contacts with the fields are maintained and some activities can still be implemented. At launch of the program, Oxfam will update Oicha and Mabalako security mitigation plan, including the risks management structure and update the criteria/incidents leading to suspension of activities. Oxfam will also assess the impact on beneficiaries of a major attack or crises and how to adapt activities accordingly.

6.2.3 Has a specific security protocol been drawn up for this action?

yes ☐ no ☒ **Standard procedures**

If yes, provide information:

6.2.4 Have the staff in the field and the expatriates received information and training concerning these procedures?

yes ☐ no ☐

[INT] In the event of changes or issues to be dealt with, please provide information

See interim report under Annex A.

[FIN] In the event of changes or issues to be dealt with, please provide information

N/A

7 COORDINATION IN THE FIELD

7.1 Coordination sur le terrain (veuillez indiquer la participation de l'Organisation humanitaire aux mécanismes de coordination avec d'autres parties prenantes, tels que les "clusters", les ONG, les agences des Nations unies, autres (à spécifier), ainsi que les liens avec la procédure d'appel consolidée, si nécessaire)

In the countries of implementation, Oxfam actively coordinates and shares information with government, UN agencies and relevant INGOs for all its interventions. Oxfam participates in the relevant sectoral meetings and other field-based coordination meetings including WASH, Protection and Food and Nutrition, as well as the relevant inter-sectoral inter-agency meetings.

In **Tanzania**, there are no institutionalized cluster coordination mechanisms except those established as part of the Burundi refugee response in Kigoma. The National DMD in the Prime Ministers Office only calls for emergency meetings once a disaster strikes, such as in the case of the earthquake in Kagera in 2016. The Ministry of Health also calls for meetings when there is a cholera outbreak, for instance in Dar es Salaam. However, in discussions held with the Commissioner of the DMD, UNICEF and UNDP, Oxfam expressed the need to establish regular stakeholder coordination meetings and is committed to working closely with other INGOs, such as the Belgium Red Cross and the TRCS, to fill coordination gaps.

Oxfam is a member of several forums and coordination groups established as part of the refugee response. It is a member of the Dar-es-Salaam NGO forum that coordinates with the UN in engagement with the GoT, including the Refugee Services Department (RSD) of the Ministry of Home Affairs (MoHA). Within each refugee camp, there is a dedicated Ministry of Home Affairs Camp Commandant and designated coordination structure including local authorities, UN bodies, INGOs and representatives of affected communities. Under this framework, thematic Working Groups as per the UN Cluster Coordination mechanism meet to share information and coordinate activities for both refugees and neighbouring host communities. Oxfam is represented in the Food Security, WASH, Hygiene and Protection Working Groups within the UN Cluster Coordination mechanism and regularly attends meetings, shares information, participates in joint assessments and coordinates on priorities and needs. Oxfam will share information widely within each of these forums, including in the monthly Host Community Working group meeting.

In **DRC**, Oxfam also takes part to the coordination meetings organised with humanitarian and development actors. Oxfam is part of the humanitarian coordination team based in Kinshasa, of the *Comité Régional Inter-Organisationnel* and the *Comité Local Inter-Organisationnel* run by OCHA. To date, Oxfam has participated in joint assessments and is an active member in the national protection cluster meeting in Kinshasa as well as at the regional level, coupled with its role as co-lead with UNICEF for the WASH cluster in the east of the country.

Oxfam takes also part to meetings organized by the food security, WASH and protection clusters, as well as to the working groups on rapid response mechanisms and cash and vouchers. To implement the LHL approach, Oxfam will ensure inclusion and participation of local actors to coordination meetings at different levels, so issues can be raised by the communities themselves. Oxfam takes part to the Rapid Response Mechanism (RRM) in order to coordinate actors' responses and efficient use of resources.

7.2 National and local authorities (relationships established, authorisations, coordination)

In the **DRC**, Oxfam works in partnership with the government through MoU at local and national levels. At the local level, Oxfam coordinates closely with traditional authorities, village chiefs, local chiefs, communal chiefs (Bourgmestre, Mwami) and various health centres. The local administrative units have proven to be very relevant in providing the necessary supporting information on the region, assisting local coordination, provision of health and safety information.

At the national level, Oxfam works closely with the different Ministries (Ministry of Health, Ministry of Water and Energy, Ministry of Planning and Agriculture, among others). As a humanitarian actor, Oxfam works with relevant government ministries and identifies actors who will be trained to support DRR and mitigation activities in collaboration with the civil defence department. This approach focuses particularly on the engagement of political, civil and military authorities. The Ministry of Health is represented in each health zone by the "Médecin chef de zone" who works with rural development technicians with whom Oxfam is closely coordinated. The water management committees will be integrated into the existing development plan in Mabalako and linked with the Ministry of Health. Oxfam signs Memorandum of Understanding (MoU) with the *Bureau Central Zone de Santé*, developing the relationship, capacity building processes and transfer of completed facilities as an exit strategy. For this phase an agreement will also be signed with the *Protection Civile* service in charge of DRR.

7.3 Potential coordination with the Belgian diplomatic representation

Oxfam will hold regular meetings to update the local representation of the Belgian Cooperation and Diplomacy on project related issues as well as on the operating context. Oxfam will also be ready to arrange field visits for the Belgian diplomatic representation staff as required. When coordination mechanisms organised by the Belgian Cooperation and Diplomacy exist, Oxfam will actively participate. Reports will be shared with focal points within the Belgian Embassies and/or consulates. These key persons will be invited to important in-country or regional activities such as inception, midterm or closure workshops.

[INT] In the event of changes or coordination issues to be dealt with, please provide information

See interim report under annex A.

[FIN] In the event of changes or coordination issues to be dealt with, please provide information

N/A

8. IMPLEMENTATION PARTNERS

8.1 Name and address of the implementation partner(s)

Tanzania	DRC
Relief to Development Society (REDESO) Head Office: PO Box 2621, Kinondoni B Urambo Street, Dar es Salaam, Tanzania Email: redeso-hq@redeso.or.tz Branch Office Kishapu, and P.O. BOX 598. Capacity Building Initiative for Poverty Alleviation (CABUIPA) Operates in Kahama, Shinyanga E-mail: cabuipa@yahoo.com	Mabalako : partners will be selected following the CSA exercise, at the start of the project. To be considered: LOFEPACO Oicha : Programma d'Appui au développement des Populations forestières en R.D. Congo-les pygmées aussi- PAP-RDC. Commune de Rwenzori, en ville de Beni, au Nord Kivu, en R.D. Congo. E-mail: paprdcoordigen@gmail.com Comité de Pilotage des actions humanitaires en commune rurale d'Oicha - CoPi E-mail : copirdc@gmail.com Centre pour la Promotion Agricole et le Développement durable- CPAD :. Oicha, rue présidentielle, territoire de Beni, au Nord Kivu E-mail: cpadrdc@gmail.com

8.2 Status of the implementation partners (e.g.: NGOs, local authorities, etc.) and the role played by them

In **Tanzania**, REDESO and CABUIPA were the leading implementers and had taken an active and leading role in the programme in phase 1. **REDESO** is a Tanzanian national NGO registered in 1998. The organisation's mission is to provide relief and promote sustainable development to vulnerable communities through capacity development. The Head Office is in Dar-es- Salaam with branch offices in Kibondo town (Kigoma Region), Ngara town (Kagera Region), and Kishapu town (Shinyanga Region).

In phase II, there were changes of partnership in Kahama district, from CABUIPA to Rural-Urban Development Initiatives (RUDI) as a result of the breach of partnership principles. Oxfam reached the decision to terminate partnership with CABUIPA following a series of discussions with the partner and legal consultations. The Rural –Urban Development Initiatives (RUDI) www.rudi.or.tz is a local Nongovernmental Organization (NGO) registered in Tanzania Reg. ONGO/1933 with its headquarters in Dar es salaam, Tanzania and satellite field offices in Kilombero, Songea, Iringa , Mbeya and Shinyanga.

RUDI has presence in 26 Districts and 14 Regions of Tanzania supporting over 100,000 farmers organized in 400 groups. RUDI is ISO 9001:2015 Certified as providers of Business Development and Professional Capacity Building Services to smallholder farmers using a value chain approach.

RUDI has also been implementing other Oxfam livelihoods projects in Shinyanga and also had implemented the DRR phase I project in Kahama as among the Civil Society Actors under the Humanitarian Grant Facility component.

In Oicha, the **Comité de Pilotage** (CoPi) has been set up under the DRR 1 and is a platform of 16 local organizations, including state technical services. This platform is multi-sectoral, working in

WASH, development, protection, food Security and health. PAP-RDC (in charge of the R3) and CPAD are the DRR 1 partners. A new MoU will be signed with the CoPi at program inception to ensure continuity of activities in Oicha. **PAP-RDC** is based in Beni and is a potential partner for the DRR 2 (a new partners selection process will be taken at inception of the program). **CPAD** : current partner (DRR 1, Ebola response) based in Oicha and is a potential partner for the DRR 2 as well. Created in 2013, the objective of the organization is to strengthen agricultural production to ensure livelihood opportunities and reduction of food insecurity in Beni and Lubero territories. In Mabalako, Oxfam worked from 2017 to 2019 with **LOFEPACO**, a national NGO working in WASH, EFSL, Protection. This partner will be considered at launch of the program during the identification of partners.

8.3 Type of relationship with the implementation partner(s) and the reports expected from the implementation partner

Implementing partners take the lead on implementing activities, including the mapping and profiling of local actors to identify the most dedicated and driven actors for further engagement to champion the localisation agenda and take forward the project objectives. Partners will promote the ownership of activities by communities given their local knowledge and presence in the areas. Oxfam will continue to provide technical support and guidance, including practical and context-driven emergency preparedness and response training to reinforce understanding of humanitarian principles and standards, including on Gender in Emergencies and safe programming, as the foundation to build emergency response leadership capacity. Oxfam will be responsible for overall program quality assurance, as well as technical backstopping of partners, and will regularly meet with partners to share updates, assessments, evaluations and discuss programming challenges. The combined approach will ensure increased program quality and consistency across all target areas.

Progress and financial reports will be submitted by the partners and financial reviews conducted by Oxfam's teams at capital/regional level to ensure compliance and inform capacity building needs. The frequency of the progress and financial report may vary with each selected partner depending on their actual capacities or the history of the partnership. Informal information sharing mechanisms will also be activated to allow for a smooth and regular communication between all partners. Oxfam signs Memorandum of Understanding (MoU) or Letter of Agreement with its partners. They specifically relate to compliance and contractual obligations under a project when funding is approved.

For each organisation, a capacity plan will be updated, implemented and reviewed regularly. Oxfam Programme Quality teams will carry out regular field visits to monitor implementation and provide support as required. Trainings and skill development will be provided through project delivery/on the job training, technical capacity building of existing and new local personnel informed by the capacity assessments undertaken at the start of the programme phase 1 and updated by identifying on-going needs.

8.4 [INT] In the event of changes, please provide information

See interim report under annex A.

8.5 [FIN] In the event of changes, please provide information

N/A

9. ACTIVITÉS DE COMMUNICATION, DE VISIBILITÉ ET D'INFORMATION

9.1 Planned communication activities

In **Tanzania**, the country staffing structure maintains a dedicated position of Communications Manager as part of the National Influencing team who is in charge of developing media products, such as video documentaries and audios, that can be used for proactive advocacy; working closely with the Policy and Campaigns Advisor and regional teams to identify and raise attention on important DRR and humanitarian issues such as the impact of conflict and displacements in the Great Lakes region as well as the unmet needs of refugees and internally displaced persons. Within this phase of the programme, the DRR team will also work with the Research and Policy Advisor of the Country programme to generate evidence that can be used for influencing policy and practice at National, Regional and District level. Official documents and the website will acknowledge funding contribution

from the Government of Belgium. The Belgian government contribution will be clearly mentioned to the beneficiaries, local authorities and other donors.

Oxfam in **DRC** will ensure visibility of the program and its achievements in DRR and LHL, at local and national level. The organization will communicate on the activities and lessons-learned through leaflets, promotional items distributed during sensitizations and forums, publicities in local and national languages, etc. Social media and radios will also be used to communicate on the program and the DGD funding.

9.2 Outreach on durable equipment, the main supplies and on the project location

As was undertaken in the previous two years, recognition of support from the Government of Belgium will be placed on all assets funded by the program, including community silos, storage facilities and project location sites. Furthermore, donor visibility will be included on IEC materials, such as billboards, banners, leaflets and t-shirts for staff and volunteers.

9.3 Publication activities.

In 2019, shooting of a video-documentary on success stories and lessons learnt in each country of intervention has been undertaken, editing and sign-off is currently on-going to enable publication. The video aims to highlight the role of local actors and communities as the key for a successful DRR planning. The documentaries will be helpful during end of project evaluation by tracking changes brought by the project, looking at the previous situation before project intervention and after the intervention. Oxfam will continue doing capacity building to local humanitarian actors and implementing partners in documentation of success stories or most significant changes in the project areas through outcome journals.

[INT] In the event of changes, please provide information

See interim report under annex A.

[FIN] Report on relevant activities

In 2021, Oxfam in Tanzania engaged a consultant for the shooting of a video-documentary on success stories and lessons learnt from the project interventions. The video aimed at highlighting the role of local actors and communities as the key for a successful DRR planning. The documentary is in place and will be shared with donor and global platforms of DRR across Oxfam confederations for learning purpose.

10. HUMAN RESOURCES

10.1 Please state the overall figures by function and by status

Please see **Annex 19** for the full HR structure

[INT] In the event of changes, please provide information

See interim report under annex A.

[FIN] In the event of changes, please provide information

N/A

11. ADMINISTRATIVE INFORMATION

11.1 Name and title of the legal representative signing the agreement

Liesbeth Goossens - Directrice du département Programme et Plaidoyer a.i

60 Rue des Quatre-Vents, 1080 Bruxelles, Belgique

T : +32 (0)2 501 67 31

liesbeth.goossens@oxfam.org

11.2 Name, telephone number, e-mail address and titles of the person(s) responsible for the management of the dossier

Elisa Scheuer - Institutional Partnership Manager – DGD Humanitaire

60 Rue des Quatre-Vents, 1080 Bruxelles, Belgique

T : +32 (0)2 501 67 41

elisa.scheuer@oxfam.org

11.3 Name, telephone and fax number and e-mail address of the representative in the intervention area

Tanzania	DRC
Betty Malaki - Head of Programme Oxfam Tanzania Email: bmalaki@oxfam.org.uk Tel: +255 688 014 505	Corinne N'Daw - Country Director Oxfam in DRC E-mail: : CNDaw@oxfam.org.uk Tel: +243 (0) 810 559 836

11.4 Bank account

Name of the bank: BNP Paribas

Address of the bank agency: Boulevard Anspach, 3, 1000 Brussels

Precise designation of the account holder: OXFAM-SOLIDARITEIT ASBL

IBAN code: BE49 0012 0142 0071

BIC code: GEBABEBB

Annexes

Annex A: Interim narrative report



PG202010_Interim
narrative report.pdf
